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COUNCIL ACTION


EXECUTIVE SUMMARY SHEET

CITY OF SAN DIEGO

DATE: 11/14/2016
ORIGINATING DEPARTMENT: Public Works/Engineering

SUBJECT: FY16 Facilities Condition Assessment (FCA) Report for Leased General Fund (GF)

Facilities and Proposed Service Level for City-Occupied and Leased GF Facilities

COUNCIL DISTRICT(S): All
CONTACT/PHONE NUMBER: Richard Leja/(619)533-5112 MS908A

 
DESCRIPTIVE SUMMARY OF ITEM:

This item provides a status update of the three Facilities Condition Assessment Agreements

approved in December 2013 and the findings for the 133 Leased General

Fund facilities that were assessed in FY14 through FY16. In order to assist with establishing a

city-approved Service Level standard for Leased General Fund Facilities, a proposed Service

Level Option is provided to illustrate the effect of funding level on condition and reliability. The

proposed service level for 133 Leased GF facilities is combined with the 560 City-Occupied GF

facilities (presented at City Council on April 12, 2016) for a summary of the entire GF inventory

of 693 facilities. 
STAFF RECOMMENDATION:
Establish  a  Service  Level  of “Good  Condition  – Goal  FCI  15”  for  public  and  semi-public GF
facilities  and  “Good  Condition  - Goal  FCI  20”  for  office/work yard/operations and
commercial/residential GF facilities.
EXECUTIVE SUMMARY OF ITEM BACKGROUND:

In December 2013, City Council authorized (by Resolution No. 308581) the award of three

Facilities Condition Assessment (FCA) consultant agreements for the purpose of assessing the

condition  of the  City’s  facilities.  Each  of the  three  agreements  was  authorized  for  a  maximum

contract value of $5 million and up to 5 years.

 
The attached City Council Report 16-105 summarizes the findings for the 133 Leased GF

Facilities assessed in FY14 through FY16. The report includes the Facility Condition Index

(FCI) which is a calculated score indicating the condition of a building. FCI scores between 0 to

20 indicate "Good" condition, 21 to 29 indicate "Fair" condition, and 30 or greater indicate

"Poor" condition.
 
The report also includes a proposed Service Level of "Good" condition for the 133 Leased GF

Facilities. Finally, the report includes the condition and service level for the 133 Leased

combined with the 560 City-Occupied GF facilities that were previously presented. Consistent

FCA methodologies and service levels were used for the Leased and City-Occupied GF facilities.

 
STATUS UPDATE: 
Three Facilities Condition Assessment consultants were selected in FY14 and FCAs are ongoing.

The attached City Council Report 16-105 summarizes the scope of services and status of the

three FCA efforts for FY14 through FY16 for General Fund Buildings, Developed Parks, and

Public Utilities Buildings. 



A portion of the GF Facilities (560 City-Occupied) was presented to City Council in April 2016.

The remaining portion of GF facilities where the City is responsible for the condition (133

Leased GF Facilities) is included in this report. The Developed Parks FCA and the PUD

Buildings FCA will be included in future FCA updates.

 
SUMMARY OF CONDITION AND PROPOSED SERVICE LEVEL:

560 City-Occupied GF Facilities (presented at City Council in April 2016):

-The average condition was reported as Fair – FCI 25.
-The proposed Service Level  (15/15/20)  was  “Good  Condition  – Goal  FCI  15”  for  public  and

semi-public  GF  facilities  and  “Good  Condition  - Goal  FCI  20”  for  office/work  yard/operations

GF facilities..
-A proposed reinvestment amount of $403M was estimated to rehabilitate the city-occupied GF

facilities to this service level goal. 
-This amount does not include future capital renewal, improvements, expansion, upgrade, or

replacement of the facilities. 
-The City Concourse CAB and COB facilities accounted for 33% or $133M of this service level. 
-The proposed reinvestment amount was $270M and the average condition was Fair – FCI 21 for
the 558 city-occupied GF facilities not in the City Concourse.

 
133 Leased GF Facilities (included in this report):

-The City also owns approximately 233 Leased facilities that are occupied or operated by tenants

or managers. 
-133 leased facilities are supported by the City in that maintenance and capital renewal is

completed  by  the  City  or  funded  by  the  City’s  General  Fund  (GF).  

-These 133 Leased GF facilities were assessed and the FCA data is included in this report. 
-The  remaining  100  leased  facilities  owned  by  the  City  are  generally  not  supported  by  the  City’s

General Fund; maintenance and capital renewal is the responsibility of the tenant. Therefore,

these 100 facilities have not been assessed and data for these facilities is not included in this

report.
 
-The average condition for these 133 Leased GF facilities is Poor – FCI 35. 
-The proposed service level (15/15/20/20) for public and semi-public leased facilities is Good –
Goal FCI 15 and for office/work yard/operations and commercial/residential leased facilities is

Good – Goal FCI 20. 
-A proposed reinvestment amount of $426M is estimated to attain this service level goal. 
-This amount also does not include future capital renewal, improvements, expansion, upgrades,

or rebuild. 
-The City Concourse event center, parking garage, theatre/restrooms, and restaurant account for

44% or $188M of this service level. 
-The proposed reinvestment amount is $238M and the average condition is Fair – FCI 28 for the
129 leased GF facilities not in the City Concourse.

 
693 city-occupied and leased GF Facilities:

Combining the 560 city-occupied GF and 133 leased GF facilities:

-the average condition is Fair – FCI 29 for the 693 GF facilities.



-(560 city-occupied: Fair – FCI 25; 133 leased: Poor – FCI 35)
-The proposed service level (15/15/20/20) for public and semi-public city-occupied and leased

GF facilities is Good – Goal FCI 15 and for office/work yard/operations and

commercial/residential city-occupied and leased GF facilities is Good – Goal FCI 20. 
-A proposed reinvestment amount of $829M is estimated to attain this service level goal. 
-This amount also does not include future capital renewal, improvements, expansion, upgrades,

or rebuild. 
-The City Concourse CAB, COB, event center, parking garage, theatre/restrooms, and restaurant

account for 39% or $321M of this service level for leased GF facilities. 
-The proposed reinvestment amount is $508M and the average condition is Fair – FCI 23 for the
687 city-occupied and leased GF facilities not in the City Concourse.

 
CITY STRATEGIC PLAN GOAL(S)/OBJECTIVE(S):

Goal 2 #1 Protect lives, property, and the environment through timely and effective response in

all communities.
Goal 2 #3 Invest in Infrastructure.
Goal 2 #4 Foster services that improve quality of life.

Goal 3 #1 Create dynamic neighborhoods that incorporate mobility, connectivity, and

sustainability.
 
FISCAL CONSIDERATIONS:
The proposed FY16 Service Level (15/15/20/20) outlined in this report requires approximately

$829M for the 693 City-Occupied and Leased General Fund Facilities assessed in FY14 through

FY16. Six buildings in the City Concourse (CAB, COB, City Concourse Event Center, Parkade,

Theatre/restrooms, and restaurant) make up $321M which is 39% of this proposed reinvestment

amount.  As future assessments are completed, projected funding requirements will be revised.

The FY16 Proposed Service Level (15/15/20) of $403M for 560 city-occupied GF facilities is

included in the FY17 - FY21 5-Year Capital Asset Planning Outlook as unfunded needs.

 
EQUAL OPPORTUNITY CONTRACTING INFORMATION (if applicable): N/A

 
PREVIOUS COUNCIL and/or COMMITTEE ACTIONS:

City Council 12/9/2013 Resolution 308581; FCA Consultant Agreements

Infrastructure Committee 1/21/2015; FY 2016 – 2020 Consolidated Multi-Year Capital Planning

Report
Infrastructure Committee 6/3/2015 and City Council 7/13/2015; FY14 FCA Update

Infrastructure Committee 12/9/2015; FY17 – FY21 5-year Capital Asset Planning Outlook

Infrastructure Committee 3/16/2016 and City Council 4/12/2016; FY16 FCA Update

 
COMMUNITY PARTICIPATION AND OUTREACH EFFORTS: N/A

 
KEY STAKEHOLDERS AND PROJECTED IMPACTS:

Key stakeholders include City of San Diego residents and employees. Impacts include improving

conditions of City-Occupied and Leased General Fund Facilities. 
 
Nagelvoort, James



Originating Department    
 
Gomez, Paz
Deputy Chief/Chief Operating Officer



THE CITY OF SAN DIEGO

Report to the City Council


DATE ISSUED: 

November 29, 2016 REPORT NO: 16-105


ATTENTION: Honorable Council President and Members of the City Council


SUBJECT: FY16 Facilities Condition Assessment (FCA) Report for Leased


General Fund (GF) Facilities and Proposed Service Level for


City-Occupied and Leased GF Facilities

REQUESTED ACTION: 

Accept the report and approve the proposed Service Level for C ity-Occupied and Leased


General Fund (GF) Facilities.

STAFF RECOMMENDATION: 

Staff recommends a Service Level of "Good Condition — Goal FCI 15" for public and semi-

public GF facilities and "Good Condition - Goal FCI 20" for office/work yard/operations and


commercial/residential GF facilities.


EXECUTIVE SUMMARY OF ITEM BACKGROUND: 

In December 2013, City Council authorized (by Resolution No. 308581) the award of three


Facilities Condition Assessment (FCA) consultant agreements for the purpose of assessing


the condition of City's facilities. Each of the three agreements was authorized for a

maximum contract value of $5 million and up to 5 years.


560 C ity-Occup ied GF Facilities (presen ted at C ity Council in April 2016): 

On April 12, 2016 at City Council, Public Works staff presented FCA data and a proposed


service level for 560 City-occupied facilities that are supported by the City's General Fund

(GF). It was reported that the average condition is Fair — FCI 25 for the City-occupied


inventory. The service level proposed for the public and semi-public facilities was Good —


Goal FCI 15 and for offices and work yards was Good — Goal FCI 20. A proposed reinvestment


amount of $4o3M was estimated to rehabilitate C ity-occupied GF facilities to this service


level goal. This amount does not include future capital renewal, improvements, expansion,


upgrade, or replacement of the facilities. The C ity Concourse, C ity Administration Building


and City Operations Building facilities account for 33% or $133M of this service level for


C ity-occupied GF facilities. The proposed reinvestment amount is $270M and the average


condition is Fair — FCI 21 for the 558 City-occupied GF facilities not in the City Concourse.


133 Leased GF Facilities: 

In addition to the 560 City-occupied facilities, the City also owns approximately 233 leased

facilities that are occupied or operated by tenants or managers. A total of 133 of these leased


facilities are supported by the City in that maintenance and capital renewal is completed by

the City or funded by the City's GF. These 133 leased GF facilities were assessed and the FCA


data is included in this report. The remaining 100 leased facilities owned by the C ity are


generally not supported by the City's GF; maintenance and capital renewal is the
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responsibility of the tenant. Therefore, these 100 facilities have not been assessed and data


for these facilities is not included in this report.


This report provides FCA data and a proposed service level for the 133 leased facilities


supported by the City's GF. These 133 GF leased facilities have been assessed, the data


analyzed, and a service level developed using the same methodology as the 560 City-

occupied GE facilities that were previously reported to City Council.


The average condition is Poor - FCI 35 for the 133 leased facilities. The proposed service level


for public and semi-public leased facilities is Good - Goal FCI 15 and for office/work


yard/operations and commercial/residential leased facilities is Good - Goal FCI 20 . A

proposed reinvestment amount of $426M is estimated to attain this service level goal. This


amount also does not include future capital renewal, improvements, expansion, upgrades, or


rebuild. The City Concourse event center, parking garage, theatre/restrooms, and restaurant


account for 44% or $188M of this service level for leased GE facilities. The proposed


reinvestment amount is $238M and the average condition is Fair - FCI 28 for the 129 leased


GF facilities not in the City Concourse.


693 City-Occupied and Leased GE Facilities: 

This report also provides the average condition, service level and proposed reinvestment


amount for the combined inventory of 693 City-occupied and leased GF facilities (560 City-

occupied and 133 leased).


Combining the 560 City-occupied GE and 133 leased GE facilities, the average condition is


Fair - FCI 29 for the 693 leased and City-occupied GF facilities (560 City-occupied: Fair -

FCI 25; 133 leased: Poor - FCI 35). The proposed service level for public and semi-public


City-occupied and leased GE facilities is Good - Goal FCI 15 and for office/work


yard/operations and commercial/residential City-occupied and leased GF facilities is Good -

Goal FCI 20 . A proposed reinvestment amount of $829M is estimated to attain this service


level goal. This amount also does not include future capital renewal, improvements,


expansion, upgrades, or rebuild. The City Concourse, City Administration Building, City


Operations Building, event center, parking garage, theatre/restrooms, and restaurant


account for 39% or $188M of this service level for leased GE facilities. The proposed


reinvestment amount is $508M and the average condition is Fair - FCI 23 for the 687 City-

occupied and leased GF facilities not in the City Concourse.


STATUS UPDATE: 

In early 2014, three FCA consultants were selected:


· Alpha Facilities Solutions


· Kitchell CEM


· AEC OM


Each of the three FCA consultants started performing assessments in FY2014. The table


below summarizes the scope of services and status of the three FCA efforts - GE Buildings,


Developed Parks, and Public Utilities Department (PUD) Buildings.


Asset Class Consultant FY14 to FY16 Scope/Projections


GE 1 Buildings (approx. 800) Alpha 

Facilities 

Solutions 

693 GF Facilities + 100 Leased Not Supported by


GF


560 City-Occupied GF


133 Leased Supported by GF




Page 3


Honorable Council President and Members of the City Council


November 29, 2016


100 Leased Not Supported by GF


FY14-FY16 

City-Occupied GF Comprehensive Report

> City Council Item 334 April 2016


FY14-FY16 Leased General Fund Comprehensive


Report

D Available Now


Developed Parks 

(approx. 300) 

(*developed areas only) 

Kitchell GEM 76 Parks + Balboa Park


FY14-FY16 

Interim Park Report


· In Progress


PUD Buildings 

(approx. 300) 

(*does not include process 

equipment in water and 

wastewater facilities. 

Includes building 

infrastructure only.) 

AECOM 306 PUD Facilities


276 City-occupied PUD Facilities


30 leased PUD Facilities


FN. PUD City-Occupied Facility Comprehensive


Report

· Available Now


FYis PUD Leased Facility Comprehensive Report


· Available Now


Note - Special assessments for GE buildings (accessibility and solar): Of the 693 City-occupied and

leased GF facilities assessed in FY14 through FY16, 388 received an abbreviated accessibility


assessment and 185 received a solar energy feasibility assessment. Solar System installations are


feasible for 125 of the 185 City-occupied and leased GF facilities that received the solar assessment.


Environmental Services Department is managing solar system planning and implementation.


DISCUSSION OF FINDINGS: 

FCA Reports: 

Condition Assessment data for the 133 leased  GF buildings that were assessed in FY14


through FY16 is summarized in the attached report entitled 

"Facilities Condition Assessment:


Comprehensive Report for Leased General Fund Facilities FY14 to FY16". Condition Assessment


data for the 560 City-occupied  GF buildings that were assessed in FY14 through FY16 was


docketed at City Council as Item 334 on April 12, 2016 and is summarized in the report


entitled "Facilities Condition Assessment: Comprehensive Report for City-Occupied General Fund


Facilities FY14 to 

FY16".


Assessment Methodology: 

As was outlined in the 2013 through 2016 FCA presentations to Infrastructure Committee and


City Council, the FCA program provides detailed information on the remaining useful life and


cost of replacement or repair of the subsystems in, on, or around facilities to the property


line. The facilities subsystems that have been assessed as part of the GF and PUD FCA are


included in the table below.


Subsystems Assessed


Electrical Foundation Floor Finishes Partitions

Fire Protection Basement

Plumbing (Fixtures, Rain


Water)


Interior Doors


HVAC 

Floor/Roof Structure Equipment (Appliances, etc.) Interior Fittings


Plumbing (water, 

sewer) 

Walls, Windows,


Doors

Structures (Awnings, etc.) Stair Finishes


Site Utilities Roofing Site Earthwork 

Wall Finishes


Conveying

(Elevators)

Stairs Site Roadways, Walkways 

Ceiling Finishes


Site Utilities (Water, Storm


Water)
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During the FCA site visit at a facility, each subsystem listed above is inventoried and


evaluated for repairs and remaining useful life. Remaining useful life is determined from


equipment tag data, maintenance records, and standard lifecycle charts included in the


attached FCA report. The inventory information along with the repairs and remaining useful


life for each subsystem are used to estimate the maintenance and capital backlog and to


project future capital renewal for each facility in the inventory.


Terminology:

The 

maintenance backlog  for a facility is a summation of the estimated cost of repairs for


each subsystem within the facility. The 

capital backlog  is a summation of the estimated cost


of replacement of the subsystems that have no remaining useful life within the facility.


Subsystems that have no remaining useful life but are still in service, will eventually need to


be replaced due to failure or deterioration. Capital renewal 

 for a particular year is a


summation of the estimated cost of replacement of the subsystems that have reached the


point where they have no remaining useful life in the particular year.


The attached "Facilities Condition Assessment: Comprehensive Report for Leased General


Fund Facilities FY14 to FY16" provides the total maintenance backlog, capital backlog, and


capital renewal to bring the leased GF facilities assessed in FY14 through FY16 to an FCI of


zero (o). Rehabilitating existing facilities to an FCI of zero (0) by completing all of the


backlog is not industry Best Management Practice and is not a recommended service level for


existing facilities.


Asset Functions: 

As was done for the City-occupied GF facilities, the leased GF facilities have been grouped


into categories by asset function as shown in the table below. The 133 leased GF facilities


have been divided into 5 asset functions which includes the 3 City-occupied asset functions


of public, semi-public, and office/work yard/operations and 2 

new asset functions that are


applicable to leased facilities - commercial/residential and no service level. The asset


function groupings are important for analyzing similar assets and assigning appropriate


service levels based on the use of the asset. The table below summarizes the type and


number of facilities includes in each asset function by service group.


Asset Function: Leased Public Facilities (ioi Facilities)


Service Group: Balboa Park Venues


23 Cultural Centers 13 Museums 6 Art Studios 

4 Theatres


5 Clubhouses 1 Athletic Facility 

1 Carousel 1 Community Center


1 Concession Stand 1 Exhibit Hall 1 Lath Structure 

1 Performing Arts


Center

1 Railroad Station 2 Retail Shops


Service Group: City Concourse


1 Special Events Center 1 Parking Garage 

1 Theatre


Service Group: Community Service


15 Community Service Centers 6 Community Centers 

3 Youth Centers


1 Athletic Facility 1 Recreation Center 

1 Residence


1 Retail Shop 1 Senior Center 

1 Special Events Center


Service Group: Museum (Not in Balboa Park)


6 Museums 1 Chapel Museum


Asset Function: Leased Semi-Public Facilities (8 Facilities)


Service Group: Police/Fire/Lifeguard Training
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7 Fire Rescue Training Facilities 1 Police Training Facility


Asset Function: Leased Offices/Work Yards/Operations (2 Facilities)


Service Group: Office 

Service Group: Storage


1 Office Building 

1 Storage Facility


Asset Function: Leased Commercial/Residential (10 Facilities)


Service Group: Commercial


1 Athletic Facility 

1 Boat Center 

1 Clubhouse


1 Restaurant 1 Retail Shop 

1 Swimming Pool


Service Group: Residential


4 Residences


Asset Function: Leased No Service Level (12 Facilities)


Service Group: To Be Sold/For Sale/Sold


5 Residences 1 Airport Hangar 

1 Trailer


Service Group: To Be Demolished


4 Residences 

1 Community Service Center


Condition Ratings and Facility Condition Index (FCI);


Facility Condition Index is an industry-standard calculation of a facility's condition that can


be used to compare the condition of facilities within an inventory that have been assessed


with a consistent methodology. The FCI that has been implemented (starting with the


FY2014 assessment) is a modified standard FCI which incorporates the cost of the


maintenance backlog and capital backlog. The attached FY14 to FY16 Comprehensive Report


includes details about how the FCI was developed for the GF facilities inventory. Prior


assessments (e.g., 2009 Parsons Assessment) included the maintenance backlog but not the


capital backlog in the FCI calculations. The FCI formula used for the FY14 through FY16


assessments is shown below:


FCI = (Estimated Cost of Maintenance Backlog + Capital Backlog)


Plant Replacement Value (PRV)


The FCI Condition Ratings implemented (starting with the FY14 assessments) are


comparable with other government agencies as shown below:


FCI Condition Ratings 

Examples:

Good 0% to 20% Balboa Park Reuben H. Fleet Science Center


Balboa Park San Diego Police Museum


Fair 21% to 29% 

Mid-City Adult Day Health Center


Balboa Park Lawn Bowling Clubhouse


Poor 

30% or higher City Concourse Parkade


City Concourse Event Facility


FCI Summary - 133 Leased GP Facilities 

The average FCI for the 5 asset functions of leased GF facilities are included in the table


below. The average FCI Condition Rating is an average for the entire inventory in each asset


function. Regardless of the average FCI, the FCI of individual facilities may vary from good to


poor. An average FCI of fair, for example, does not mean that every facility in the inventory


is in fair condition. For example, the average FCI of the entire inventory of leased GF


facilities is 35 which corresponds with poor condition; however, Reuben H. Fleet Science


Center has an FCI of 12 — 

Good Condition while the City Concourse Event facility has an FCI


of 59 — Poor Condition.
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Asset Function 

No. Bldgs. 

Assessed 

FY14-FY16 

Square Footage

Assessed


FY14-FY16 

Average

FCP

Avg. FCI


Condition


Ratingz

Leased Public Facilities 

101 

2.44M 

30 Poor3


Leased Semi-Public Facilities 

8 0.39M 63 Poor3


Leased Office/Work Yard/Operations 2 

0.011VI 65 Poor3


Leased Commercial/Residential 10 

o.loM 10 Good


Leased No Service Level 12 o.o5M 

49 

Poor3


Total Leased GF Facilities 

133 

2.99M 

35 

Poor3


Total Leased GF Facilities (minus


City Concourse, Parkade, Theatre, 

Restrooms, Restaurant)

129 2.17M 28 Fair4

Note 2 — 

It is not Industry Best Management Practice or typical for agencies to improve facilities to an FCI of O. 

Note 3 — The average FCI of poor for the facilities in the public, semi-public, office/work yard/operations, and no


service level asset functions does not indicate that all of these facilities are in poor condition. The individual


buildings may vary from good to poor condition.


Note 4— 

The average FCI of fair for the leased GF facilities minus City Concourse facilities does not indicate that


all of these facilities are in fair condition. The individual leased facilities may vary from good to poor condition.


Reliability Levels: 

The average Poor - FCI 35 for the leased GF facilities indicates that there are facility


subsystems that are operating that need maintenance repairs and capital replacements. It is


important to understand the type of subsystems that will need to be replaced so that an


effective capital and maintenance program can be developed. Targeting funding strategically


toward facility subsystems that are critical to the operation of the buildings will ensure


reliability of the facility inventory.


Facility subsystems are not all equal in terms of their ability to provide a facility that is


reliable (e.g., electrical system vs. paint). Therefore, the facility subsystems have been


categorized into three reliability levels based on their impact to building operations as shown


in the table below. The three reliability levels are Leven. Operations Impacts, Level 

2

Deterioration, and Level 3 Appearance.


Reliability Levels by Building Subsystem


Reliability Level 1 

Operations Impacts 

Reliability Level 

2 

Deterioration 

Reliability Level 3


Appearance

Electrical Foundation Floor Finishes 

Partitions

Fire Protection Basement 

Plumbing (fixtures, rain 

water

Interior Doors


HVAC Floor/Roof Structure Equipment (Appliances, etc.) Interior Fittings


Plumbing (water, 

sewer) 

Walls, Windows, 

Doors Structures (Awnings, etc.)


Stair Finishes


Site Utilities 

Roofing 

Site Earthwork Wall Finishes


Conveying (Elevators) Stairs Sire Roadways, Walkways Ceiling Finishes


The definitions of the three reliability levels are indicated below:


· Leven. Operations Impacts represent the subsystems that can lead to partial or full


shut-downs of the facility if the subsystems are allowed to exceed the end of their


useful life or are not properly maintained (e.g., electrical, HVAC, sewer/water


plumbing).
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· Level 2 

Deterioration represents subsystems that will shorten the life of the asset and


cause deterioration to other subsystems if allowed to exceed the end of their useful


life or are not properly maintained (e.g., roofing, windows, doors, walls).


· 

Level 3 Appearance represents subsystems that provide the appearance and quality of


the facility (e.g., interior wall finishes, built-in furnishings, cabinets, interior doors).


It is important to first address the Level 1 Operations Impacts deficiencies followed by the


Level 

2 Deterioration subsystems deficiencies to ensure reliability of the leased GF facilities.


The table below summarizes the estimated backlog by Reliability Level for each Asset


Function. Completing all of the backlog for existing facilities indicated in the table below is


not industry Best Management Practice and is not a recommended service level. The purpose


of this table is to characterize the backlog so that a service level can be established that


addresses the most critical systems to maintain safety and operations. 

Asset Function 

No. Bldgs.


Assessed

FM-16


Square 

Footage 

Assessed 

Reliability


Level V 

Operations 

Impacts

Level 25 

Deterioration 

Level 35


Appearance

Leased Public Facilities i.m. 

2.44M $255.7M 

$141.6M 

$75.7M


Leased Semi-Public Facilities 8 

0.39M $88.9M 

$48.6M 

$41.5M


Leased Office/Work


Yard/Operations

2 0.011VI $1.0M 

$0.7M 

So.4M

Leased Commercial/Residential 10 o.i.oM 

$4.6M 

$1.7M 

$1.3M


Leased No Service Level 12 0.05M 

$5.5M $3.5M 

$2.0M

Total Leased GF Facilities 

133 

2.99M 

$355.7M 

$196.1M 

$12o.9M


Total Leased GF Facilities


(minus City Concourse,


Parkade, Theatre, Restrooms,


Restaurant)

129 2.17M 

$AM 

$36M


$139M 

Note 5 

—It is not Industry Best Management Practice or typical for agencies to improve facilities to a backlog of $0. 

Proposed Service Level for Leased GF Facilities:


Asset management is critical to developing an effective capital and maintenance program


which, if implemented, will ensure the safety and reliability of the facilities inventory. In


order to plan for future funding needs so that an effective capital and maintenance program


can be implemented, it is important to establish condition goals called Service Levels. The


average FCI's and reliability backlogs for the leased GF facilities have been considered in


developing a Proposed Service Level for leased GF facilities.


This Proposed Service Level for leased GF facilities establishes a condition of Good — FCI 15


for leased public and semi-public facilities and Good — FCI 20 for leased offices/work


yards/operations and commercial/residential facilities which will allow for targeting of


funding in a fiscally responsible way to assure reliability of the leased GF facilities. The


Proposed Service Level for leased GF facilities is summarized in the table below.
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Proposed Service Level (FC I 15/15/20/20):


Leased Public & Semi-Public - FCI 15 Good


Leased Office/Work Yard/Operations & Commercial/Residential — FCI 20 Good


A sse t Func tion 

No. Bldgs.

A ssessed


FY14-16

Square


Footage 

Assessed


in FY14-16


Avg. 

ACTUAL 

Max.

GOAL


Necessary


R e in ve stmen e


FCI FCI

Leased Public Facilities 101 

2.44M 

30 Poor 15 Good $286.0M


Leased Semi-Public Facilities 

8 0.39M 63 Poor 15 Good $136.2M


Leased Office/Work Yard/


Operations

2 0.01M 

65 Poor 20 Good 

$1.4M


Leased Commercial/Residential 10 

0.10M 10 Good 20 Good 

$2.4M


Leased No Service Level 12 

0.05M 

49 Poor 

N/A2 

So.oM2


Total Leased GF Facilities 133 

2.99M 35 Poor 13 Gouda 

$426.oM

9


Total Leased GF Facilities

(minus C ity Concourse, 

Parkade , T heatre , R estrooms, 

R estau ran t)


129 2.17M 

28 Fair

12

Goods,

$237.9M 

9

Note 6— 

Necessary Reinvestments are based on improving the FCI of each facility within the Asset Function to the


Maximum Goal FCI.

Note 7 — Leased facilities with No Service Level receive no Max Goal FCI or Reinvestment.


Note 8— Represents an average FCI for the inventory.


Note 9 —Necessary 

Reinvestment amounts do not include future capital renewal, improvements, expansion,

upgrades or facility replacements.


Achieving this Proposed Service Level for leased GF facilities requires a reinvestment of


$426M for the 133 leased GF facilities to improve the average FCI from 35 Poor to 12 Good


with a maximum FCI for each building of FCI 15 - Good for leased public/semi-public and


FCI 20 - Good for leased offices/work yards/operations and commercial/residential facilities.


It is important to note that the average FCI's reported are for 2016 and that the FCI's change


over time due to deterioration of the facilities. Therefore, additional funding may be required


to maintain these goal FCI's over time. It is important to note that the City Concourse Event


Center, Parkade, Theatre, Restrooms, and Restaurant account for 44% of this Proposed


Service Level or $188M of the $426M reinvestment amount. The proposed reinvestment


amount is $238M and the average condition is Fair - FCI 28 for the 129 leased GF facilities


not in the City Concourse.


FY16 Proposed Service Level for City-Occupied GF Facilities (presented at City Council in


April 2016):


The following table summarizes the FY16 Proposed Service Level for 560 City-occupied GF


facilities that was presented to City Council on April 12, 2016.


FY16 Proposed Service Level (FCI 15/15/20):

C ity-Occupied Public & Semi-Public — FCI 15 Good


C ity-Occup ied Office/Work Yard/Operations - FC I 20 Good


A sse t Func tion 

No. 

B ldgs. 

A ssessed 

FY14-16 

Square


Footage 

A ssessed in 

FY14-16

Avg. 

ACTUAL 

Max.

GOAL


Necessary


ReinvestmentK'


FCI FCI

City-Occupied Public Facilities 350 2.3M 

19 Good 15 Good 

$

1

47M


City-Occupied Semi-Public

Facilities

63 o.9M 19 Good 15 Good 

$43M
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City-Occupied Semi-Public


Facilities


63 

0.9M 19 Good 15 Good 

$43M


City-Occupied Office/Work


Yard/ Operations 

147 

1.5M 

38 Poor 20 Good $ 213M


Total City-Occupied GF


Facilities 

560

4.7M 

25 Fair 12 Goo& 

$4o3Mu

Total City-Occupied GF


Facilities (minus CAB/COB)


558 

4.3M 

21 Fair n. Good"- $27oMs

Note 10- Necessary Reinvestments are based on improving the FCI of each facility within the Asset Function to the


Maximum Goal FCI.

Note 11- Represents an average FCI for the inventory.


Note 12 - Necessary Reinvestment amounts do not include future capital renewal, improvements, expansion,


upgrades or facility replacements.

Achieving this FY16 Proposed Service Level for City-occupied GF facilities requires a


reinvestment of $403M for the 560 City-occupied GF Facilities to improve the average FCI


from 25 Fair to 12 Good with a maximum FCI for each building of FCI 15 - Good for City-

occupied public/semi-public and FCI 20 - 

Good for City-occupied offices/work


yards/operations facilities. It is important to note that the average FCI's reported are for


2016 and that the FCI's change over time due to deterioration of the facilities. Therefore,


additional funding may be required to maintain these goal FCI's over time. It is important to


note that the City Concourse, City Administration Building and City Operations Building


facilities account for 33% of this Proposed Service Level or $133M of the $403M reinvestment


amount. The proposed reinvestment amount is $27oM and the average condition is Fair -

FCI 21 

for the 558 City-occupied GF facilities not in the City Concourse.


Proposed Service Level for City-Occupied and Leased GF Facilities:


The following table combines FY16 Proposed Service Level for City-occupied GF facilities that


was presented to City Council on April 12, 2016 with the Proposed Service Level for leased GF


facilities presented in this report.


Proposed Service Level (FCI 15/15/20/20):


City-Occupied & Leased Public & Semi-Public - FCI 15 Good


City-Occupied & Leased Office/Work Yard/Operations & Commercial/Residential - FCI 20

Good

Asset Function

No. 

Bldgs.

Assessed 

FY14-16 

Square

Footage

Assessed


FY14-16

Avg. 

ACTUAL 

Max.13


GOAL


Necessary

Reinvestments

FCI FCI


City-Occupied & Leased Public Facilities 

451 

4.7M 

25 Fair 15 Good $432.9m


City-Occupied & Leased Semi-Public


Facilities


71 

1.3M 31 Poor 

15 Good $178.8M


City-Occupied & Leased Office/Work Yard/


Operations 

149 

1.5M 38 Poor 20 Good $214.6M


City-Occupied & Leased


Commercial/Residential


10 o.IM 10 Good 20 Good 

$ 2.4M


City-Occupied & Leased No Service Level 

12 0.05M 

49 Poor 

N/A14 So.oMm


Total City-Occupied Sr Leased GF Facilities 

693 7.7M 29 Fair


12

Goods

$829Ms

Total City-Occupied & Leased GF Facilities


(minus CAB, COB, City Concourse,


Parkade, Theatre, Restrooms, Restaurant)


687 6.5M 23 Fair

11

Goods

$5o8Mik
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Note 13 — Necessary Reinvestments are based on improving the FCI of each facility within the Asset Function to the


Maximum Goal FCI.

Note 14— Leased facilities with No Service Level receive no Max Goal FCI or Reinvestment.


Note 15 — Represents an average FCI for the inventory.


Note 16 — Necessary Reinvestment amounts do not include future capital renewal, improvements, expansion,


upgrades or facility replacements.

Achieving this Proposed Service Level requires a reinvestment of $829M for the 693 City-

occupied and leased GF facilities to improve the average FCI from 29 Fair to 

12 Good with a


maximum FCI for each building of FCI 15 - Good for City-occupied and leased public/semi-

public and FCI 20 - 

Good for City-occupied and leased offices/work yards/operations


facilities. It is important to note that the average FCI's reported are for 2016 and that the


FCI's change over time due to deterioration of the facilities. Therefore, additional funding


may be required to maintain these goal FCI's over time. It is important to note that the City


Administration Building, City Operations Building, City Concourse, Parkade, theatre,


restrooms, and restaurant facilities account for 39% of this Proposed Service Level or $321M


of the $829M reinvestment amount. The proposed reinvestment amount is $508M and the


average condition is Fair — FCI 23 for the 687 City-occupied and leased GF facilities not in


the City Concourse.


SUMMARY: 

It is important for the City to establish a Service Level which can be used to develop an asset


management plan, a long-term funding plan, and a capital and maintenance program for


the City-occupied and leased GF facilities.


City Staff recommends the following Service Level for the City-Occupied and Leased General


Fund Facilities: 

Goals (FCI15/15/20/20): 

Public & Semi Public Facilities: FCI Goal 15 - Good Condition


Office/Work Yard/Operations & Commercial/Residential Facilities: FCI Goal 

20 — Good

Condition


CITY STRATEGIC PLAN GOAL(S)/OBJECTIVES: 

Goal # 2 

Objective #1: Protect lives, property, and the environment through timely and


effective response in all communities


Goal #2 Objective 4*3: Invest in infrastructure


Goal #2 Objective 4*4: Foster services that improve quality of life


Goal #3 Objective #1: Create dynamic neighborhoods that incorporate mobility, connectivity


and sustainability


FISCAL CONSIDERATIONS: 

 The proposed Service Level outlined in this report requires


approximately $829M for 693 City-occupied and Leased GF facilities assessed in FY14


through FY16. Six buildings in the City Concourse (City Administration Building, City


Operations Building, City Concourse Event Center, Parkade, Theatre/restrooms, and


restaurant) make up $321M which is 39°/0 of this proposed reinvestment amount. As future


assessments are completed, projected funding requirements will be revised. The Proposed


Service Level of $4o3M for 560 City-occupied GF facilities is included in the FY17 - FY21


Five-Year Capital Infrastructure Planning Outlook as unfunded needs.


EQUAL OPPORTUNITY CONTRACTING INFORMATION (if applicable): N/A


PREVIOUS COUNCIL and/or COMMITTEE ACTIONS: 



Paz G ez, FE , 

CEM, GB

D epu C h ief Operati


Infrastructure and 

P
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City Council 12/9/2013 Resolution 308581; FCA Consultant Contracts


Infrastructure Committee 1/21/2015; FY 2016 — 

2 0 2 0  

Consolidated Multi-Year Capital


Planning Report

Infrastructure Committee 6/3/2015; FY14 Facilities Condition Assessment Update


City Council 7/13/2015; 

FY14 Facilities Condition Assessment Update


Infrastructure Committee 12/9/2015; FY17 — FY21 Five-year Capital Infrastructure Planning


Outlook

Infrastructure Committee 3/16/2016; FY16 Facilities Condition Assessment Update


City Council 4/12/2016; FY16 Facilities Condition Assessment Update


COMMUNITY PARTICIPATION AND OUTREACH EFFORTS: N/A


KEY STAKEHOLDERS AND PROJECTED IMPACTS: 

Key stakeholders include City of San Diego residents and employees. Impacts include


improving conditions of City-occupied and leased GF facilities.


James Nadlvoort, PE


Director


Public Works Department


A ttachment:


1. 

Facilities Condition Assessment: Comprehensive Report for Lease General Fund


Facilities FY14 to FY16
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INTRODUCTION

In  November  2013  the  City  of  San  Diego  (City)  selected  the

team  of  Alpha  Facilities  Solutions  (ALPHA),  Heritage

Architecture  and  Planning  (Heritage),  and  Borrego  Solar

Systems  (Borrego)  to  perform  facilities  condition  assessments,

equipment  inventory,  abbreviated  accessibility  assessments,  and

solar  feasibility  assessment  services  as  part  of  the  FY-2014  to

FY-2018  As-Needed  Facilities  Condition  Assessment  (FCA)  for

the  Public  Works  Department,  Project  #H136032.  This

document is a comprehensive summary report on 133 City

owned General Fund Leased facilities assessed during FY-

2014 to FY-2016.

Also  included  in  the  report  for  information  purposes,  Appendix E  of  this  report  is  a  list  of  City  owned

Leased  facilities  that  were  not  assessed  during  Fiscal  Years  2014  –  2016.  These  facilities  were  not

assessed  because  the  maintenance,  repair,  and  capital  renewal  of  the  facility  systems  and  equipment  is

no  supported  by  the  City’s  General  Fund  as  is  the  responsibility  of  the  tenants.

The  primary  goal  of  the  facility  condition  assessment  is  to  identify  the  current  facility-related  maintenance

and  capital  backlogs  and  to  forecast  the  anticipated  future  capital  renewal  for  the  building  and  site

systems,  sub-systems,  and  selected  building  equipment  installed  at  each  of  the  City’s  Leased  facilities.  In

addition  to  performing  the  facilities  condition  assessments,  some  facilities  received  an  abbreviated

accessibility  and  solar  energy  feasibility  assessments.  Other  work  included  the  research  and  review  of

facility  as-built  drawings  and  preparation  of  an  updated  drawing  file  index  of  archived  drawings,

development  of  a  project  specific  information  database,  and  development  of  an  interactive  and

transparent  public  website  detailing  facility  conditions  across  the  City.  The  information  contained  in  this

report  and  other  project  deliverables  will  assist  City  staff  in  programming  and  planning  for  facility

maintenance,  capital  renewal,  and  sustainability  for  the  next  twenty  (20)  years.

The  final  scope  of  work  and  contract  negotiation  for  the  overall

assessment  project  finalized  in  February  2014  and  final

assessment  reports  completed  in  April  of  2017.  As  mentioned,

the  project  had  three  (3)  phases,  one  each  for  FY-2014,  FY-

2015,  and  FY-2016.  For  each  phase,  preliminary  mobilization,

project  planning  periods,  schedules,  and  interim  reports  were

submitted  for  review  and  approval  by  the  project  team

throughout  the  period.  In all, 133 Leased Facilities totaling

approximately 2,988,418 gross square feet were assessed.  

During  the  course  of  the  FY-2014  to  FY-2016  assessment,  the

project  team  identified  a  current  backlog  of  3,403  building  and  site

system  maintenance  and  capital  items  estimated  at  $672,624,487  that  are  currently  in  service,  but  are

past  their  useful  lifecycle  due  to  their  overall  condition  and  age.  Of  this  figure,  $5,138,928  identified  as

maintenance  backlog  and  $667,485,559  identified  as  capital  backlog.  These  estimates  included  the

assessment  of  1,820  pieces  of  system-related  equipment,  of  which  876  are  currently  in  service,  but  are

past  their  useful  life  cycle.  The  Plant  Replacement  Value  (PRV)  of  the  133  Leased  Facilities  as  of  the  end

of  June  2016  is  estimated  at  $1,944,211,649.  Using  a  derivative  of  the  National  Association  of  University

#000002 – City Concourse

 #000004 – City Concourse Parkade

000002 – Event Facility, City Concourse
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and  College  Business  Officers  (NACUBO)  standard  for  measuring  and  rating  facility  condition,  which  is  a

ratio  of  the  cost  of  maintenance  and  capital  backlog  divided  by  the  Plant  Replacement  Value  (PRV),  the

133 Leased Facilities assessed during FY-2014 - FY-2016 received an overall Facility Condition

Index (FCI) of 35% of the Plant Replacement Value, which indicates the selected facilities are in

overall Poor condition.  Of  the  facilities  assessed,  31  received  a  condition  rating  of  Good  (0%  -  20%),  13

received  a  condition  rating  of  Fair  (21%  -  29%)  and  89  received  a  condition  rating  of  Poor  (30%  or

greater).  Detailed  below  is  the  FCI  formula  and  condition  rating  method  used  throughout  this  report.

Below  is  a  summary  of  condition  findings  by  asset  function  for  the  136  Leased  Facilities  assessed  during

FY-2014  to  FY-2016.

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

In  addition  to  the  backlog  of  maintenance  and  capital  shown  above,  future projected capital renewal  of

$887,437,174  forecast  for  additional  building  systems  and  equipment  that  will  reach  the  end  of  their

useful  life  cycles  during  the  calendar  period  of  2016  to  2035.  Combined the total current backlog and

projected capital renewal for the 133 Leased Facilities assessed for FY-2014 to FY-2016 and for

the calendar years 2015 to 2035 estimated to be $1,560,061,661.

Additional  information  and  expanded  details  about  these  figures  and  findings  and  a  host  of  other  facility-

related  information  is  contained  in  this  report.

Asset Function

No.

Facilities

Assesed

FY14-FY16

  Gross Square 

Footage 

Assessed        

FY14-FY16 

Total

Maintenance

Backlog

FY14-FY16

Total Capital

Backlog

FY14-FY16

Total  Backlog 

FY14-FY16 

Plant

Replacement

Value

FY14-FY16

Overal      

FC I          

FY14-FY16 

No.

Facilities

Assesed

w/Good

FCI

No. 

Facilities  

w/Fair     

FC I 

No.

Facilities

w/Poor

FC I

Leased Public 101 2,444,544    $4,365,589 $468,593,856 $472,959,445 $1,558,327,276 30 28 10 63

Leased Semi-Public 8 386,001       $495,264 $178,483,728 $178,978,992 $282,737,446 63 0 0 8

Leased Office/Work Yard/Operations 2 8,867           $1,547 $2,059,929 $2,061,476 $3,179,585 65 0 0 2

Leased Commercial/Residential 10 100,602       $156,094 $7,405,379 $7,561,473 $77,390,384 10 2 3 5

Leased No Service Level 
1 12 48,404       $120,434 $10,942,667 $11,063,101 $22,576,958 49 1 0 11

Total 133 2,988,418    $5,138,928 $667,485,559 $672,624,487 $1,944,211,649 35 31 13 89
1
Facilities Identified as "Leased No Service Level" are currently For Sale,  To Be Sold,  or identified for Demolition.  No proposed reinvestment is planned. 

ܵ  ݂݋  ݕݐ݅ܥ  ݃݋݈݇ܿܽܤ  ݈ܽݐ݅݌ܽܥ + ݃݋݈݇ܿܽܤ  ݁ܿ݊ܽ݊݁ݐ݊݅ܽܯ  ݂݋  ݐݏ݋ܥ� = ܫܥܨ  ݋݃݁݅ܦ  ݊ܽ

ܴ  ݐ݈݊ܽܲ ܸ  ݐ݈݊݁݉݁ܿܽ݌݁  (ܸܴܲ)  ݁ݑ݈ܽ
� 

Condition  Ratings

Good  =  0%  -  20%

Fair  =  21%  -  29%

Poor  =  >  30%
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FACILITIES CONDITION ASSESSMENT AND WHY

Facilities  Condition  Assessments  (FCA)  are  typically  conducted

on  a  recurring  basis  to  identify  the  overall  backlog  of

maintenance  repairs  and  capital  renewals  for  any  given  facility  or

group  of  facilities.  This  is  done  to  identify  any  repairs  or  capital

renewals  that  have  not  been  reported  through  the  routine

maintenance  work  order  or  capital  planning  processes.  This

approach  also  includes  reconciling  any  maintenance  repairs  or

capital  renewals  that  may  have  been  identified  through  other

methods  but  have  not  been  resolved  for  some  reason.  The

process  also  provides  a  means  of  determining  if  building

components  or  systems  should  be  repaired  or  replaced  with

the  backlog  typically  budgeted  for  resolution  within  an

appropriate  period  based  on  risk.  In  addition  to  identifying  the  backlog  of  maintenance  and  capital,  the

FCA  can  be  an  effective  program  for  forecasting  life  cycle-related  capital  renewals  for  up  to  20  years.  In

this  FCA,  we  report  dollar  amounts  in  two  categories:

• Backlog  –  Maintenance,  repair,  or  capital  renewal  work  which  has  been  deferred  on  a  planned  or

unplanned  basis  due  to  lack  of  funds  or  for  lack  of  knowledge,  but  should  be  scheduled,  planned,

and  funded  over  a  time  frame  based  on  risk.  There  can  also  be  a  number  of  sub-classes  of

backlog  such  as  building  integrity  or  safety-related  backlog.

• Projected Capital Renewal  –  These  are  projected  future  capital  renewals  due  to  facility

components  and  systems  reaching  the  end  of  their  expected  useful  life  cycles  due  to  age  and/or

obsolescence.  At  the  time  of  the  assessment  these  components  and  systems  may  be  currently

operational  and  in  good  physical  condition,  but  funding  should  be  planned  for  future  replacement

of  these  components  or  systems  to  extend  the  useful  life  of  the  facility.  Projected  capital  renewals

are  not  typically  considered  in  standard  Facility  Condition  Index  (FCI)  calculations.  However,  due

to  the  high  cost  associated  with  the  replacement  of  major  components  and  systems,  and  the

length  of  time  needed  to  program  and  obtain  the  funding  for  these  high-cost  items,  many

organizations  will  consider  current  capital  renewals  when  determining  their  overall  Facility

Condition  Index  (FCI).

As  stated,  the  primary  objective  of  the  FCA  is  to  identify  the

backlog  of  maintenance  and  capital  renewal,  to  determine  the

overall  physical  condition  of  building  systems  and  equipment  for

an  individual  facility  and/or  a  portfolio  of  facilities,  and  lastly

determine  the  projected  capital  renewals  for  the  next  20  years.

Provided  in  the  individual  facility  assessment  reports,  are

detailed  descriptions  and  cost  estimates  of  the  maintenance

repair  and  capital  renewal  backlogs  and  projected  future  capital

renewals  for  each  facility.  The  goal  of  the  FCA  reports  is  to

provide  enough  technical  and  budgetary  information  to  enable  the

City  to  make  informed  decisions  on  how  best  to  maintain  and

sustain  the  facilities.  The  information  may  also  help  the  City  to

better  answer  questions  such  as:

#0000210 – San Diego Firehouse Museum

#000220 – College Area Business
Improvement District Office

 (Old Fire Station #10)
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• What  is  the  condition  of  a  particular  building  or  a  group  of  buildings  with  respect  to  the  overall

needs  of  the  City?

• Given  limited  funding,  what  and  where  are  the  prevailing  maintenance,  repair,  and  capital

renewals?

• What  are  the  estimated  costs  to  remedy  the  current  backlog  of  maintenance,  repair,  and  capital

renewals?

• How  should  we  prioritize  the  current  maintenance  and  capital  backlog  in  relation  to  current  or

projected  funding  levels?

• Considering  better  pricing  is  received  on  larger  maintenance  and  capital  renewal  contracts,  is

there  a  group  of  similar-discipline  work  coming  due  at  or  near  the  same  time  period?  Can  we

optimize  current  funding  and  reduce  cost  of  the  work?

• Are  there  certain  facilities  where  physical  conditions  are  unsafe  or  can  no  longer  support  the

mission  of  the  Department  and  the  City?

• Should  we  continue  to  repair  and  maintain  a  facility  or  should  additional  studies  be  made  to

replace  the  facility?

• What  will  it  cost  to  bring  a  facility  up  to  standards,  considering  its  condition  and  age?

• What  is  the  future  life-cycle  related  capital  renewal  for  the  next  several  years?

Using  the  information  contained  in  the  individual  facility  condition

assessment  reports  and  the  summary  information  found  in  this

report,  the  City  will  have  much  of  the  information  needed  to  answer

these  and  other  questions.  To  provide  oversight  and  stewardship  on

the  operation  and  maintenance  of  these  publicly  owned  assets,  the

City  needs  to  know  the  condition  of  the  facilities  and  the  backlog  of

maintenance  and  capital  work  as  well  as  future  capital  work.  This

data  will  help  the  City  determine  which  facilities  and  what

components  and  systems  in  those  facilities  need  attention  now  and

in  the  future  and  how  to  move  forward  with  planning  and

accomplishing  essential  work.

 

#000232 – Association of Brothers
United San Diego Fire Fighters
(Old Fire Station 19 (Historical)
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APPROACH

At  the  beginning  of  the  assessment,  ALPHA’s  project  team  met

with  the  facility  Lessee’s  and  Tenant’s,  and  members  of  the

City’s  Public  Works  Department,  Engineering  and  Capital

Projects,  and  Facilities  Maintenance  Division,  in  a  number  of

planning  meetings  to  gain  a  mutual  and  collaborative

understanding  of  the  project  goals  and  objectives  to  assure  a

successful  project.  During  these  meetings,  several  key  decisions

were  made  that  set  the  course  on  how  the  work  would  progress.

Some  of  these  decisions  were:

• Determining  the  facilities  that  would  be  assessed

• Prioritizing  the  order  of  the  facilities  assessed

• Identifying  what  equipment  would  be  inventoried

• Selecting  and  scheduling  the  facilities  for  the  pilot  assessment

• Establishing  the  lines  of  communication

• Identifying  access  requirements  and  procedures

• Preparing  project  schedules

Prior  to  performing  the  assessments,  ALPHA  conducted  a  pilot

assessment  on  9  general  fund  and  leased  facilities  in  FY-2014  to

demonstrate  and  test  the  project  approach  and  determine  if  the

approach  would  meet  overall  project  objectives  and  goals.

Preliminary  reports  were  produced  in  order  to  review  the

information  for  data  content  and  format.  Some  adjustments  were

made  to  data  collection,  cost  estimating,  and  reporting  details.

Once  these  adjustments  were  agreed  and  settled,  the  project

team  set  a  course  to  perform  the  assessment  for  the  FY-2014  to

FY-2016  facilities.  During  the  course  of  the  field  data  collection

and  report  preparation,  individual  facility  reports  were  submitted

to  the  City  for  review,  comment,  and  approval.  The  data  from  the

individual  facility  reports  and  this  summary  report  are  archived  in  a  database  for  use  as  needed.

The  process  implemented  to  assess  the  facilities  was  as  follows:

• The  City  prioritized  and  categorized  a  list  of  the  overall  facilities  to  be  assessed.  From  this  list,

ALPHA  produced  the  weekly  site  assessment  and  FCA  reporting  schedules.

• Gathered  information  from  available  building  drawings  detailing  the  construction  of  the  facilities

and  the  make-up  of  building’s  systems.

• Developed  facility  and  system  Cost  Models  for  each  facility  type  using  the  R.S.  Means  Cost

Estimating  guides  to  estimate  facility  system  and  Plant  Replacement  Values  (PRV).

• Reviewed  and  compared  the  Cost  Models  to  historical  construction  cost  schedules  paid  by  the

City  on  similar  facilities.

Building ___

#000456 - Educational Enrichment
Systems Child Development

Center

# 000467 - Beach Area Women’s
Health Center
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• Interviewed  facilities  maintenance  and  operations  personnel  to  learn  what  the  people  maintaining

the  property  know  about  the  facilities  such  as:  the  original  construction  date,  additions  and

upgrades  completed  since  construction,  planned  or  on-going  projects;  and  any  known  problems

with  the  various  building  systems  such  as  the  foundation,  structure,  mechanical,  electrical,

plumbing  systems  and  the  floors,  walls,  and  ceiling  finishes.

• Reviewed  documents  furnished  by  the  City  to  learn  more  about  special  problems  uncovered  by

the  City  or  previous  consultants  such  as  past  work  orders,  outstanding  work  orders,  and  roof

reports.

• Visually  assessed  and  photographed  the  facilities  to

independently  determine  the  overall  physical  condition  of

the  existing  systems  and  prepared  deficiency  reports  and

cost  estimates.

• Inventoried  and  assessed  selected  types  of  facility

equipment.

• Entered  the  collected  data  into  ALPHA’s  APPS  software

and  database  and  software  tool  designed  for  facilities

assessment,  cost  estimating,  reporting,  and  planning.

• Analyzed  the  assessment  data  for  completeness  and

produced  individual  facility  assessment  reports.

• Prepared  a  separate  database  for  the  City’s  use.

• Developed  an  interactive  website  to  inform  and  publish  the  assessment  data  to  the  public

The  assessment  teams  had  access  to  some  historical  and

background  information,  such  as  as-built  drawings,  maintenance

records,  construction  project  records,  and  other  reports.  Where

information  was  not  available,  the  assessment  teams  relied  on

their  own  visual  assessment  and  experience  in  identifying  the

maintenance,  repair  and  capital  renewal  items.  This  was

augmented  by  information  obtained  through  interviews  with

building  managers  and  maintenance  personnel.  Using  the

ALPHA’s  APPS  software,  the  teams  then  entered  the  condition

assessment  and  equipment  inventory  data,  prepared  the  individual

deficiency  cost  estimates,  which  include  deficiency,  repair,

replacement  descriptions,  and  recommendations,  applicable

photographs,  and  prepared  a  facility  executive  summary  for  each  of  the  133  Leased  Facilities  assessed  in

FY-2014  to  FY-2016.

 

#000485 - Clubhouse and
Concession Stand Tennis Lounge

#000471 - San Diego Police Museum
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The Facility Condition Index (FCI) Standard

The  Facility  Condition  Index  (FCI)  is  a  means  of  quantitatively

expressing  the  current  physical  condition  of  a  facility  or  group  of

facilities  by  dividing  the  cost  of  backlogs  by  the  replacement

value  of  the  facility  or  group  of  facilities.

In  1991,  the  National  Association  of  College  and  University

Business  Officers  (NACUBO)  published  their  FCI  standard  and

defined  the  FCI  as  a  ratio  of  the  Cost  of  Maintenance  Repairs

(Deferred  Maintenance)  divided  by  the  Current  Replacement

Value  (CRV)  of  a  facility.  This  is  expressed  as:

ܴ  ݁ܿ݊ܽ݊݁ݐ݊݅ܽܯ  ݀݁ݎݎ݂݁݁ܦ  ݂݋  ݐݏ݋ܥ� = ܫܥܨ  ܱܤܷܥܣܰ (ܯܦ)  ݏݎ݅ܽ݌݁

ܴ  ݐ݊݁ݎݎݑܥ ܸ  ݐ݈݊݁݉݁ܿܽ݌݁  (ܸܴܥ)  ݁ݑ݈ܽ
�

The  NACUBO  standard  focuses  on  using  the  cost  of  maintenance  repairs  only,  also  referred  to  as

Deferred Maintenance (DM),  as  a  means  of  quantitatively  determining  the  maintenance-related

condition  of  a  facility  or  group  of  facilities.  While  the  NACUBO  standard  is  effective  in  determining  an  FCI

by  measuring  the  backlog  of  maintenance-related  backlog,  it  overlooks  the  cost  associated  with  capital

renewal  backlog  that  has  reached  the  end  of  its  expected  useful  life.  For  instance,  the  FCI  as  published

by  NACUBO  may  work  well  in  a  university  and  college  environment  seeking  to  improve  maintenance-

related  outcomes  but  not  as  well  in  the  K-12  or  municipal  organizations  seeking  to  develop  short  and

long-range  capital  renewal  or  sustainment  programs.

One  of  the  first  major  challenges  facing  the  project  team  was

determining  how  to  keep  and  use  the  fundamental  principal  of

NACUBO’s  FCI  standard  without  overlooking  the  capital  renewal

backlog  typically  found  in  older  facilities.  Fortunately,  derivatives

of  the  FCI  are  used  to  associate  the  standard  FCI  with  the  vastly

different  organizational  planning  and  budgeting  processes  used

within  the  facility  management  community.

One  FCI  derivative  most  often  used  is  to  include  the  cost  of  both

the  current  maintenance  and  capital  backlogs  in  the  numerator  of

the  FCI  standard.  Also  used  in  this  approach  is  the  use  of  the

term  Plant  Replacement  Value  (PRV)  in  place  of  the  term

Current  Replacement  Value  (CRV).  

#000493 - Mid-City Adult Day
Health Center

#000505 - Casa Del Prado Building 
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When  this  approach  is  used,  the  FCI  is  expressed  as:

ܵ  ݂݋  ݕݐ݅ܥ ݃݋݈݇ܿܽܤ  ݈ܽݐ݅݌ܽܥ  ݂݋  ݐݏ݋ܥ  + ݃݋݈݇ܿܽܤ  ݁ܿ݊ܽ݊݁ݐ݊݅ܽܯ  ݂݋  ݐݏ݋ܥ� = ܫܥܨ  ݋݃݁݅ܦ  ݊ܽ
ܴ  ݐ݈݊ܽܲ ܸ  ݐ݈݊݁݉݁ܿܽ݌݁  (ܸܴܲ)  ݁ݑ݈ܽ

�

By  using  this  derivative  method,  an  FCI  using  a  combination  of  both  the  maintenance  and  capital  backlog

was  achieved  for  the  FY-2014  to  FY-2016  facilities  condition  assessment.

The  FCI  derivative  used  for  the  assessment  further  provides  a  means  to  relate  the  FCI  to  a  qualitative

sense  of  the  Good,  Fair,  or  Poor  condition  of  a  facility  or  group  of  facilities.  The  matrix  listed  below  is  also

a  derivative  of  the  subjective  condition  ratings  of  Good,  Fair,  and  Poor  established  by  the  NACUBO

standard,  and  like  the  FCI  derivative,  the  ratings  have  been  adjusted  to  incorporate  both  the  maintenance

and  capital  backlogs.  Using  this  FCI  ratings  derivative,  the  condition  ratings  utilized  for  this  facilities

condition  assessment  are:

 Good =  FCI  of  0%  -  20%

 Fair  =  FCI  of  21%  -  29%

 Poor  =  FCI  >  30%

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

Appendix A provides the FCI findings and ratings for each of the facilities assessed in FY-14 to FY16. 

 

#001006  –  Community  Center  Casa  Familiar
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Repairing or Renewing a Facility versus Replacing a Facility

While  making  the  determination  on  the  need  to  replace  a  facility

was  not  a  requirement  of  the  condition  assessment,  the  question

of  when  a  facility  should  be  considered  for  replacement  versus

reinvesting  in  its  renewal  is  often  asked.  It  is  generally  held  in  the

property  management  industry  when  the  cost  of  repair  or

renewal  of  a  facility  is  between  50%  –70%  of  its  replacement

value,  the  facility  should  be  considered  for  replacement  versus

the  continued  reinvestment  in  the  facility  and  its  components  or

systems.  Using  the  FCI  as  a  measure,  this  would  equate  to  an

FCI  of  50%–70%.  However,  this  is  a  general  approach  and  these

figures  are  not  strictly  applied  or  followed.  A  facility  can  be  in

overall  good  physical  condition  with  little  maintenance  or  capital  backlog  due  to  recent  system  renewals

and  have  an  FCI  of  20%  or  less,  but  in  actuality  the  facility  may  be  inadequate  from  the  standpoint  of  size,

function,  or  even  location.  The  opposite  can  also  be  represented.  A  facility  can  be  in  overall  poor

condition,  and  receive  an  FCI  greater  than  30%,  but  may  be  a  historic  structure  that  cannot  be  replaced

and  the  systems  cannot  be  modified.  In  this  case,  keeping  the  facility  and  reinvesting  in  its  repair  and

renewal  may  be  the  only  remedy.  In  general,  and  when  considering  the  cost  of  land,  demolition,  and  the

longer  100-year  life  cycle  structural  systems  such  as  foundations  and  superstructure,  it  is  typically  less

expensive  to  repair  or  renew  a  facility  versus  replacement.  Ultimately,  the  decision  to  renew  or  replace  a

facility  could,  and  likely  will,  depend  on  several  other  variables.  Some  other  factors  that  also  must  be

considered  are:

• Available  funding  and  any  restrictions  on  the  use  of  the  funding  such  as  charters,  by-laws,  and

public  law

• The  cost  of  land  acquisition  and  new  construction

• The  good  condition  of  the  existing  systems  with  long  life  cycles,  such  as  the  foundations  and

other  structures

• The  overall  size,  function  and  design  and  layout  of  the  facility  spaces

• The  location  of  the  facility

• The  overall  life  extension  gained  by  reinvestment  in  the  capital  renewal  of  the  facility  or  its

components  and  systems

 
Of  the  133  Leased  Facilities  assessed  in  FY-2014  to  FY-2016,  89  facilities  received  a  condition  rating  of

Poor  or  an  FCI  of  30%  or  greater.  Of  these,  49  facilities  received  an  FCI  of  50%  or  greater.  This  suggests

that  49  of  the  facilities  should  receive  further  review  regarding  function  and  adequacy  to  support  the  City’s

needs  and  then  be  considered  for  replacement  or  other  disposition.  Detailed  findings  on  the  facilities  that

received  a  condition  rating  of  Poor  are  discussed  in  the  Assessment  Findings  section  of  this  report.

#000526 - Villa Montezuma Museum
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Deficiency Cost Estimates

The  cost  estimates  for  maintenance  repairs  and  capital  backlogs  identified  in  the  facility  assessment

reports  are  derived  directly  from  the  R.  S.  Means  Cost  Estimating  guides.  The  estimates  include

applicable  direct  cost  and  City  Cost  Index  (CCI)  adjustments  for  performing  the  work,  State  of  California

Prevailing  Wage  requirements  for  San  Diego  County,  and  any  additional  adjustments  needed  to  bring  the

direct  cost  in  line  with  the  City’s  historical  cost  for  similar  work.  Also  included  are  any  soft  costs  the  City

typically  applies  to  administer,  design,  manage,  regulate,  and  execute  the  work  performed  on  the

facilities.  The  soft  factor  used  for  the  FY-2014  to  FY-2016  assessment  is  set  at  1.50  for  the  purposes  of

determining  the  maintenance  repair  and  capital  renewal  cost  estimates.

Plant Replacement Value (PRV)

An  important  requirement  of  a  facilities  condition  assessment

project  is  to  determine  the  estimated  Plant  Replacement  Value

(PRV)  of  individual  building  systems  and  ultimately  the  entire

facility  or  group  of  facilities.  As  illustrated  earlier  the  PRV  is  used

as  the  denominator  in  the  FCI  calculation.

Determining  the  PRV  is  done  through  an  iterative  process,  which

starts  with  using  a  known  construction  cost  standard,  such  as

the  R.  S.  Means  Square  Foot  Cost  Guide,  and  comparing  that

standard  to  the  historical  cost  of  construction  paid  by  the  City  for

a  similar  facility,  such  as  a  fire  station,  found  in  the  R.  S.  Means 

standard.  Also  factoring  into  this  process  is  a  comparison  of  the

design  and  material  standards  that  are  used  by  the  City  for  construction  of  their  facilities  and  any  additive

soft  costs  the  City  typically  applies  to  administer,  design,  manage,  regulate,  and  execute  the  work

performed.  This  process  was  used  to  determine  square  foot  replacement  cost  for  each  building  systems

and  the  PRV  for  each  facility  assessed.

During  the  project  planning  phase,  and  while  making  the  above

mentioned  construction  cost  comparisons,  it  became  apparent

the  cost  references  in  the  R.S.  Means  Square  Foot  Cost  Guide

would  require  significant  adjustment  to  develop  meaningful

PRV’s  for  the  facilities  assessed.

The  comparisons  revealed  the  overall  plant  replacement  values

derived  from  just  the  R.S.  Means  Guides  were  around  3.0  to  4.0

times  lower  than  the  cost  historically  paid  by  the  City  for  recent

construction  of  similar  facility  types.  This  was  the  case  even  after

applying  the  R.  S.  Means  City  Cost  Index  (CCI)  escalator  of  1.05

for  San  Diego.  In  simple  terms,  this  means  the  cost  of  new

construction  for  similar  types  of  facilities  in  San  Diego  are  3.0  to  4.0  times  above  the  national  average

used  by  the  R.  S.  Means  cost  standard.  To  provide  the  City  with  PRV’s  that  are  meaningful  and  in

keeping  with  historical  construction  cost  paid  by  the  City,  the  replacement  values  for  the  facilities  have

been  adjusted  to  reflect  a  multiplier  of  between  3.0  and  4.0  depending  on  the  type  of  system  and  building.

#000622 - Botanical Building

#000627 – Air and Space Museum
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At  first  the  multiplier  may  seem  excessive,  but  after  a  number  of  comparisons  and  applications  of  different

cost  models  were  made  on  separate  City  facility  types,  the  replacement  values  derived  by  applying  the

multiplier  were  found  to  be  consistently  closer  to  historical  cost  paid  by  the  City  to  build  a  Fire  Station,

Police  Station,  Library  or  Recreation  Center,  and  may  even  be  lower  than  construction  cost  for  a  facility

such  as  the  Natural  History  Museum  or  Casa  Del  Prado  &  Theater  in  Balboa  Park.  In  conclusion,  it  was

determined  that  the  standard  R.S.  Means  Square  Foot  Cost  Guide  was  far  too  low  to  meet  project

requirements  for  the  PRV’s  and  needed  to  be  adjusted.

For  the  133  Leased  Facilities  assessed  in  FY-2014  to  FY-2016  the  Plant  Replacement  Value  (PRV)  is

currently  estimated  at  $1,944,211,649.  Dividing  this  number  by  the  actual  gross  square  feet  assessed  of

2,988,418,  the  average  construction  cost  of  $650.58  per  square  foot,  which  includes  the  cost  of  the

building  systems  and  the  site  systems  around  the  buildings.

 

 

#000210  –  Firehouse  Museum
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OTHER ASSESSMENTS

Abbreviated Accessibility Assessment

In  addition  to  the  condition  assessment,  selected  facilities  built

prior  to  1995  received  an  abbreviated  accessibility  assessment.

This  assessment  was  performed  by  the  condition  assessment

team  and  was  designed  to  assist  the  City  in  identifying  some

barrier  removal  and  accessibility  backlog  for  selected  facilities

only.  The  abbreviated  assessment  is  not  considered  a  fully

compliant  accessibility  assessment.  For  selected  facilities,  a

detailed  review  of  the  2010  U.  S.  Depart  of  Justice  (DOJ)

Accessibility  Standards,  the  American  Society  for  Testing  and

Materials,  International  (ASTM-E2018-08)  and  the  California  Title

24  accessibility  guidelines  was  performed.  From  these  standards, 

the  assessment  team  developed  a  checklist  of  readily  achievable

accessibility  standards  to  be  used  to  check  and  measure  accessibility-related  areas  of  the  facilities

selected  for  the  accessibility  assessment.  This  abbreviated  accessibility  checklist  included  the  evaluation

and  measurement  of  specific  areas  of  the  buildings  and  sites  associated  with  parking,  accessible  route,

sidewalks,  ramps,  entrances  and  exits,  paths  of  travel,  elevators,  toilet  rooms,  access  to  goods  and

services,  drinking  fountains,  and  audio  visual  devices  within  the  boundaries  of  the  facility  property  /  lot

lines.

Of the 133 Leased facilities assessed, 94 facilities, totaling 1,428,506 gross square feet received


the abbreviated accessibility assessment. Of these, 88 facilities have accessibility-related

deficiencies with an estimated cost of $3,676,757.  A  summary  of  the  abbreviated  accessibility

assessment  findings  are  detailed  in  the  table  below.  Individual  accessibility  deficiencies  can  be  found  in

the  assessment  reports  for  those  facilities  that  received  an  accessibility  assessment.  A  list  of  the  facilities

that  received  an  abbreviated  accessibility  assessment  can  be  found  in  Appendix B.

FY-2014 – FY-2016 Abbreviated Accessibility Assessments – Leased Facilities

 Leased Facilities

#  Facilities  Receiving  Abbreviated  Accessibility  Assessments 94

Gross  Square  Footage  of  Abbreviated  Accessibility  Assessments 1,428,506

#  Facilities  with  Accessibility  Backlog 88

FY-2014  Estimated  Cost  of  Accessibility  Backlog $3,676,757

 

#000636 - Hall Of Champions,
Gymnasium, Federal Building
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Solar Energy and Feasibility Assessment

During  the  course  of  the  project,  selected  facilities  received  a  solar  energy  and  feasibility  assessment.

Like  the  abbreviated  accessibility  assessment,  not  all  of  the  133

Leased  Facilities  assessed  in  FY-2014  to  FY-2016  received  the

solar  energy  and  feasibility  assessment.  Selection  of  the  facilities

was  made  by  the  City  and  was  based  on  the  facility’s  function  and

energy  use.  A  list  of  the  facilities  that  received  a  solar  energy  and

feasibility  assessment  can  be  found  in  Appendix C. Solar  energy

and  feasibility  reports  for  each  facility  are  included  with  the

applicable  building  reports.

The  overall  scope  of  the  solar  energy  and  feasibility  assessment

is  to  evaluate  the  facility  energy  use  and  consumption

characteristics  and  to  determine  if  the  selected  facility  would  be  a 

candidate  for  installation  of  a  solar  power  system.  The  solar

energy  and  feasibility  assessment  was  performed  by  ALPHA’s  teaming  partner  /sub-consultant,  Borrego

Solar  Systems.  This  effort  was  broken  down  into  the  following  seven  (7)  separate  tasks:

• Task #1 -  Obtain  energy  bills  for  each  site  and  compare  actual  energy  use  with  statistical  data

from  applicable  industry  standards.

• Task #2 -  Determine  the  condition  of  the  roof  and  its  ability  to  support  a  solar  photovoltaic  (PV)

system  including  probable  area(s)  available  for  solar  panels.

• Task #3 –  Identify  and  document  any  existing  shading  that  may  affect  solar  photovoltaic

generation.

• Task #4 –  Determine  the  ability  of  the  existing  electrical  system  to  support  the  installation  of  a

photovoltaic  system.

• Task #5 -  Ease  of  installing  photovoltaic  system  including  inverters,  conduits,  disconnects,

metering  and  any  other  required  equipment.

• Task #6 -  Document  the  size,  shading  and  condition  of  associated  parking  lots  or  other

available/open  space.

• Task #7 -  Provide  the  information  above  to  the  City  in  database  or  excel  spreadsheet  format  with

applicable  notes  as  required.

 

#900708 – San Diego Charger’s
Training Facility
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Data  collected  as  part  of  the  solar  energy  and  feasibility  assessment  was  included  in  the  applicable
building  reports.  Of the 133 Leased facilities assessed, 14 facilities totaling approximately 1,156,151
gross square feet were assessed. Of these, solar feasibility upgrades are feasible at 8 facilities.
 
The  table  below  provides  the  summary  findings  of  the  solar  energy  and  feasibility  assessment.

FY-2014 – FY-2016 Solar /Energy Feasibility Assessments – Leased Facilities

Solar / Energy Assessment Finding Leased Facilities

#  Facilities  Receiving  Solar  /  Energy  Feasibility  Assessments 14

Gross  Square  Footage  of  Solar  /  Energy  Feasibility  Assessments 1,156,151

#  Facilities  Where  Solar  /  Energy  Upgrades  are  Feasible 8

#  Facilities  w/Good  FCI  Where  Solar  Energy  Upgrades  are  Feasible 4

#  Facilities  w/Fair  FCI  Where  Solar  Energy  Upgrades  are  Feasible 1

#  Facilities  w/Poor  FCI  Where  Solar  Energy  Upgrades  are  Feasible 3

 
#000643  –  Natural  History  Museum
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THE ASSESSMENT TEAM

Field  assessments,  data  entry  and  report  preparations  for  the  FY-

2014  to  FY-2016  assessments  began  on  December  2013  and

were  completed  in  April  2016.  Generally,  two  assessment  teams

consisting  of  one  to  three  people  on  each  team  performed  the

work,  with  one  assessor  evaluating  the  architectural  and  civil

systems,  another  evaluating  the  mechanical,  electrical  and

plumbing  (MEP)  systems,  and  when  needed,  another  was

assigned  equipment  inventory  and  to  assist  the  other  assessors  as

needed.  In  addition,  the  City  provided  each  team  with  a  City  facility

service  technician  who  facilitated  access  to  the  buildings  and  roofs

and  provided  historical  maintenance  and  replacement  information

on  the  building  systems. 

Assessors assigned the project were: 

• Wayne  Zeigler  –  ALPHA  –  MEP  Assessor  –  Team  Lead
• Curtis  Drake  –  Heritage  Architecture  (SLBE)  –  Arch/CIV/Accessibility  Assessor
• Alex  Grey  –  ALPHA  –  Equipment  Inventory  Specialist
• Carmen  Pauli  –  Heritage  Architecture  (SLBE)  –  Arch/CIV/Accessibility  Assessor
• George  Wilburn  –  ALPHA  –  All  Systems  &  Accessibility  Assessor
• Mike  Patterson  –  ALPHA  –  All  Systems  &  Accessibility  Assessor
• Aaron  Adams  –  Borrego  Solar  –  Solar  Energy  &  Feasibility  Assessor
• Mark  Zetts  –  Equipment  Inventory  Specialist
• Eric  Altman  –  ALPHA  –  MEP  Assessor  –  Team  Lead
• Matt  Ciranna  –  ALPHA  –  Equipment  Inventory  Specialist
• George  Wilburn  –  ALPHA  –  All  Systems  &  Accessibility  Assessor
• Mike  Patterson  –  ALPHA  –  All  Systems  &  Accessibility  Assessor
• Buz  Sanders  –  ALPHA  –  Arch/CIV/Accessibility  Assessor
• Leena  Rahman  –  Heritage  Architecture  (SLBE)  –  Arch/Accessibility  Assessor
• Ted  Delgado  –  Borrego  Solar  –  Solar  Energy  &  Feasibility  Assessor
• Vincent  Rivera  –  Heritage  Architecture  (SLBE)  –  As-Built  Drawing  Research  &  Arch/Accessibility

Assessor
• Stuart  Sawasaki  –  Heritage  Architecture  (SLBE)  –  Arch/CIV/Accessibility  Assessor
• Sonny  Satterfield  –  ALPHA  –  Quality  Assurance&  MEP  Assessor  –  Team  Lead

Additional team members included:

• Riley  John  –  ALPHA  –  As-Built  Drawing  Research
• Jonathan  Truedale  –  ALPHA  –  As  Built  Drawing  Research
• John  Garcia  –  ALPHA  –  Founder  &  Executive  Director
• Kimberley  Jones.  –  ALPHA  –  Principal  In  Charge
• David  Marshal,  AIA  –  Heritage  Architecture  (SLBE)  –  Principal  In  Charge
• Cameron  Thorne,  PE  –  Borrego  Solar  Systems  -  Principal  In  Charge
• Cesar  de  la  Canal  –  ALPHA  –  Technical  Manager
• Steve  Desrosiers  –  ALPHA  –  Software  Application  and  Database  Development
• Keith  Plummer  –  ALPHA  –  Director  of  Information  Technology
• Benita  Coleman  –  ALPHA  –  Quality  Assurance
• Troy  Weeks  –  ALPHA  –  Project  Manager

#001225 – Community Center and

Police Storefront Mira Mesa / Scripps


Ranch
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During  the  course  of  the  work,  the  teams  reviewed  available

drawings  and  other  facility  information  provided  by  the  City  and

interviewed  maintenance  and  facilities  staff.  The  teams  then

conducted  the  onsite  assessments  to  verify  any  data  provided  as

well  as  to  record  additional  condition  information  found.  Using

visual  inspections,  measurements,  and  discussions  with  facility

occupants  and  maintenance  staff,  the  assessors  determined

which  building  systems  were  in  overall  need  of  maintenance  or

replacement  based  on  current  physical  condition  and  age.  The

team  then  developed  a  written  report  including  a  general

description  of  the  facility,  an  overview  of  the  facility’s

construction,  building  systems  and  general  conditions  and  recommendations.

The  assessment  teams  had  tremendous  support  from  the  City  staff  of  the  Public  Works  Department  and

other  City  departments.  Without  the  support  of  the  following  City  personnel,  this  project  would  not  have

been  possible:

• Leigh Ann Sutton,  PE,  Associate  Engineer  and  Project

Lead  who  coordinated  and  guided  the  overall

assessment  effort  from  the  City’s  side  and  provided

leadership  and  insight  to  the  City’s  project  goals  and

objectives.  Leigh  Ann  ensured  the  project  team  was

provided  the  necessary  resources,  including

coordinating  access  to  available  City  contacts  and

information  such  as  previous  studies  and  drawings.  Her

guidance  and  coordination  kept  the  project  team  on  track

and  on  task  throughout  the  project.

• Scott Lee,  PE,  Assistant  Engineer  and  Project  Manager, 

General  Services.  Joshua  provided  project  direction  and 

coordinated  access  to  the  facilities  with  building  occupants  across  the  City  and  made  sure  the

assessment  teams  had  City  staff  available  to  accompany  them  on  the  site  visits.  He  also  provided

facility  historical  information  and  acted  as  assessment  team  escort  and  facilitated  building  and

roof  access.

• Randy Jones, Building  Service  Technician,  General  Services.  Randy  provided  facility  historical

information  and  acted  as  assessment  team  escort  and  facilitated  building  and  roof  access.

• Debra Rowley,  Building  Service  Technician,  General  Services.  Debra  provided  facility  historical

information  and  acted  as  assessment  team  escort  and  facilitated  building  and  roof  access.

• Scott Fuller,  Building  Maintenance  Supervisor,  Police  Department.  Scott  provided  historical

information,  drawings  and  coordinated  access  to  the  Police  Department  facilities.

 

#000638 – Old Globe Theatre

#000639 – Old Globe Theatre
Offices (Old Curio Shop)
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CITY  OF  SAN  DIEGO  ASSESSMENT  FINDINGS

BACKGROUND

As  of  the  date  of  this  report  the  City  of  San  Diego  currently  manages  and

maintains  133  Leased  General  Fund  facilities  totaling  approximately

2,988,418  gross  square  feet  of  various  type,  construction,  size,  age,  and

function.  As  trustees  and  stewards  of  these  publicly-owned  properties,  the

City  is  responsible  for  the  day-to-day  operation,  maintenance,  and 

sustainment  of  these  valuable  assets.  Realistically,  limited  resources  will  lead

to  the  delay  and  the  backlog  of  the  repair  and  replacement  of  damaged  or 

outdated  facility  components  and  systems.  Often  the  routine  process  of

reporting  facility  needs  through  existing  work  order  and  planning  methods  will  fail  to  capture  many  of  the

needs  of  any  given  facility.  Lastly,  the  inevitable  expiration  and  obsolescence  of  the  useful  life  of

expensive  systems  and  equipment  and  their  replacement  is  routinely  delayed  until  malfunction  or  failure.

Unchecked,  all  of  these  situations  can  have  a  catastrophic  effect  on  City’s  ability  to  meet  the  public’s

requirements  and  demands.  While  delaying  and  deferring  maintenance  repairs  and  capital  renewals  is

standard  practice  for  any  facility  management  organization,  the  need  to  identify,  track,  and  ultimately

resolve  these  issues  cannot  be  ignored.  To  avoid  this,  it  is  necessary  to  conduct  regular  facility

inspections  and  assessments  on  the  existing  physical  condition  of  the  City-owned  facilities.  With  this

project,  the  City  has  taken  the  initiative  to  inspect  and  assess  the  general  fund  facilities.  The  results  and

findings  contained  in  this  report  and  in  the  individual  facility  reports  are  intended  to  provide  the  City  with

the  information  about  the  current  condition  of  the  facilities  and  identify  the  components  and  systems

where  maintenance,  repair,  or  replacement  may  have  been  deferred.  In  addition,  a  twenty  (20)  year

forecast  of  system  life-cycle  replacements  was  prepared  for  each  facility.

The Facilities – Summary of Results and Findings

During  the  period  of  FY-2014  to  FY-2016,  the  teams  assessed

the  physical  condition  of  133  Leased  General  Fund  facilities  with

a  total  of  2,988,418  gross  square  feet.  The  teams  not  only

assessed  the  buildings  but  also  assessed  the  associated  site

infrastructure  supporting  the  buildings,  such  as  visible  parts  of

the  utilities,  sidewalks,  and  parking.  The  assessment  teams

identified  3,403 maintenance,  repair,  and  capital  renewals  with

an  estimated  cost  of  $672,624,487.  The  estimated  Plant

Replacement  Value  (PRV)  for  the  133  Leased  Facilities  is

$1,944,211,649.  Using  a  derivative  of  the  Facility  Condition

Index  (FCI)  standard  of  dividing  the  cost  of  current  maintenance

repairs  and  capital  renewals  by  the  plant  replacement  value,  the  group  of  133  assessed  facilities  received

an  overall  FCI  of  35%,  which  indicates  the  facilities  are  in  overall  Poor  condition.  Of  the  133  facilities

assessed,  31  received  a  condition  rating  of  Good  (0%  -  20%),  13  received  a  condition  rating  of  Fair  (21%

-  29%)  and  89  received  a  condition  rating  of  Poor  (30%  or  greater).

FCI  RATINGS

Good 0%  –  20%

Fair 21%  –  29%

Poor        >30%

#000643 - Natural History Museum
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Assessment Findings by Facility Age

With  the  exception  of  regular  preventative  maintenance,  the  age  of  a

facility  and  its  systems  and  components  are  perhaps  the  most  relevant

factor  when  evaluating  the  condition  of  a  facility  and  its  systems.  As

buildings  advance  in  age,  their  condition  will  also  deteriorate  by  other

factors  such  as  use  and  function,  maintenance  proficiency,  maintenance

fund  thresholds,  statutory  and  regulatory  requirements,  and  capital

planning  forecasting.  Each  of  these  will  affect  the  condition  a  buildings’

components  and  systems  over  time.  The  following  tables  and  charts

summarize  and  illustrate  the  condition  of  the  133  Leased  Facilities

assessed  by  age.

 

Table  1. Facility Condition Index by Facility Age – Leased Facilities

Age Range By
Decade

Number of
Facilities

Total Backlog
Plant

Replacement
Value (PRV)

Facility Condition
Index (FCI)

Condition

1-10 1 $3,382 $275,147 1% Good

11-20 9 $13,302,060 $171,142,457 8% Good

21-30 11 $12,590,823 $39,471,403 32% Poor

31-40 15 $33,049,174 $70,982,112 47% Poor

41-50 21 $360,707,490 $707,314,287 51% Poor

51-60 12 $113,239,386 $224,972,623 50% Poor

61-70 16 $46,798,585 $168,988,878 28% Fair

71-80 28 $50,097,015 $159,630,994 31% Poor

81-90 5 $11,220,762  $212,894,839 5% Good

91-100 6 $25,094,675 $158,431,627 16% Good

101-110 8 $6,265,197 $27,956,863 22% Fair

111-120 0 $0 $0 N/A N/A

121-130  1 $255,936 $2,150,420 12% Good

Total 133 $672,624,487 $1,944,211,649 35% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

 

#050026 – Community Center San
Diegans United for Safe

Neighborhoods
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Figure 1. Facility Condition Index by Facility Age – Leased Facilities

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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#010034  –  Youth  Center  City  Heights
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Facilities Maintenance & Capital Backlog by Department

The  following  tables  and  charts  summarize  the  findings  of  the  facilities

assessed  for  each  City  Department. Included  are  tables  and  charts  for

the  133  Leased  Facilities,  the  number  of  facilities  assessed,  gross

square  footage  of  the  buildings,  total  backlog  of  maintenance  and

capital  renewals,  the  plant  replacement  value,  and  the  resulting  FCI.  A

comprehensive  a  list  of  the  facilities  assessed  and  the  results  and

findings  for  each  facility  can  be  found  in  Appendix A  of  this  report.

Table  2. Facilities Backlog by Department – Leased Facilities

Department
Number of
Facilities

Total
Maintenance

Backlog

Total 
Capital
Backlog

Total
Backlog

Plant
Replacement 

Value
FCI

Park  And
Recreation

73 $3,086,039 $177,925,821 $181,011,859 $974,846,446 19%

Real  Estate
Assets

60 $2,052,889 $489,559,738 $491,612,627  $969,365,203 51%

Total 133 $5,138,928 $667,485,559 $672,624,487 $1,944,211,649 35%

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

 

#000634 – Hall of Nations House of Italy

#000706  –  Photographic  Arts  Exhibit  Hall
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The  proceeding  tables  and  the  following  chart  reveal  that  Leased  facilities  assigned  to  the  Real  Estate

Assets  Department  totaling  $491,612,627  make  up  a  majority  of  the  backlog.  This  is  followed  by  the

Parks  and  Recreation  Department,  totaling  $181,011,859.

Figure 2. Facilities Backlog by Department – Leased Facilities

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

 

Park And
Recreation,

$181,011,859

Real  Estate  Assets,
$491,612,627
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Maintenance & Capital Backlog by Building System

The  following  tables  and  charts  reveal  the  total  backlog  for  the  133  Leased  facilities  by  Building System.

Most  of  the  backlog  is  from  the  interior  building  systems  such  as  interior  finishes  and  building  service

systems  such  as  HVAC,  plumbing,  and  electrical.  This  finding  is  typical  and  expected  for  these  building

systems  with  relatively  short  useful  life-cycles  and  facilities  used  for  public  service.  Also  notable  is  the

backlog  for  exterior  enclosure,  which  includes  windows  and  doors  and  roof  systems  and  the  fire

protection  systems.  These  systems  are  important  for  safeguarding  and  protecting  the  facilities.  Examples

of  the  components  for  these  systems  are  in  parenthesis.

Table  3. Facilities Backlog by Building System - Leased Facilities

System
Level 1

Operations
Impacts

Level 2
Deterioration

Level 3 
Appearance 

Total
Backlog

BASEMENT  CONSTRUCTION
(STURCTURAL SYSTEMS BELOW GRADE)

 $503  $503

CONVEYING
 (ELEVATORS / ESCALATORS / DUMB 

WAITERS)

$26,955,928   $26,955,928

ELECTRICAL $146,121,292   $146,121,292

EQUIPMENT  
(SPECIAL EQUIPMENT I.E. APPLIANCES; 

PROCESS EQUIPMENT)
 $5,990,753 $1,223,143  $7,213,896

EXTERIOR  ENCLOSURE $127,521 $37,420,277  $37,547,798

FIRE  PROTECTION  
(SPRINKLERS, FIRE SUPPRESSION)

$41,960,879   $41,960,879

FOUNDATIONS  $48,631  $48,631

FURNISHINGS  
(FIXED BUILT-IN TABLES, SEATING, ETC.)

  $1,408,956 $1,408,956

HVAC $99,286,471 $605,859  $99,892,330

INTERIOR  CONSTRUCTION
(FIXED INTERIOR PARTITIONS)

$1,411,115
  $50,013,564 $51,424,679

INTERIOR  FINISHES  
(CEILINGS, FLOORING, WALLS, COVERS & 

COATINGS)

 $70,846,533 $63,346,758 $134,193,291

PLUMBING $26,674,787 $31,566,743  $58,241,530

ROOFING  $32,451,266  $32,451,266

SITE  CIVIL/MECHANICAL
UTILITIES 

(WATER, SANITARY, STORM, GAS, OIL
SUPPLY)

$123,604 $2,756,896  $2,880,500

SITE  ELECTRICAL  UTILITIES $12,388,122   $12,388,122

SITE  IMPROVEMENTS  
(ROADS, PARKING, SIDWALKS, FENCING, 

LANDSCAPTING)
$558,660 $12,114,577 $2,134,894 $14,808,131

SITE  PREPARATIONS  
(CLEARING, EARTHWORK)

 $11,550  $11,550

SPECIAL  CONSTRUCTION
(PEDESTRIAN TUNNELS, 

PREFABRICATED BUILDINGS)
 $1,011,930  $1,011,930

STAIRS $30,989 $1,069,729 $2,734,825 $3,835,544

SUPERSTRUCTURE  
(STURCTURAL FRAME)

$55,396 $172,335  $227,731

Total $355,694,766 $196,067,581 $120,862,139 $672,624,487

Note:  It is  not industry best management practice  for agencies  to  improve  existing  facilities  to  a  FCI  of 0  or to  have  $0  in  backlogs.  Adopting

an  appropriate  service  level defines  the  FCI  target for the  portfolio. 
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Figure 3. Facilities Backlog by Building System – Leased Facilities

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of zero or to have $0
in backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Maintenance & Capital Backlog By Reliability Level

To  effectively  address  and  manage  the  total  backlog  of  maintenance  and  capital  renewals,  the  building

systems  have  been  categorized  into  three  Reliability Levels.  The  three  Reliability  Levels  that  were

analyzed  for  the  facilities  condition  assessment  are  described  and  defined  below.

• Level 1 Operations Impacts

Level  1  Operations  Impacts  represents  systems  that  can  lead  to  partial  or  full  shut-downs  of  the

facility  if  the  systems  are  allowed  to  exceed  the  end  of  their  useful  life  or  are  not  properly

maintained.  This  includes  building  electrical,  mechanical  (HVAC),  plumbing,  fire  protection,

conveying  (elevators),  and  site-related  utility  systems.

• Level 2 Deterioration

Level  2  Deterioration  represents  systems  that  will  shorten  the  life  of  the  asset  and  cause

deterioration  to  other  systems  if  the  systems  are  allowed  to  exceed  the  end  of  their  useful  life  or

are  not  properly  maintained.  This  includes  roofing,  windows,  doors,  walls  and  flooring.

• Level 3 Appearance

Level  3  Appearance  represents  systems  that  provide  the  appearance  and  quality  of  the  facility.

This  includes  systems  such  as  interior  ceiling  and  wall  finishes  and  site  landscaping.

The  following  tables  and  charts  reveal  the  total  backlog  for  the  133  Leased  facilities  by  the  Reliability

Levels.  To  achieve  optimum  service  reliability  for  the  building  systems,  it  is  important  to  address  the  Level

1  Operations  Impacts  followed  by  Level  2  Deterioration  to  ensure  reliability  of  the  facilities.

Table  4. Facilities Backlog by Reliability Level - Leased Facilities

Asset Function 

Level 1 

Operations

Impacts

Level 2                                 

Deterioration 

Level 3                                

Appearance 

Total 

Backlog

Leased  Public $255,651,537 $141,596,188 $75,711,720  $472,959,445

Leased  Semi-Public $88,887,280 $48,613,239 $41,478,472 $178,978,992

Leased  Office/Work

Yard/Operations
$1,035,513  $668,342 $357,622 $2,061,476

Leased

Commercial/Residential
$4,606,882 $1,678,988 $1,275,604 $7,561,473

*Leased  No  Service  Level $5,513,554 $3,510,824 $2,038,721 $11,063,101

Total $355,694,766 $196,067,581 $120,862,139 $672,624,487

*Facilities Identified as "Leased No Service Level" are currently For Sale, To Be Sold, Sold, or identified for Demolition. No

proposed reinvestment is planned.

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio

As  revealed  in  the  table  above,  52.9%  of  the  total  current  backlog  of  maintenance  and  capital  is  identified

with  Level  1  Operations  Impacts  building  systems.
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Figure 4. Facilities Backlog by Reliability Levels - Leased Facilities

Figure 4.1.  Facilities Backlog by Reliability Level 1 Operations Impacts - Leased Facilities

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Additional Facility Condition Assessment Findings

The  following  Tables  reveal  the  total  maintenance  and  capital  renewal  backlog,  plant  replacement  values,

and  FCI’s  by  Service Group, Council District, and Community Planning Area.  These  additional  tables

provide  a  means  of  geographically  determining  facility-related  backlogs  in  the  City.

Table  5. Facilities Backlog by Service Group - Leased Facilities

Table  6. Facilities Backlog by Council District - Leased Facilities

District
# Facilities
Assessed

Total 
Capital
Backlog

Total
Maintenance

Backlog

Total 
Backlog

Plant
Replacement 

Value
FCI

1 2 $834,384 $3,255 $837,639 $3,872,740 22%

2 21 $185,605,478 $547,764 $186,153,242 $301,199,237 62%

3 84 $443,158,552 $4,000,237 $447,158,789 $1,491,382,884 30%

4 2 $273,923 $773 $274,695 $806,232 34%

5 2 $202,985 $27,668 $230,652 $1,880,978 12%

6 5 $8,058,814 $144,060 $8,202,874 $80,694,412 10%

7 2 $1,760,903 $0 $1,760,903 $3,654,290 48%

8 7 $11,067,606 $267,326 $11,334,932 $26,746,366 42%

9 8 $16,522,914 $147,844 $16,670,758 $33,974,510 49%

Total 133 $667,485,559 $5,138,928 $672,624,487 $1,944,211,649 35%

Service 

Group 

# Facilities

Assessed

Total

Maintenance


Backlog 

Total Capital 

Backlog
Total Backlog

Plant

Replacement 

Value
FCI 1

Condition

Rating2

Leased Public Faciities 101 $4,365,590 $468,593,856 $472,959,446 $1,558,327,276 30 Poor

Balboa Park Venues (Not City-Occupied) 61 $2,951,881 $155,958,566 $158,910,447 $927,954 ,633 17 Good

City Concourse 3 $537,667 $254 ,753,957 $255,291,624  $454 ,422,831 56 Poor

Community Service 30 $788,395 $49,036,477 $49,824 ,872 $154 ,760,890 32 Poor

Museum (Not in Balboa Park) 7 $87,647 $8,844 ,856 $8,932,503 $21,188,922 42 Poor

Leased Semi-Public Faciities 8 $495,264 $178,483,728 $178,978,992 $282,737,446 63 Poor

Police/Fire/Lifeguard Training 8 $495,264  $178,483,728 $178,978,992 $282,737,446 63 Poor

Leased Office/Work Yard / Operations 2 $1,547 $2,059,929 $2,061,476 $3,179,585 65 Poor

Storage 1 $0 $1,453,975 $1,453,975 $2,228,328 65 Poor

Office 1 $1,547 $605,954  $607,501 $951,257 64  Poor

Leased Commercial / Residential 10 $156,094 $7,405,379 $7,561,473 $77,390,384 10 Good

Commercial 6 $155,321 $6,004 ,283 $6,159,604  $73,960,581 8 Good

Residence 4  $773 $1,401,096 $1,401,869 $3,429,803 41 Poor

Leased No Service Level3 12 $120,433 $10,942,667 $11,063,100 $22,576,958 49 Poor

To Be Demolished 3 5 $41,526 $7,320,708 $7,362,234  $12,589,158 59 Poor

To Be Sold/For Sale/Sold 3 7 $78,907 $3,621,959 $3,700,866 $9,987,800 37 Poor

Total 133 $5,138,928 $667,485,559 $672,624,487 $1,944,211,649 35 Poor

1 It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in backlogs.

Adopting an appropriate service level defines the FCI target for the portfolio .

2A Group Condition Rating of "Poor" does not indicate that all of the facilities in the group are in Poor condition.  Individual


facilities may range from Good to Poor condition.

3  Facilities Identified as currently identified as To Be Sold,  For Sale, Sold,  or for Demolition.  No proposed reinvestment is

planned.
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Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

Table  7. Facilities Backlog by Community Planning Area- Leased Facilities

Community Area
# Facilities
Assessed

Total 
Capital
Backlog

Total
Maintenance

Backlog

Total 
Backlog

Plant
Replacement 

Value
FCI

Balboa  Park 61 $161,538,475 $2,918,878 $164,457,353 $940,260,924 17%

Barrio  Logan 4 $9,836,780 $42,408 $9,879,188 $18,546,764 53%

Carmel  Mountain
Ranch

1 $15,183 $18,509 $33,692 $1,215,210 3%

Centre  City 8 $263,256,794 $879,207 $264,136,001 $516,666,057 51%

Clairemont  Mesa 1 $804,387 $5,860 $810,247 $4,813,647 17%

College  Area 2 $938,282 $28,224 $966,506 $3,010,307 32%

Encanto
Neighborhoods, 
Southeastern

1 $131,302 $773 $132,074 $527,373 25%

Greater  Golden  Hill 2 $1,607,111 $12,734 $1,619,845 $5,571,956 29%

Greater  North  Park 1 $3,872,181 $6,630 $3,878,811 $7,404,960 52%

Kearny  Mesa 3 $3,966,315 $130,936 $4,097,251 $71,008,845 6%

La  Jolla 2 $834,384 $3,255 $837,639 $3,872,740 22%

Linda  Vista 1 $1,506,256 $0 $1,506,256 $2,696,970 56%

Mid-City:  City  Heights 4 $7,066,974 $109,011 $7,175,985 $16,383,886 44%

Mira  Mesa 1 $3,288,112 $7,264 $3,295,376 $4,871,920 68%

Mission  Bay  Park 2 $1,735,646 $841 $1,736,487 $4,879,080 36%

Mission  Beach 1 $427,973 $0 $427,973 $704,743 61%

Navajo 1 $254,648 $0 $254,648 $957,320 27%

Ocean  Beach 2 $1,739,139 $27,085 $1,766,224 $4,009,299 44%

Old  San  Diego 3 $3,440,421 $14,932 $3,455,353 $5,571,563 62%

Pacific  Beach 1 $1,276,438 $24,574 $1,301,012 $4,501,669 29%

Peninsula 15 $180,426,282 $495,264 $180,921,546 $287,104,446 63%

Sabre  Springs 1 $187,802 $9,159 $196,961 $665,768 30%

San  Ysidro 2 $1,001,524 $198,284 $1,199,808 $6,049,181 20%

Southeastern  San
Diego,  Southeastern

4 $8,889,580 $37,244 $8,926,825 $17,009,596 52%

Uptown 9 $9,443,570 $167,857 $9,611,427  $15,907,424 60%

Grand Total 133 $667,485,559 $5,138,928 $672,624,487 $1,944,211,649 35%

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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It  is  noteworthy  to  point  out  that  a  majority  of  the  backlog  for  the

Leased  facilities  is  found  within  Reliability  Level  1  Operations

Impacts.  These  systems  include  the  building  electrical,

mechanical  (HVAC),  plumbing,  fire  protection,  conveying

(elevators),  and  site-related  utility  systems  that  can  lead  to  partial

or  full  shut-downs  of  the  facility  if  the  systems  are  allowed  to

exceed  the  end  of  their  useful  life  or  are  not  properly  maintained.

The  total  backlog  for  Leased  facilities  Reliability  Level  1-

Operations  Impacts  systems  is  $355,694,766,  which  represents

52.9%  of  the  total  backlog  of  $672,624,487.  These  figures

indicate  that  focused  efforts  to  address  condition-related  issues

associated  with  the  Reliability  Level  1  -  Operations  Impacts  systems  are  needed  to  ensure  the

operational,  safety  and  suitability  of  the  associated  facilities  to  meet  the  City’s  needs.  This  finding  is  not

unusual  and  is  consistent  for  groups  of  facilities  with  an  average  age  of  60  years  and  with  the  service

systems  associated  with  Reliability  Level  1  -  Operations  Impacts  that  typically  have  an  average  expected

life  cycle  of  between  10  to  30  years.  These  findings  are  indicative  of  building  systems  that  are  in  service

but  have  exceeded  their  useful  life  cycles.

While  focused  efforts  to  address  the  Reliability  Level  1  -Operations  Impacts  backlog  should  be  an  overall

priority  to  improve  facility  condition,  efforts  to  address  the  needs  to  protect  the  facilities  from  the  weather

should  not  be  ignored.  Addressing  the  Reliability  Level  2  –  Deterioration,  which  includes  exterior

enclosure  systems  such  as  windows,  doors  and  roofing  systems,  should  also  be  considered.  The  total

backlog  for  Reliability  Level  2  -  Deterioration  is  $196,067,581  which  represents  29.1%  of  the  total  backlog

of  $672,624,487.

Facilities in Poor Condition

As  mentioned  in  earlier  sections  of  this  report,  the  assessment  data  revealed  that  89  of  the  133  Leased

general  fund  facilities  assessed  received  a  condition  rating  of  Poor  with  an  FCI  of  30%  or  greater  than

their  Plant  Replacement  Value  (PRV).  The  maintenance  and  capital  backlog  for  these  89  facilities  is

estimated  at  $576,084,226.  These  figures  represent  67%  of  the  133  facilities  assessed  and  85.6%  of  the

total  maintenance  and  capital  backlog  of  $672,624,487.

Information  on  these  89  facilities  currently  in  Poor  condition  can  be  further  broken  down  as  follows:

• 40 received an FCI between 30% - 49%.

Total  maintenance  and  capital  backlog  for  these  40  facilities  is  estimated  to  be  $86,066,902  or

12.8%  of  the  total  backlog  of  $672,624,487  for  the  133  Leased  facilities  assessed.

• 50 received an FCI of 50% or greater.

Total  maintenance  and  capital  backlog  for  these  49  facilities  is  estimated  to  be  $490,017,324  or

72.9%  of  the  total  backlog  of  $672,624,487  for  the  133  Leased  facilities  assessed.

For  these  facilities,  an  immediate  action  plan  must  be  developed  and  set  forth  to  resolve  any  conditions

that  could  put  the  City  at  some  liability  or  risk  and  a  decision  to  either  repair,  replace,  or  dispose  of  the

facilities.  While  there  are  many  reasons  why  a  facility  will  fall  into  a  poor  condition,  it  is  crucial  that  action

to  resolve  the  condition  is  taken.  Of  particular  note  are  the  significant  backlogs  identified  with  the  facilities

that  are  leased.  The  charts  and  tables  below  provide  a  summary  of  the  facilities  found  to  be  in  Poor

condition  by  occupancy.

#000644 - United Nations Building
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Figure  5. Facilities in Poor Condition – Leased Facilities

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to
have $0 in backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Table 8. Facilities in Poor Condition – Leased Facilities

Facility Name
Asset

Function
Department

Year
Built

Gross
Square

Feet

Total
Backlog

Plant
Replacement 

Value
 FCI Condition

Art  Studio.  Spanish  Village 
1.  Studios  1  -  6  Campus 

Leased 
Public 

Park  And
Recreation

1935 3,350 $653,532   $1,187,575   55% Poor

Art  Studio.  Spanish  Village
2.  Mineral  and  Gem  Society 
Studio  Campus

Leased 
Public 

Park  And
Recreation

1972 4,050 $411,552   $1,204,916   34% Poor

Art  Studio.  Spanish  Village
3.  Studios  30  -  41  Campus

Leased
Public

Park  And
Recreation

1935 4,205 $655,431   $1,394,210   47% Poor

Art  Studio.  Spanish  Village
4.  Studios  20  -  29  Campus

Leased
Public

Park  And
Recreation

1935 5,370 $654,293   $2,002,849   33% Poor

Art  Studio.  Spanish  Village
5.  Studios  12  -  19  Campus

Leased
Public

Park  And
Recreation

1935 4,624 $834,029   $1,885,344   44% Poor

Art  Studio.  Spanish  Village
6.  Studios  7  -  10  Campus

Leased
Public

Park  And
Recreation

1935 3,395 $603,362   $1,180,951   51% Poor

Carousel.  Balboa  Park
Carousel  Campus

Leased
Public

Park  And
Recreation

1957 3,781 $159,396   $414,662   38% Poor

Clubhouse.  Balboa  Park
Tennis  Club  Campus

Leased
Public

Park  And
Recreation

1960 1,906 $515,229   $950,065   54% Poor

Clubhouse.  Redwood
Shuffleboard  and  Bridge
Campus

Leased
Public

Park  And
Recreation

1947 3,400 $1,158,981   $1,932,764   60% Poor

Community  Center  and
Police  Storefront.  tbd  and 
Mira  Mesa  Scripps  Ranch 
Police  Storefront  Campus

Leased
Public

Real  Estate
Assets

1977 8,000 $3,295,376   $4,871,920   68% Poor

Community  Center.  Beach
Area  Womens  Health  Center 
Campus

Leased 
Public 

Real  Estate
Assets

1947 1,375 $427,973   $704,743   61% Poor

Community  Center.  Cultural
de  la  Raza  Center  Tank  - 
North  Pepper  Grove 
Campus

Leased 
Public 

Park  And
Recreation

1940 9,750 $2,575,224   $4,957,290   52% Poor

Community  Center.  Mid-City 
Community  Clinic  Campus 

Leased 
Public 

Real  Estate
Assets

1916 12,800 $4,223,874   $10,247,680   41% Poor

Community  Center.  Mid-City
Multi-Service  Center 
Campus

Leased 
Public 

Real  Estate
Assets

1980 8,000 $3,878,811   $7,404,960   52% Poor

Community  Center.
Neighborhood  House
Association  -  NHA  Social 
Services  and  Homework
Help  Campus

Leased 
Public 

Park  And
Recreation

1974 22,000 $7,970,049   $13,394,040   60% Poor

Community  Center.  Neil
Good  Day  Center  Campus

Leased
Public

Real  Estate
Assets

1991 5,214 $1,135,428   $3,022,347   38% Poor

Community  Center.  San
Diegans  United  for  Safe 
Neighborhoods  Campus

Leased 
Public 

Real  Estate
Assets

1975 3,100 $953,272   $1,377,113   69% Poor

Community  Center.  tbd
(near  Chicano  Park) 
Campus

Leased 
Public 

Park  And
Recreation

1971 9,890 $4,131,846   $6,234,755   66% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in
backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Table 8. Facilities in Poor Condition – Leased Facilities\\


Facility Name
Asset

Function
Department

Year
Built

Gross
Square

Feet

Total
Backlog

Plant
Replacement 

Value
 FCI Condition

Concession  Stand.  Balboa
Park  Campus

Leased
Public

Park  And
Recreation

1973 1,728 $610,512   $971,257   63% Poor

Event  Facility.  City
Concourse  Campus

Leased
Public

Real  Estate
Assets

1965 206,216 $112,118,215   $189,496,007   59% Poor

Exhibit  Hall.  Photographic
Arts  Campus

Leased
Public

Park  And
Recreation

1934 1,764 $658,902   $924,089   71% Poor

International  Cottage.
China  House  Of  Pacific
Relations  Campus

Leased
Public

Park  And
Recreation

1935 640 $94,376   $197,517   48% Poor

International  Cottage.
Czechoslovakia  House  Of
Pacific  Relations  Campus

Leased
Public

Park  And
Recreation

1935 832 $95,697   $256,697   37% Poor

International  Cottage.
Denmark  House  Of  Pacific
Relations  Campus

Leased
Public

Park  And
Recreation

1935 558 $68,445   $172,450   40% Poor

International  Cottage.
England  House  Of  Pacific
Relations  Campus

Leased
Public

Park  And
Recreation

1935 594 $81,072   $188,173   43% Poor

International  Cottage.
Finland  House  Of  Pacific 
Relations  Campus

Leased 
Public 

Park  And
Recreation

1935 434 $64,797   $143,389   45% Poor

International  Cottage.
France  and  Phillipine 
House  Of  Pacific  Relations 
Campus

Leased 
Public 

Park  And
Recreation

1935 476 $75,208   $158,637   47% Poor

International  Cottage.
Germany  House  Of  Pacific 
Relations  Campus

Leased 
Public 

Park  And
Recreation

1935 448 $52,055   $129,763   40% Poor

International  Cottage.
Ireland  House  Of  Pacific 
Relations  Campus

Leased 
Public

Park  And
Recreation

1935 478 $59,840   $161,392   37% Poor

International  Cottage.
Israel  House  Of  Pacific 
Relations  Campus

Leased 
Public

Park  And
Recreation

1935 673 $65,587   $216,773   30% Poor

International  Cottage.  Italy
House  of  Pacific  Relations 
and  Hall  of  Nations 
Auditorium  Campus

Leased 
Public

Park  And
Recreation

1914 4,736 $1,222,645   $2,410,150   51% Poor

International  Cottage.
Norway  House  Of  Pacific 
Relations  Campus

Leased 
Public

Park  And
Recreation

1935 686 $86,913   $213,044   41% Poor

International  Cottage.
Poland  House  Of  Pacific 
Relations  Campus

Leased 
Public

Park  And
Recreation

1935 596 $57,381   $170,706   34% Poor

International  Cottage.
Scotland  House  Of  Pacific 
Relations  Campus

Leased 
Public

Park  And
Recreation

1935 444 $63,947   $151,511   42% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in
backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Table 8. Facilities in Poor Condition – Leased Facilities

Facility Name
Asset

Function
Department

Year
Built

Gross
Square

Feet

Total
Backlog

Plant
Replacement 

Value
 FCI Condition

International  Cottage.
Sweden  House  Of  Pacific 
Relations  Campus

Leased 
Public 

Park  And
Recreation

1935 596 $64,360   $183,103   35% Poor

International  Cottage.
Ukraine  and  Russia  House 
Of  Pacific  Relations 
Campus

Leased 
Public 

Park  And
Recreation

1935 600 $59,310   $184,500   32% Poor

International  Cottage.  USA
House  Of  Pacific  Relations 
Campus

Leased 
Public 

Park  And
Recreation

1935 456 $90,383   $159,887   57% Poor

Museum.  Assn.  of  Brothers
United  San  Diego  Fire 
Fighters  -  Old  Fire  Station 
19  (Historical)  Campus

Leased 
Public

Real  Estate
Assets

1948 3,100 $558,218   $1,186,277   47% Poor

Museum.  Chapel  of  the
Immaculate  Conception 
(Old  Adobe  Chapel  in  Old 
Town)  Campus

Leased 
Public

Park  And
Recreation

1919 1,400 $407,563   $772,800   53% Poor

Museum.  Junipero  Serra 
Campus

Leased 
Public 

Park  And
Recreation

1928 6,728 $2,698,207   $4,319,040   62% Poor

Museum.  Marston  Carriage 
House  Campus

Leased 
Public 

Park  And
Recreation

  1,900 $453,101   $664,069   68% Poor

Museum.  Marston  Mansion 
Campus

Leased 
Public 

Park  And
Recreation

1905 8,216 $1,784,639   $2,815,377   63% Poor

Museum.  San  Diego  Air  and 
Space  Museum  Campus

Leased 
Public 

Park  And
Recreation

1935 95,900 $26,343,117   $72,422,721   36% Poor

Museum.  San  Diego 
Automotive  Campus

Leased 
Public 

Park  And
Recreation

1979 38,180 $12,884,353   $29,684,950   43% Poor

Museum.  San  Diego 
Firehouse  Museum  Campus

Leased 
Public 

Real  Estate
Assets

1915 10,672 $3,977,476   $8,004,640   50% Poor

Museum.  Veterans  Museum
and  Memorial  Center  (on 
Park  Blvd.  and  Presidents 
Way)  Campus

Leased 
Public 

Park  And
Recreation

1945 20,000 $6,661,004   $13,603,000   49% Poor

Parking  Garage.  City
Concourse  Parkade 
Campus

Leased 
Public 

Real  Estate
Assets

1964 498,806 $93,240,911   $173,973,557   54% Poor

Railroad  Station.  Balboa
Park  Toy  Railroad  Station 
Campus

Leased 
Public 

Park  And
Recreation

1950 98 $36,031   $46,816   77% Poor

Retail  Shop.  Tennis  Court 
Pro  Shop  Campus 

Leased 
Public 

Park  And
Recreation

1982 808 $128,780   $244,582   53% Poor

Senior  Center.  Morley  Field 
Clubhouse  Campus 

Leased 
Public 

Park  And
Recreation

1948 1,548 $530,261   $828,582   64% Poor

Theatre.  Balboa  Park 
Starlight  Bowl  Campus 

Leased 
Public 

Park  And
Recreation

1935 16,046 $6,108,219   $10,096,464   60% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in
backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Table 8. Facilities in Poor Condition – Leased Facilities

Facility Name
Asset

Function
Department

Year
Built

Gross
Square

Feet

Total
Backlog

Plant
Replacement 

Value
 FCI Condition

Theatre.  City  Concourse
Civic  Theatre  and
Restrooms  Campus

Leased
Public

Real  Estate
Assets

1965 111,809  $49,932,498   $90,953,267   55% Poor

Theatre.  Old  Globe  Theatre 
Campus 

Leased 
Public 

Park  And
Recreation

1955 40,027 $8,482,933   $27,787,944   31% Poor

Youth  Center.  Barrio  Youth 
Facility  1  Campus 

Leased 
Public 

Real  Estate
Assets

1979 7,784 $2,104,028   $4,048,069   52% Poor

Youth  Center.  Barrio  Youth 
Facility  2  Campus 

Leased 
Public 

Real  Estate
Assets

1979 4,556 $1,114,554   $2,563,707   43% Poor

Youth  Center.  Barrio  Youth 
Facility  3  Campus 

Leased 
Public 

Real  Estate
Assets

1979 10,075 $2,528,760   $5,700,234   44% Poor

Youth  Center.  Boy  Scout 
Headquarters  Campus 

Leased 
Public 

Real  Estate
Assets

1950 9,092 $4,167,943   $6,722,352   62% Poor

Youth  Center.  City  Heights 
Community  Center  Campus 

Leased 
Public 

Park  And
Recreation

1980 6,246 $1,613,997   $3,360,473   48% Poor

Youth  Center.  Educational
Enrichment  Systems  Child 
Development  Center 
Campus

Leased 
Public 

Real  Estate
Assets

1950 4,554 $1,506,256   $2,696,970   56% Poor

Youth  Center.  Girl  Scout
Headquarters.  Event 
Center.  Balboa  Park 
Campus

Leased 
Public 

Real  Estate
Assets

1956 13,741 $2,925,881   $7,922,511   37% Poor

Youth  Center.  Girl  Scout
Headquarters.  Residence. 
Balboa  Park  Campus

Leased 
Public 

Real  Estate
Assets

1956 1,224 $182,831   $423,345   43% Poor

Youth  Center.  Girl  Scout
Headquarters.  Retail  Shop. 
Balboa  Park  Campus

Leased 
Public 

Real  Estate
Assets

1956 1,825 $580,572   $996,176   58% Poor

Youth  Center.  Social
Advocates  for  Youth  (SAY)
02  Extended  Day  Childcare 
at  Dingeman  Elementary
Campus

Leased 
Public 

Real  Estate
Assets

1998 3,720 $196,961   $665,768   30% Poor

Training  Center.  Camp 
Nimitz  NTC-479.  Police 
Recruit  Barracks  Campus 

Leased
Semi- 
Public

Real  Estate
Assets

1969 33,306 $11,765,064   $20,801,595   57% Poor

Training  Center.  Camp
Nimitz  NTC-480.  Fire
Recruit  Barracks  Campus

Leased
Semi- 
Public

Real  Estate
Assets

1969 33,306 $16,631,711   $25,667,935   65% Poor

Training  Center.  Camp
Nimitz  NTC-557.  Fire
Recruit  In-Processing
Campus

Leased
Semi- 
Public

Real  Estate
Assets

1969 106,718 $49,398,055   $75,619,308   65% Poor

Training  Center.  Camp
Nimitz  NTC-608.  Fire
Fighting  School  Campus

Leased
Semi- 
Public

Real  Estate
Assets

1991 17,786 $5,440,531   $14,313,461   38% Poor

Training  Center.  Camp
Nimitz  NTC-609.  Fire
Fighting  Training  Campus

Leased
Semi- 
Public

Real  Estate
Assets

1990 12,314 $3,298,080   $7,619,534   43% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in
backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Table 8. Facilities in Poor Condition – Leased Facilities

Facility Name Asset Function Department
Year
Built

Gross
Square

Feet

Total
Backlog

Plant
Replacement 

Value
 FCI Condition

Training  Center.
Camp  Nimitz
NTC-611.  Fire 
Gas  Mask
Training  Campus

Leased  Semi-Public 
Real  Estate

Assets
1969 1,437 $412,360   $640,787   64% Poor

Training  Center.
Camp  Nimitz
NTC-88.  Fire 
Recruit  Barracks
Campus

Leased  Semi-Public
Real  Estate

Assets
1969 90,567 $47,259,174   $69,301,868   68% Poor

Training  Center.
Camp  Nimitz
NTC-89.  Fire 
Recruit  Barracks
Campus

Leased  Semi-Public
Real  Estate

Assets
1969 90,567 $44,774,017   $68,772,957   65% Poor

Office.  College
Area  Business
Improvement 
District  Office  (Old 
Fire  Station  10)
Campus

Leased  Office/Work 
Yard/Operations 

Real  Estate
Assets

1934 1,667 $607,501   $951,257   64% Poor

Storage.  Civic
Theatre  Storage  - 
Central  Yard 
Campus

Leased  Office/Work
Yard/Operations

Park  And
Recreation

1970 7,200 $1,453,975   $2,228,328   65% Poor

Boat  Center.
Santa  Clara  Point 
Boat  Center 
Campus

Leased 
Commercial/Residential 

Park  And
Recreation

1976 6,628 $1,591,393   $3,782,334   42% Poor

Clubhouse.
Presidio  Hills  Golf 
Course  Campus

Leased 
Commercial/Residential 

Real  Estate
Assets

1948 1,024 $349,583   $479,724   73% Poor

Residence.
Vollmer  Estate  1.
Corbin  House. 
Sunset  Cliffs 
Nature  Park  (Hist.
Eval.)   Campus

Leased 
Commercial/Residential 

Real  Estate
Assets

1970 3,272 $472,624   $859,718   55% Poor

Residence.
Vollmer  Estate.
Main  Residence. 
Sunset  Cliffs 
Nature  Park  (Hist.
Eval.)   Campus

Leased 
Commercial/Residential 

Real  Estate
Assets

1974 3,850 $542,523   $1,085,392   50% Poor

Restaurant.  City
Concourse.
formerly 
Downtown  Johnny
Brown  Campus

Leased 
Commercial/Residential 

Real  Estate
Assets

1984 5,026 $970,164   $2,018,944   48% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in
backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Table 8. Facilities in Poor Condition – Leased Facilities

Facility Name
Asset

Function
Department

Year
Built

Gross
Square

Feet

Total
Backlog

Plant
Replacement 

Value
 FCI Condition

Community  Center. 
Electrical  Trade  Association 
(to  be  demolished  for  new
library)  Campus 

Leased
No 

Service 
Level

Real  Estate
Assets

1961 9,898 $5,146,889   $8,011,045   64% Poor

Hanger.  Montgomery  Field 
Police  Air  Support  Campus 

Leased
No 

Service 
Level

Real  Estate
Assets

1986 640 $96,003   $165,114   58% Poor

Office.  2  story  (purchased
for  OB  library  expansion)
Campus

Leased
No

Service
Level

Real  Estate
Assets

1960 4,207 $1,530,672   $3,154,956   49% Poor

Residence  and  Garage.
Single  Family.  La  Jolla
Campus

Leased
No

Service
Level

Real  Estate
Assets

1964 1,956 $199,377   $532,130   37% Poor

Residence.  San  Ysidro. 
Rundell  House  (HRB  820) . 
adj.  to  new  SY  Library 
Campus 

Leased
No 

Service 
Level

Real  Estate
Assets

1945 1,400 $246,933   $427,770   58% Poor

Residence.  Single  Family. 
Lomita  Campus 

Leased
No 

Service 
Level

Real  Estate
Assets

1964 1,050 $142,621   $278,859   51% Poor

Residence.  Truax  House. 
Uptown  Campus 

Leased
No 

Service 
Level

Real  Estate
Assets

1910 8,800 $1,799,990   $2,937,880   61% Poor

Residence.  Uptown.  Single
Story  residence  near  Truax
House  Campus

Leased
No

Service
Level

Real  Estate
Assets

1940 1,320 $193,916   $412,342   47% Poor

Residence.  Vollmer  Estate
2.  Vacant  House.  Sunset
Cliffs  Nature  Park  Campus

Leased
No

Service
Level

Real  Estate
Assets

1979 2,300 $287,169   $634,662   45% Poor

Residence.  Vollmer  Estate
3.  Pool  House.  Sunset  Cliffs
Nature  Park  Campus

Leased
No

Service
Level

Real  Estate
Assets

1979 2,300 $301,843   $605,176   50% Poor

Residence.  Vollmer  Estate
4.  Studio.  Sunset  Cliffs
Nature  Park  Campus

Leased
No

Service
Level

Real  Estate
Assets

1979 663 $95,662   $183,320   52% Poor

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in

backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.
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FACILITY SYSTEM & SUB-SYSTEM LIFE CYLES (USEFUL LIFE)

In  addition  to  identifying  the  backlog  of  maintenance  and  capital

for  the  133  Leased  Facilities,  an  additional  goal  of  the  project

was  to  identify  and  forecast  future  capital  renewal  for  20  years.

Previous  sections  of  this  report  focused  primarily  on  the  current

maintenance  and  capital  backlog.  In  this  section  we  will  address

both  the  current  maintenance  and  capital  backlog  and  also

project  future  capital  renewal  which  is  based  on  the  remaining

useful  life  of  facility  systems,  sub-systems,  and  equipment  that

are  expected  to  expire  during  the  calendar  years  of  2016  to

2035.These  projections  are  based  on  either  the  assessor’s

determination  on  the  remaining  useful  life  of  the  facility  system,

sub-system,  or  equipment,  or  they  are  based  on  linear  straight  line  calculation  using  the  chronological

age  and  remaining  useful  life  of  the  system,  sub-system,  or  equipment.  Average  useful  life  expectations

were  derived  from  the  Building  Owners  and  Managers  Association  (BOMA)  International  standards  for

facility  system  useful  life  expectations.

Almost  all  facility  systems,  sub-systems,  and  equipment  have  an  expected  useful  life.  Some  of  these

have  a  longer  useful  life  than  others.  An  example  of  this  can  be  made  when  we  compare  the  expected

useful  life  of  a  concrete  foundation  (100  years)  with  a  single-ply  rubber  membrane  roof  covering  (15

years).  When  determining  the  expected  useful  life  of  a  facility,  the  typical  approach  is  to  determine  the

expected  useful  life  of  the  facility  systems,  sub-systems,  and  equipment  (HVAC,  Electrical,  etc.)  and  then

average  the  life  cycles  of  them  to  achieve  an  average  useful  life  for  the  facility.  In  the  facility  management

industry,  the  average  useful  life  of  facility  systems  and  sub-systems  is  estimated  to  be  around  40  to  50

years.  These  figures  are  generalizations  but  are  generally  accepted  for  planning  purposes.  During  the

course  of  the  assessment,  each  assessor  determined  if  a  facility  system,  sub-system,  or  piece  of

equipment  should  be  repaired  or  replaced  based  on  its  overall  physical  condition,  age,  and  estimated

remaining  useful  life.  The  table  below  depicts  the  standard  useful  life  expectations  for  facility  systems  and

sub-systems  included  in  the  assessment  along  with  the  reliability  levels  1,  2,  or  3  discussed  earlier.

Table  9. Facility Condition Assessment Building System Average Useful Life

System
Code

System Sub System
Sub System

Code
Category

Reliability 
Level 

Estimated
Useful Life

A10 FOUNDATIONS Standard  Foundations A1010 Architectural
Level  2

Deterioration
100

A10 FOUNDATIONS Special  Foundations A1020 Architectural
Level  2

Deterioration
50  -  100

A10 FOUNDATIONS Slab  on  Grade A1030 Architectural
Level  2

Deterioration
100

A20
BASEMENT
CONSTRUCTION 

Basement  Excavation A2010 Architectural
Level  2

Deterioration
100

A20
BASEMENT
CONSTRUCTION 

Basement  Walls A2020 Architectural
Level  2

Deterioration
100

B10 SUPERSTRUCTURE Floor  Construction B1010 Architectural
Level  2

Deterioration
25  -  200

B10 SUPERSTRUCTURE Roof  Construction B1020 Architectural
Level  2

Deterioration
50  -  100

B20 EXTERIOR  ENCLOSURE Exterior  Walls B2010 Architectural
Level  2

Deterioration
50  -  100

B20 EXTERIOR  ENCLOSURE Exterior  Windows B2020 Architectural
Level  2

Deterioration
25  -  40

#000648 - Balboa Park Carousel 
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Table  9. Facility Condition Assessment Building System Average Useful Life

 

System 
Code

System Sub System
Sub System

Code
Category

Reliability 
Level 

Estimated
Useful Life

B20 EXTERIOR  ENCLOSURE Exterior  Doors B2030 Architectural
Level  2

Deterioration
25  -  40

B30 ROOFING Roof  Coverings B3010 Architectural
Level  2

Deterioration
20  -  50

C10
INTERIOR
CONSTRUCTION 

Partitions C1010 Architectural
Level  3

Appearance
25  -  200

C10
INTERIOR
CONSTRUCTION 

Interior  Doors C1020 Architectural
Level  3

Appearance
25  -  30

C10
INTERIOR
CONSTRUCTION 

Fittings C1030 Architectural
Level  3

Appearance
20  -  200

C20 STAIRS Stair  Construction C2010 Architectural
Level  2

Deterioration
75

C20 STAIRS Stair  Finishes C2020 Architectural
Level  3

Appearance
10  -  20

C30 INTERIOR  FINISHES Wall  Finishes C3010 Architectural
Level  3

Appearance
10

C30 INTERIOR  FINISHES Floor  Finishes C3020 Architectural
Level  2

Deterioration
10  -  20

C30 INTERIOR  FINISHES Ceiling  Finishes C3030 Architectural
Level  3

Appearance
10  -  25

D10 CONVEYING Elevators  and  Lifts D1010 Mechanical 
Level  1

Operations 
Impacts

30  -  200

D10 CONVEYING
Other  Conveying
Systems

D1090 Mechanical
Level  1

Operations
Impacts

30

D20 PLUMBING Plumbing  Fixtures D2010 Plumbing
Level  2

Deterioration
30

D20 PLUMBING
Domestic  Water
Distribution

D2020 Plumbing
Level  1

Operations
Impacts

30

D20 PLUMBING Sanitary  Waste D2030 Plumbing 
Level  1

Operations 
Impacts

30

D20 PLUMBING Rain  Water  Drainage D2040 Plumbing
Level  2

Deterioration
30

D20 PLUMBING
Other  Plumbing
Systems 

D2090 Plumbing
Level  2

Deterioration
20  -  30

D30 HVAC Energy  Supply D3010 Mechanical
Level  2

Deterioration
20  -  30

D30 HVAC
Heat  Generating
Systems

D3020 Mechanical
Level  1

Operations
Impacts

30

D30 HVAC
Cooling  Generating
Systems

D3030 Mechanical
Level  1

Operations
Impacts

30

D30 HVAC Distribution  Systems D3040 Mechanical 
Level  1

Operations 
Impacts

20  -  30

D30 HVAC
Terminal  and
Package  Units

D3050 Mechanical
Level  1

Operations
Impacts

15  -  20

D30 HVAC
Controls  and
Instrumentation

D3060 Mechanical
Level  1

Operations
Impacts

20

D30 HVAC Other  HVAC  Systems D3090 Mechanical 
Level  1

Operations 
Impacts

20

D40 FIRE  PROTECTION Sprinklers D4010 Mechanical 
Level  1

Operations 
Impacts

30
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Table  9. Facility Condition Assessment Building System Average Useful Life

 

System 
Code

System Sub System
Sub System

Code
Category

Reliability 
Level 

Estimated
Useful Life

D40 FIRE  PROTECTION Standpipes D4020 Mechanical 
Level  1

Operations 
Impacts

30

D40 FIRE  PROTECTION
Other  Fire  Protection
Systems

D4090 Architectural
Level  1

Operations
Impacts

20  -  30

D50 ELECTRICAL
Electrical  Service
Distribution

D5010 Mechanical
Level  1

Operations
Impacts

25  -  30

D50 ELECTRICAL
Lighting  and  Branch
Wiring

D5020 Mechanical
Level  1

Operations
Impacts

25  -  30

D50 ELECTRICAL
Communications  and
Security

D5030 Mechanical
Level  1

Operations
Impacts

10  -  200

D50 ELECTRICAL
Other  Electrical/
Generator

D5090 Mechanical
Level  1

Operations
Impacts

20

E10 EQUIPMENT
Commercial
Equipment 

E1010 Architectural
Level  2

Deterioration
20

E10 EQUIPMENT
Institutional
Equipment 

E1020 Architectural
Level  2

Deterioration
20

E10 EQUIPMENT Vehicular  Equipment E1030 Architectural
Level  2

Deterioration
20  -  30

E10 EQUIPMENT Other  Equipment E1090 Architectural
Level  3

Appearance
20  -  30

E20 FURNISHINGS Fixed  Furnishings E2010 Architectural
Level  3

Appearance
20  -  30

F10
SPECIAL
CONSTRUCTION

Special  Structures F1010 Architectural
Level  2

Deterioration
20  -  50

G10 SITE  PREPARATIONS Site  Earthwork G1030 Site
Level  2

Deterioration
100

G20 SITE  IMPROVEMENTS Roadways G2010 Site
Level  2

Deterioration
50

G20 SITE  IMPROVEMENTS Parking  Lots G2020 Site
Level  2

Deterioration
50  -  200

G20 SITE  IMPROVEMENTS Pedestrian  Paving G2030 Site
Level  2

Deterioration
50  -  200

G20 SITE  IMPROVEMENTS Site  Development G2040 Site
Level  2

Deterioration
30  -  200

G20 SITE  IMPROVEMENTS Landscaping G2050 Site
Level  3

Appearance
10

G30
SITE CIVIL/MECHANICAL
UTILITIES

Water  Supply G3010 Site
Level  2

Deterioration
50

G30
SITE  CIVIL/MECHANICAL
UTILITIES

Sanitary  Sewer G3020 Site
Level  2

Deterioration
50

G30
SITE  CIVIL/MECHANICAL
UTILITIES

Storm  Sewer G3030 Site
Level  2

Deterioration
50

G30
SITE  CIVIL/MECHANICAL
UTILITIES

Heating  Distribution G3040 Site 
Level  1

Operations 
Impacts

30

G30
SITE  CIVIL/MECHANICAL
UTILITIES

Fuel  Distribution G3060 Site
Level  1

Operations
Impacts

50

G40
SITE  ELECTRICAL
UTILITIES

Electrical  Distribution G4010 Site
Level  1

Operations
Impacts

30

G40
SITE  ELECTRICAL
UTILITIES

Site  Lighting G4020 Site
Level  1

Operations
Impacts

30
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Table  9. Facility Condition Assessment Building System Average Useful Life

 

System 
Code

System Sub System
Sub System

Code
Category

Reliability 
Level 

Estimated
Useful Life

G40
SITE  ELECTRICAL 
UTILITIES 

Site  Communications
and  Security

G4030 Site 
Level  1

Operations
Impacts

10  -  15

The  table above  illustrates  that  some  facility  systems  and  sub-systems  have  a  much  greater  life  cycle

than  other  systems.  As  can  be  expected,  some  systems  and  sub-systems  will  experience  greater  wear

than  others  such  as  the  wall  finishes  as  compared  to  ceiling  finishes  which  will  require  renewal  sooner

and  more  frequently.  The  goal  of  projecting  future  capital  renewal  funding  is  to  provide  the  City  a  long-

range  forecast  of  the  future  capital  renewal  for  each  facility  based  on  the  current  age,  condition,  and  the

estimated  remaining  useful  life  of  the  facility  systems  and  sub-systems.  This  is  a  very  common  approach

used  in  long-range  facility  planning  and  asset  management.  Using  this  approach,  the  City  can  generally

expect  to  know  how  much  and  when  to  budget  for  renewal  of  the  facilities.

In  addition  to  the  facility  system  and  sub-system  life  cycles,  specific  equipment  life  cycles  were  developed

to  recognize  that  equipment  life  cycles  are  generally  shorter  than  the  facility  system  to  which  they  belong.

Detailed  in  the  table  below  are  equipment  life  cycles  along  with  reliability  levels  1,  2,  or  3  as  discussed

earlier.

Table  10. Facility Equipment Life Cycles

Equipment Reliability Level Estimated Useful Life

Air  Cooled  Condensing  Units Level  1  Operations  Impacts 15  -  25

Air  Handling  Units Level  1  Operations  Impacts 15  -  30

Asphalt  Shingles Level  2  Deterioration 15  -  25

Automatic  Transfer  Switch Level  1  Operations  Impacts 25  -  30

Boilers Level  1  Operations  Impacts 25  -  30

Boilers Level  2  Deterioration 15

Built  up  Roof Level  2  Deterioration 20  -  25

Chilled  Water  Pumps Level  1  Operations  Impacts 25  -  30

Chillers Level  1  Operations  Impacts 20  -  30

Clay  Tile  Roof Level  2  Deterioration 50

Concrete  Tile  Roof Level  2  Deterioration 50

Cooling  Tower  Water  Pumps Level  1  Operations  Impacts 25  -  30

Cooling  Towers Level  1  Operations  Impacts 25  -  30

Disconnect  Switch Level  1  Operations  Impacts 30

Domestic  Water  Pumps Level  1  Operations  Impacts 25  -  30

Domestic  Water  Pumps Level  2  Deterioration 15

Electrical  Panel Level  1  Operations  Impacts 30

Elevators Level  1  Operations  Impacts 25  -  50

Energy  Management  System Level  1  Operations  Impacts 20

Evaporative  Coolers Level  1  Operations  Impacts 15  -  25
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Table  10. Facility Equipment Life Cycles

Equipment Reliability Level Estimated Useful Life

Exhaust  Fans Level  1  Operations  Impacts 20  -  30

Fan  Coil  Units Level  1  Operations  Impacts 18  -  30

Fire  Alarm  System Level  1  Operations  Impacts 10  -  20

Fire  Suppression  Controller Level  1  Operations  Impacts 15  -  25

Fire  Suppression  Dry/Chem. Level  1  Operations  Impacts 30

Fire  Suppression  Pumps Level  1  Operations  Impacts 15  -  25

Fire  Suppression  Valve Level  1  Operations  Impacts 15  -  30

Furnace  Electric Level  1  Operations  Impacts 25

Furnace  Gas Level  1  Operations  Impacts 15  -  30

Generators Level  1  Operations  Impacts 20  -  30

Gutters  and  Downspouts Level  2  Deterioration 20

Heating  Water  Pumps Level  1  Operations  Impacts 25  -  30

Metal  Panel  Roof  Systems  High-Slope Level  2  Deterioration 25

Metal  Panel  Roof  Systems  Low-Slope Level  2  Deterioration 25  -  40

Modified  Bitumen Level  2  Deterioration 15  -  25

Motor  Control  Centers Level  1  Operations  Impacts 25  -  30

Other  Roofing Level  2  Deterioration 20  -  50

Package  Units Level  1  Operations  Impacts 15  -  20

Pool  Pump Level  2  Deterioration 15  -  25

Security  System Level  1  Operations  Impacts 10  -  15

Stove/Grill  Exhaust  Hood Level  1  Operations  Impacts 15  -  30

Synthetic  Roof  Coverings Level  2  Deterioration 20

Thermoplastic  Membrane Level  2  Deterioration 20

Unit  Heater Level  1  Operations  Impacts 15  -  30

Water  Heaters Level  1  Operations  Impacts 10  -  30

Water  Heaters Level  2  Deterioration 20

Wood  Shingles Level  2  Deterioration 20  -  30
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MULTI-YEAR CAPITAL RENEWAL PROJECTIONS

To  identify  and  forecast  the  multi-year  capital  renewal  projections  for  the  133  Leased  Facilities  assessed

during  the  period  of  FY-2014  to  FY-2016,  the  assessment  teams  were  tasked  with  4  things  that  are

critical  to  meeting  this  project  goal.  They  are:

• Identifying  what  systems,  sub-systems  and  equipment  actually  exist  at  a  facility

• Estimating  when  the  systems,  sub-systems,  and  equipment  were  installed

• Identify  the  current  maintenance,  repair  and  capital  backlog  for  each  facility

• Forecast  the  remaining  useful  life  for  each  system,  sub-system  or  equipment,  not  currently  in  a

backlog,  and  estimate  remaining  years  of  useful  life.

The  assessment  teams  then  entered  their  findings  into  ALPHA’s  APPS  software,  which  compiles,  stores,

and  produces  the  results.  In  addition  to  the  current  total  backlog  of  $672,624,487,  the  results  and  findings

of  the  assessment  reveal  the  projected  capital  renewal  for  the  period  2016  –  2035  for  the  133  facilities

assessed,  is  estimated  to  be  $887,437,174.  The  estimated  Grand  Total  of  both current backlogs and

the projected future capital renewal  for the calendar years 2015–2035 is $1,560,061,661.  The  tables

and  charts  below  illustrate  the  total  current  backlog  and  projected  capital  renewal  for  the  133  Leased

Facilities  for  the  years  2015  to  2035.

Table  11. Current Backlog and Multi-Year Capital Renewal Projections – 133 Leased Facilities

(Please see the following page)

Note:  This schedule projects the end of useful life cost estimate and year for each facility system

or sub-system.  This schedule is not meant to be a funding or capital renewal plan.

#010210  –  NTC-609  Fire  Fighting  Training
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Table 11.  Current Backlog & Multi-Year Capital Renewal Projections – Leased Facilities

System Sub System
Current Backlog

2015
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

BASEMENT 
CONSTRUCTION 

Basement
Walls 

503                    

 Total 503                    

CONVEYING
Elevators  and

Lifts 
26,920,899     1,604,775   9,026 544,102 26,485,516 12,822,375 352,131  13,723,416  4,141,694  336,037 7,839  658,829 722,309

 

Other
Conveying 
Systems

35,030                    

 Total 26,955,928     1,604,775   9,026 544,102 26,485,516 12,822,375 352,131  13,723,416  4,141,694  336,037 7,839  658,829 722,309

ELECTRICAL
Communication
s  and  Security 

28,556,193  1,986  429,556 8,414,366 42,276  16,593 14,329 384,742 42,064    11,477      3,057

 

Electrical
Service 

Distribution
59,858,266 25,522 29,081  345,881 1,285,319  689,937 53,760 165,974 58,716 131,772  2,959,660 66,295 3,199,367 1,115,456 138,344 3,838,359 32,771 151,832  994,020

 
Lighting  and

Branch  Wiring 
57,665,783 44,691 1,126,343   4,649,009 21,172,257    382,831  990,110  8,175,633   7,912,753 3,167,672 91,977,694 12,584,154  42,964  3,189,200

 
Other  Electrical/

Generator 
41,050     278,165 100,156      220,011        753,379  

 Total 146,121,292 70,213 1,157,410  5,424,445 31,150,106 832,369 70,353 563,135 443,458 1,163,947  11,355,304  66,295 11,112,119 4,294,605 92,116,038  16,422,513  75,735 905,211  4,186,277

EQUIPMENT
Commercial
Equipment 

39,382         42,484           

 
Institutional
Equipment 

83,439    1,115,384 275,455               

 
Other

Equipment 
1,223,143     50,675     48,112   330,770   562,071   11,741   

 
Vehicular
Equipment 

5,867,932   9,058   55,046 77,593              

 Total 7,213,896   9,058 1,166,059  330,501 77,593   90,596  330,770   562,071   11,741   

EXTERIOR
ENCLOSURE

Exterior  Doors 8,334,364 40,001 44,890  2,382,057 3,212,644  37,831   1,698,850 19,750 28,438 23,650  725,994 915,241  178,109    67,098

 Exterior  Walls 1,580,769                    

 
Exterior
Windows

27,632,665 87,882 210,829  2,400,876 7,287,228    2,618,352 159,527 39,834 98,696  462,887 597,142 754,373    73,695

 Total 37,547,798 127,883 255,719  4,782,933 10,499,872 37,831   4,317,202  179,278 68,272 122,347  1,188,882  1,512,383  932,483    140,793

FIRE  PROTECTION 

Other  Fire
Protection 
Systems

818,221                    

 Sprinklers 36,588,910 9,741 70,564  2,946,186 1,076,189  610,419   231,869  3,248,248  4,863,126 1,835,320 4,991,966 3,662,014    29,462

 Standpipes 4,553,749    45,529 543,219      341,538 4,997 570,090  294,319     5,757

 Total 41,960,879 9,741 70,564  2,991,714  1,619,408  610,419   231,869  3,589,786 4,997 5,433,216 1,835,320 5,286,285 3,662,014    35,219

FOUNDATIONS Slab  on  Grade 12,713                    

 
Special

Foundations
19,370                    

 
Standard

Foundations 
16,548                    

 Total 48,631                    

FURNISHINGS
Fixed

Furnishings 
1,408,956   343,964 350,872 152,513  1,933,894 1,170,464  330,779 749,216 660,534 1,709,200  1,245,112  1,404,125  2,643  15,914   4,415,936

 Total 1,408,956   343,964 350,872 152,513  1,933,894 1,170,464  330,779 749,216 660,534 1,709,200  1,245,112 1,404,125  2,643  15,914  4,415,936

HVAC
Controls  and

Instrumentation 
4,296,820 749,117  201,533 279,124 2,219,947 1,072,003         2,073,307     

 

Cooling
Generating 
Systems

5,085     1,622,241  727,931  57,006   7,057,076 85,427 4,853,360  3,616,233 47,174,703 333,363   
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Table 11.  Current Backlog & Multi-Year Capital Renewal Projections – Leased Facilities

System Sub System
Current Backlog

2015
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

 
Distribution
Systems

37,132,203 5,666 286,356 34,956 422,698 781,475 1,057,156  5,881 95,774 124,480 25,248 5,324,740 85,542 608,386 2,157,717  1,624,840 8,278,509 3,447,221  22,908 407,524 233,698

 Energy  Supply 605,859    121,822  198,658    26,777 1,208 299,497 7,832 152,638 1,141,430 209,780 105,609    

 

Heat
Generating 
Systems

1,883,581      41,092  110,877  123,891  14,615  1,135,436  414,833  862,559 4,175,991   74,962

Other  HVAC
Systems     107,317                 

Terminal  and
Package  Units

55,968,782 70,966 3,566,552 9,876,132 1,094,475 1,605,651  102,927 4,211,491 78,934 1,931,809  5,897,001 5,234,017 4,067,689 92,459 308,587 20,998 41,553 90,684 1,977,605  

Total 99,892,330 825,748 3,852,909 10,112,621 1,918,119 6,535,288 3,001,109  4,217,372  342,590 2,206,957 5,938,071 19,050,766 4,246,490 6,121,675  3,607,734 8,407,718 59,776,366 3,871,269 2,000,513 482,486 233,698

INTERIOR
CONSTRUCTION

Fittings 5,158,575 1,629,488 93,343  9,412,150  2,993,449 2,843,759 11,427  2,582,455 27,573 11,459  683,804 67,826 2,112,002  188,231  281,676 49,459  

Interior  Doors 38,763,700 37,678 31,335  12,069,213  9,719,991  1,937,138    175,894 4,467,430  3,930,276 3,711,829  6,747,861 15,058   

 Partitions 7,502,404    3,246,848 8,005,771 277,531 783,166 94,820 5,365,938 435,104    265,186 1,632,155  266,577    324,975

 Total 51,424,679 1,667,166  124,678  24,728,211  20,719,212  5,058,428 794,593 94,820 7,948,393 638,571 4,478,889  4,614,080 4,044,841  3,744,157 7,202,670 296,734 49,459  324,975

INTERIOR  FINISHES Ceiling  Finishes 50,168,475 785,832   5,733,658 13,876,766 4,562,622   2,056,600 4,937,863 5,481,299 15,327  364,209 283,286 836,177    776,260

 Floor  Finishes 70,846,533 177,243 5,401,009  23,432,550 44,794,328 150,457 1,120,112 156,474 7,689,056           

 Wall  Finishes 13,178,283  887,222   6,592,668 21,329,233 66,219 250,825 21,167            

 Total 134,193,291 1,850,297 5,401,009  35,758,876 80,000,328 4,779,297 1,370,936 177,641  9,745,655 4,937,863 5,481,299 15,327  364,209 283,286 836,177    776,260

PLUMBING
Domestic  Water

Distribution
19,637,743 39,806 151,974  4,745 3,899,924 2,614,422  933,995 5,444 2,162,697  11,164 180,753 5,840,857 31,698 8,140,341  6,709,586 8,681,893 14,685,448 16,901  25,144 127,367

 
Other  Plumbing

Systems 
254,561     15,557 112,733   35,600 12,317  9,737 254,264 628,278        

 
Plumbing
Fixtures 

22,413,230  45,172 200,998  3,283,952 3,309,875 105,076  1,536,636 4,689 1,119,060  2,936,503 3,571,977 2,317,594 1,664,606 2,971,760 4,441,219  23,984 62,915 244,616

 
Rain  Water
Drainage 

9,231,492  29,447  400,405 64,337 132,463    4,064 2,412,569  1,806,540 2,286,965 4,304,631 6,113,714   68,289

 Sanitary  Waste 6,704,504 22,776 18,942  181,124 2,880,118  233,879  1,258,419  167,948 1,361,975  1,388,293 769,541 45,401 2,057,205 9,103   65,190

 Total 58,241,530 107,754 401,362 4,745 7,765,406 8,884,309 1,518,145 5,444 4,993,352 28,170 1,481,562  12,806,168  3,603,675 14,281,046  11,430,698  16,003,686 27,297,586 49,987  88,058 505,461

ROOFING Roof  Coverings 32,451,266  5,560,306 4,913 5,823,583 6,913,026 1,583,504 248,068 100,172  51,991  527,791 1,861,283  345,083 178,254 120,176  324,192 2,218,455 2,480,511  14,379 96,299 12,104,489  567,031

 Total 32,451,266  5,560,306 4,913 5,823,583 6,913,026 1,583,504 248,068 100,172  51,991  527,791 1,861,283  345,083 178,254 120,176  324,192 2,218,455 2,480,511  14,379 96,299 12,104,489  567,031

SITE
CIVIL/MECHANICAL

UTILITIES

Fuel
Distribution

122,857    9,800 28,797 77,900  40,019    3,961  331 7,324    2,908

 
Heating

Distribution
747                    

Sanitary  Sewer 1,668,970 3,380   256,724 100,390 247,576 5,230 127,332 35,416 4,374 9,633 24,580  15,595 26,423    294,636 48,193

 Storm  Sewer 467,382    244,040 198,695 197,966  142,484            25,198

 Water  Supply 620,543    129,228 137,882 106,104  4,483 985 15,178  1,875 4,129 10,535  6,683 9,988    126,273 20,876

 Total 2,880,500 3,380   639,792 465,764 629,547 9,713 310,819  50,594 6,249 13,762 39,076  22,609 43,735    423,817 94,267

SITE  ELECTRICAL 
UTILITIES 

Electrical
Distribution 

9,630,171  19,643 13,946 33,858 355,043 829,093 188,047  25,396 25,153  61,488 519,574  1,111,483 447,539 371,078 1,196,400  18,715  38,425 24,608

 

Site
Communication 
s  and  Security

1,647,745     49,630 32,817  21,404            

 Site  Lighting 1,110,206    335,547 2,797,201 221,910   15,804 251,232 397,643 61,588 9,454   146,815  

Total 12,388,122  19,643 13,946 33,858 690,590 3,675,924 442,774 25,396 46,557 77,292 770,807 1,509,126  509,127 380,532 1,196,400  18,715  146,815  38,425 24,608

SITE
IMPROVEMENTS

Landscaping 2,134,894    178,304 801,107  4,675 17,052  6,947           
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Table 11.  Current Backlog & Multi-Year Capital Renewal Projections – Leased Facilities

System Sub System
Current Backlog

2015
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

 Parking  Lots 2,229,485   96,469 701,830 328,713 8,884        8,497 1,162     

 
Pedestrian

Paving 
4,225,236   23 2,648,456 3,243,180 670,746  369,597 223,448 172,664 42,283 110,771  340,457 81,590   1,122,462  296,010

 Roadways 1,745,220    155,215  6,244 67,291   20,335     8,807      

 
Site

Development 
4,473,297 23,593 2,943  741,173  5,289,553     77,991 556,421  5,026  231,918  252,451 6,255  1,153,269

 Total 14,808,131 23,593 2,943 96,493 4,424,977 9,668,797 751,596 17,052 369,597 250,731 250,655 598,704 110,771 5,026 357,762 314,670 252,451 6,255  1,122,462  1,449,279

SITE  PREPARATIONS Site  Earthwork 11,550                    

 Total 11,550                    

SPECIAL 
CONSTRUCTION 

Special
Structures 

1,011,930             17,202  84,028      

 Total 1,011,930             17,202 84,028      

STAIRS 
Stair

Construction
1,100,719    579,518 1,771,870 64,225 407,258  998,074      222,258     236,712

 Stair  Finishes 2,734,825 67,781   964,776 1,182,849 539,279   236,625     728,325 1,229    22,173  

 Total 3,835,544 67,781   1,544,294 2,954,719 603,504 407,258  1,234,700     728,325 223,487    22,173  236,712

SUPERSTRUCTURE 
Floor

Construction
116,997                  

 
Roof

Construction
110,734                  

 Total 227,731                  

Grand Total  672,624,487 10,333,504 11,285,452 16,424,321 99,099,315 179,845,020 20,524,574 8,188,753 7,290,307 28,369,433 43,680,820 73,421,184 8,739,363 58,182,195 34,900,222 130,873,112 120,067,009 4,360,728 3,857,126 19,420,155 8,574,581

Note:   It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or to have $0 in backlogs.  Adopting an appropriate service level defines the FCI target for the portfolio.

Note:  This schedule projects the end of useful life cost estimate and year for each facility system or sub-system.  This schedule is not meant to be a funding or capital renewal plan.
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Figure 6. Current Backlog & Multi-Year Capital Renewal Projections – Leased Facilities

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the

entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.

Note:  This schedule projects the end of useful life cost estimate and year for each facility system or sub-system.  This

schedule is not meant to be a funding or capital renewal plan.

Multi-Year Capital Renewal Schedule

The  Multi-Year  Capital  Renewal  Schedule  is  intended  to  provide

the  City  a  snap  shot  of  both  the  current  maintenance  and  capital

backlogs  and  the  future  projected  capital  renewal  by  building

system and sub-system  for  20  years.  The  scheduled  includes

the  current  maintenance  and  capital  backlogs  and  multi-year

projected  capital  renewal  identified  starting  at  the  beginning  of

the  project  in  calendar  year  2015.  Those  figures  also  include

Multi-Year  Capital  Renewal  Schedule  for  calendar  years  2015  to

2035.  Information  in  the  multi-year  capital  renewal  schedule

comes  directly  from  and  is  produced  by  ALPHA’s  APPS

database  and  software.  The  Multi-Year  Capital  Renewal

Schedule  is  provided  in  Appendix D.
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CITY OF SAN DIEGO CONCLUSIONS & RECOMMENDATIONS

Conclusions

The  approach  and  methods  used  in  conducting  this  Facilities

Condition  Assessment  (FCA)  are  typical  for  this  type  of  project.

Standard  techniques  for  information  gathering,  data  collection,

and  data  entry  were  used.  Routine  meetings  were  held  with  the

City  and  the  assessment  teams  to  discuss  progress  and  to

resolve  any  problems  or  issues  that  arose.  As  with  any  project  of

this  magnitude  and  complexity,  adjustments  and  corrections  to

the  means  and  methods  being  used  were  identified  and

implemented  as  the  work  progressed.  Most  of  these  were

resolved  during  the  course  of  the  data  collection  and  data  entry

and  through  the  draft  report  submittals  for  the  individual  facilities.

The  results  and  findings  of  this  report  represent  the  field  data

collection  and  data  entry  work  of  the  assessment  teams.  The  data

compilations  and  reporting  are  produced  from  the  assessor’s  data  entry  and  ALPHA’s  APPS  database

and  software. 

As  revealed  in  previous  sections  of  this  document,  the  assessment  team  assessed  133  Leased  Facilities

totaling  2,988,418  gross  square  feet  with  an  estimated  Plant  Replacement  Value  (PRV)  of

$1,944,211,649  which  equates  to  an  estimated  replacement  cost  of  $650.58  per  square  foot.  A  total  of

3,403  maintenance  and  capital  items  totaling  $672,624,487,  were  identified  by  the  assessment  teams

which  resulted  in  a  Facility  Condition  Index  (FCI)  of  35%  for  the  133  facilities  assessed  in  FY-2014  to  FY-

2016.  Of  these  figures,  $5,138,928  is  considered  maintenance  backlog  and  $667,485,559  is  considered

capital  backlog.  Detailed  below  is  the  FCI  formula  and  condition  rating  method  used  throughout  this  report

and  a  summary  of  condition  findings  by  asset  function  for  the  facilities  assessed.

Dividing  the  estimated  maintenance  and  capital  backlog  cost  by  the  estimated  plant  replacement  value

(PRV),  the  Facility  Condition  Index  (FCI)  for  this  group  of  facilities  is  35%,  indicating  the  group  of  facilities

is  in  average  Poor  condition.  Of  the  133  facilities  assessed,  31  received  a  condition  rating  of  Good  (0%  -

20%),  13  received  a  condition  rating  of  Fair  (21%  -  29%)  and  89  received  a  condition  rating  of  Poor  (30%

or  greater).

In  addition  to  the  current  maintenance  and  capital  backlog  of  $672,624,487,  projected  future  capital

renewals  of  $887,437,174  for  the  calendar  years  2016  to  2035  is  identified  for  building  systems  and

equipment  that  will  reach  the  end  of  their  expected  useful-life  cycles  in  that  time  frame.  The  estimated

grand  total  of  both  the  current  maintenance  and  capital  backlog  and  the  projected  capital  renewal  for  the

20-year  calendar  period  of  2015  to  2035  is  $1,560,061,661  as  of  the  date  of  this  report.

#TBD – Southeast Counseling &
Consulting Services Temporary

Housing

Condition  Ratings

Good  =  0%  -  20%

Fair  =  21%  -  29%

Poor  =  >  30%
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The  overall  finding  of  a  Poor  condition  is  indicative  of  facilities’  systems,  sub-systems,  and  equipment  that

have  either  surpassed  or  reached  the  end  of  their  expected  useful  life  and  under-resourcing  of  capital  and

maintenance  programs.  Detailed  in  the  Table #12  below  is  a  summary  breakdown  of  the  facilities

assessed  to  be  in  Poor  condition  by  occupancy.

Table  12. Summary of Facilities In Poor Condition – Leased Facilities

FCI  Range  (Poor) Occupancy
#  Facilities  In  Poor 

Condition 
Maintenance  &  Capital  Backlog
For  Facilities  in  Poor  Condition

Percentage  of  FY-
2016  Total  Backlog

($672,624,487)

30%  -  49% Leased 40 $86,066,902 12.8%

≥  50% Leased 49 $490,017,324 72.9%

Total Leased 89 $576,084,226 85.6%

A  closer  look  at  the  condition  of  each  of  the  various  facility  types  reveal  there  are  89  facilities,  or  67%  of

the  133  facilities  assessed,  that  are  currently  in  Poor  condition.  Forty-nine  (49)  of  these  are  facilities

where  the  maintenance  and  capital  backlog  is  50%  or  greater  than  the  plant  replacement  value.  All  of  the

facilities  found  to  be  in  Poor  condition  will  require  urgent  and  focused  efforts  to  resolve  the  impacts  these

facilities  may  have  on  the  City.  

While  the  findings  in  this  report  point  to  the  significant  need  for

action,  especially  with  the  facilities  in  poor  condition,  it  must  be

said  that  the  results  and  findings  on  the  condition  of  the  facility

systems, sub-systems, and equipment  did  not  produce  any

abnormal  findings  with  these  aged  public  facilities.  When  you

consider  the  overall  average  age  of  60  years  for  the  facilities  and

their  systems,  sub-systems,  and  equipment,  and  compare  this  to

the  average  useful  life  of  40  to  50  years  for  the  typical  facility,  the

condition-based  results  in  this  report  are  consistent  with  what

can  be  expected  with  facilities  with  many  of  their  systems  now

past  their  expected  useful  life.  A  majority  of  the  repairs  and 

replacements  were  found  within  the  building  interiors,  primarily

the  finish  systems  and  with  the  expensive  service  systems  such  as  HVAC  and  Electrical.  These  are

common  results  found  on  facility  systems  with  shorter  useful  life  of  between  10  to  30  years  that

experience  frequent  use  and  daily  wear.

 

000672 - Tank, World Beat, South
Pepper Grove (L)
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Recommendations

The  results  and  findings  of  this  Facilities  Condition  Assessment

(FCA)  reveal  the  need  to  develop  an  action  plan  to  resolve

conditions  found  within  the  facilities  in  Poor  condition  and  to

develop  a  minimally  acceptable  and  sustainable  level  of  facility

condition  for  all  facilities.  Significant  funding  and  other  resources

over  the  next  two  decades  are  urgent  and  the  City  must  establish

the  guidance  and  path  to  meet  the  funding  challenges  detailed  in

this  report.

As  mentioned,  the  primary  goal  of  the  FCA  was  first,  to  identify 

and  estimate  the  backlog  of  maintenance  and  capital  within  the

133  Leased  Facilities  and  second,  to  forecast  future  capital  renewal  for  planning  purposes  for  a  20-year

period.  This  report  is  only  the  beginning  of  the  process  in  establishing  an  action  plan  to  improve  facility

conditions  in  the  City.

Some  recommendations  for  establishing  an  action  plan  and  next  steps  are  provided  below.

Recommendation #1

Develop  an  action  and  resolution  plan  to  alleviate  the  conditions  associated  with  some  or  all  of  the

facilities  found  to  be  in  Poor  condition.  This  plan  should  first  determine  if  retaining  or  other  disposition

of  a  facility  or  group  of  facilities  is  in  the  best  interest  of  the  City.  If  the  plan  determines  that  retention

of  some  facilities  is  needed,  then  meaningful  efforts  and  resources  to  repair  or  replace  the  facility

systems,  sub-systems,  and  equipment  must  be  made.  If  the  plan  determines  that  some  facilities  are

no  longer  needed  to  meet  the  operational  needs  of  the  City,  then  a  disposition  plan  to  relieve  the  City

of  the  operational  and  financial  burden,  and  any  potential  liability  or  risk  associated  with  the  facility

should  be  undertaken.

Recommendation #2

Establish  and  develop  an  action  and  funding  plan  that  targets  improving  overall  conditions  for  the

Leased  facilities  found  to  be  in  Poor  condition  and  provide  a  sustainable  level  of  condition  for  all

facilities.  This  plan  should  analyze  consider  the  following  data  points:

1) Facility Service Levels.  Separate  categories  developed  to  identify  Service  Levels  for  the

Leased  facilities.  Service  Levels  can  be  functional  service  indicators  on  how,  where,  or  state

of  a  facility.  Examples  of  these  can  include  Balboa  Park,  City  Concourse,  City  Staff,

Commercial,  Community  Service,  For  Sale,  Museum,  Residence,  Sold,  and  To  Be  Demolish.

2) Number of Facilities by Asset Function.  A  separate  count  of  the  number  of  facilities  that

are  in  poor  condition  by  asset  function.

3) Establish the FY-2016 Facility Condition Index (FCI). This  would  be  done  using  the  FCI

formula  of  dividing  the  cost  of  maintenance  and  capital  backlog  needs  by  the  Plant

Replacement  Value  (PRV)  for  each  asset  function.

4) Determine a targeted goal for an improved FCI.   Establish  an  improved  target  FCI  which

will  establish  a  minimally  acceptable  and  sustainable  level  of  condition  for  each  asset

function.

000715 - Station, Toy Railroad
(L)(No Maint.) Balboa Park



CITY  OF  SAN  DIEGO  FACILITIES  CONDITION  ASSESSMENT  FY14-  FY16  LEASED  (NON-CITY  OCCUPIED)   GENERAL  FUND  FACILITIES

54

5) Reliability Levels.  Use  the  Reliability  Level  developed  in  this  report  to  prioritize  and

estimate  the  reinvestment  funding  necessary  to  achieve  the  improved  target  FCI.

6) Determine the Reinvestment funding needed  to  achieve  the  improved  /  target  FCI  for  each

asset  function.

7) Develop a Multi-Year Funding Plan. This  funding  plan  should  provide  funding  in  the

amounts  necessary  to  achieve  the  improved  /  targeted  FCI  within  the  time  desired  keeping  in

mind  that  facility  condition  continues  to  deteriorate  over  time.

In  the  simplest  of  terms,  the  purpose  of  Recommendation  #2  is  to  develop  a  method  and  means  to

identify  the  funding  and  other  resources  needed  to  improve  and  sustain  level  of  overall  condition  of  the

facilities.

Recommendation #3

Funding  of  the  backlog  of  maintenance  and  capital  identified  in  this  report  is  viewed  as  critical  and

essential  in  improving  the  current  overall  condition  rating  of  the  facilities.  It  is  recommended  that  the

City  determine  a  goal  to  improve  overall  conditions  within  the  next  10  years.  As  mentioned  in  this

report,  urgent  action  is  needed  to  resolve  the  conditions  associated  with  those  facilities  found  to  be  in

Poor  condition.

Recommendation #4

One  of  the  primary  reasons  facilities  fall  into  a  state  of  disrepair  is  inadequate  resources  needed  to

perform  proactive  and  preventative  maintenance.  The  absence  of  preventative  maintenance  and  the

reliance  on  breakdown  maintenance  are  significant  contributing  factors  to  the  overall  condition  of  any

facility.  In  general,  a  high  FCI  is  typically  indicative  of  aging  facilities  and  under-resourcing  of  the

facility  maintenance  and  capital  programs.  It  is  recommended  that  the  City  establish  a  percentage  of

the  Plant  Replacement  Value  (PRV)  allocated  annually  to  normal  facility  maintenance  and  capital

replacement  that  will  sustain  a  targeted  level  of  overall  facility  condition  throughout  the  facility

portfolio.

Recommendation #5

Establish  and  maintain  an  active  and  ongoing  program  to  annually  assess  and  evaluate  the  condition

of  the  City’s  facility  assets  on  a  recurring  schedule.  Proactive  and  ongoing  assessments  and

evaluation  of  the  facility  assets  are  critical  and  required  to  manage  the  facilities  with  limited  resources.

Without  a  proactive  and  ongoing  assessment  program,  the  City  will  be  left  to  manage  facility  needs

with  outdated  information.  Industry  standards  generally  recommend  that  25%-33%  of  the  facility

inventory  be  assessed  annually.

In  conclusion,  the  results,  findings,  and  recommendations  contained  in  this  report  and  the  individual

assessment  reports  provide  the  source  information  needed  to  assist  the  City  in  making  decisions  to

improve  the  overall  condition  of  the  facilities  now  and  in  the  future.  It  is  imperative  and  critical  the  City

take  the  next  steps  of  establishing  a  plan  of  action  to  reduce  the  current  backlog  of  maintenance  and

capital  to  an  appropriate  service  level.
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City  of  San  Diego

Facilities  Condition  Assessment  FY14-FY16

Leased  (Non-City  Occupied)  General  Fund  Facilities

APPENDIX  A

Standard  FCI  by  Asset  Function

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the

entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.
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APPENDIX A – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities – By Asset Function

Facility No. Description Address
Actual

Assessed
SF

Year 
Built

Asset 
Group

District Department Asset Function Service Group Asset Type
Solar

Survey
Accessibility

Survey

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement 

Value
Actual FCI

Proposed
Goal FCI

Proposed
Reinvestment

Amount

000700
Art  Studio.  Spanish  Village  1.
Studios  1  -  6

1770  Village  Pl.  3,350 1935
General
Fund 

3
Park  And
Recreation

Leased  Public 
Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $10,181 $643,351 $1,187,575 55 15 $475,030

000701 
Art  Studio.  Spanish  Village  2.
Mineral  and  Gem  Society 
Studio

1770  Village  Pl.  4,050 1972
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Studio No Yes $7,500 $404,052 $1,204,916  34 15 $228,934

000702
Art  Studio.  Spanish  Village  3.
Studios  30  -  41

1770  Village  Pl.  4,205 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Studio No Yes $14,808 $640,623 $1,394,210 47 15 $446,147

000703
Art  Studio.  Spanish  Village  4.
Studios  20  -  29

1770  Village  Pl.  5,370 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Studio No Yes $7,950 $646,343 $2,002,849 33 15 $360,513

000704
Art  Studio.  Spanish  Village  5.
Studios  12  -  19

1770  Village  Pl.  4,624 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Studio No Yes $20,177 $813,852 $1,885,344 44 15 $546,750

000705
Art  Studio.  Spanish  Village  6.
Studios  7  -  10

1770  Village  Pl.  3,395 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Studio No Yes $15,000 $588,362 $1,180,951 51 15 $425,142

000648
Carousel.  Balboa  Park
Carousel

1889  Zoo  Place  3,781 1957
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Carousel No Yes $7,740 $151,656 $414,662 38 15 $95,372

000485
Clubhouse  and  Concession
Stand.  Tennis  Lounge

Morley  Field  Dr.  2,524 1968
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $21,930 $140,141 $1,555,566 10 15 $0

000628
Clubhouse.  Balboa  Park
Tennis  Club

Morley  Field  Dr.  1,906 1960
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $9,405 $505,824 $950,065 54 15 $370,525

000606 Clubhouse.  Lawn  Bowling 2525  6th  Ave.  840 1948
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $7,746 $53,460 $236,905 26 15 $26,060

000602
Clubhouse.  Redwood
Shuffleboard  and  Bridge

3111  6th  Ave.  3,400 1947
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $15,899 $1,143,083 $1,932,764 60 15 $869,744

000644
Community  Center  and  Retail
Shop.  United  Nations  Building

2171  Pan  American  Pl.  2,110 1935 
General 
Fund 

3 
Park  And
Recreation

Leased  Public 
Balboa  Park
Venues  (Not

City-Occupied)

Community
Center

No Yes $20,187 $220,225 $1,298,747 19 15 $51,950

000671 
Community  Center.  Cultural
de  la  Raza  Center  Tank  - 
North  Pepper  Grove

2004  Park  Boulevard  9,750 1940
General
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

Yes No $2,306 $2,572,918 $4,957,290 52 15 $1,834,197

000672 
Community  Center.
WorldBeat  Cultural  Center 
Tank  -  South  Pepper  Grove

2100  Park  Blvd  9,750 1940
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $0 $824,150 $6,426,225 13 15 $0

000015
Concession  Stand.  Balboa
Park

1770  Village  Pl  1,728 1973
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Concession
Stand

No Yes $13,325 $597,188 $971,257 63 15 $466,203

001066 
Exhibit  Hall  and  Theatre.
Reuben  H.  Fleet  Science 
Center

1875  El  Prado  94,000 1973
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Exhibit  Hall
and  Theatre

No Yes $224,686 $8,494,501 $75,550,620 12 15 $0

000636 
Exhibit  Hall.  Hall  Of
Champions  Gymnasium 
Federal  Building

2131  Pan  American  Plaza  67,861 1936
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Athletic
Facility

Yes Yes $6,699 $8,940,417 $52,280,114  17 15 $1,045,602

000706
Exhibit  Hall.  Photographic
Arts 

1780  Village  Pl.  1,764 1934
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $0 $658,902 $924,089 71 15 $517,490

000622 
Garden  Building.  Botanical
Building  (not  including  outside 
pond  and  gardens) 

1550  El  Prado  14,460 1914
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Lath
Structure

No Yes $51,555 $414,762 $2,576,338 18 15 $77,290
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000662
International  Cottage.  China
House  Of  Pacific  Relations

Pan  American  Plaza  640 1935
General
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $4,721 $89,655 $197,517 48 15 $65,181

000654 
International  Cottage.
Czechoslovakia  House  Of 
Pacific  Relations

Pan  American  Plaza  832 1935
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $4,917 $90,780 $256,697 37 15 $56,473

000666 
International  Cottage.
Denmark  House  Of  Pacific
Relations

Pan  American  Plaza  558 1935
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $3,239 $65,207 $172,450 40 15 $43,112

000656 
International  Cottage.
England  House  Of  Pacific
Relations

Pan  American  Plaza  594 1935
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $2,299 $78,773 $188,173 43 15 $52,689

000655
International  Cottage.  Finland 
House  Of  Pacific  Relations

Pan  American  Plaza  434 1935
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $1,680 $63,117 $143,389 45 15 $43,017

000659 
International  Cottage.  France
and  Phillipine  House  Of
Pacific  Relations

Pan  American  Plaza  476 1935
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $2,540 $72,669 $158,637 47 15 $50,764

000657 
International  Cottage.
Germany  House  Of  Pacific
Relations

Pan  American  Plaza  448 1935
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $1,734 $50,321 $129,763 40 15 $32,441

010222
International  Cottage.  House 
of  Hospitality  and  Café

1549  El  Prado  56,245 1996
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

Yes No $45,456 $6,775,191 $42,021,202 16 15 $420,212

010059 
International  Cottage.
Hungary  and  Czechoslovakia 
House  Of  Pacific  Relations

Pan  American  Plaza  936 1995
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No Yes $4,072 $61,352 $302,946 22 15 $21,206

010323
International  Cottage.  Iran 
House  of  Pacific  Relations 

2172  Pan  American  Way 
East

 930 2002
General 
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not 

City-Occupied)

Cultural
Center

No No $600 $7,168 $289,490 3 15 $0

000665
International  Cottage.  Ireland
House  Of  Pacific  Relations 

Pan  American  Plaza  478 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $2,075 $57,765 $161,392 37 15 $35,506

000660
International  Cottage.  Israel
House  Of  Pacific  Relations 

Pan  American  Plaza  673 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $10,244 $55,343 $216,773 30 15 $32,516

000634

International  Cottage.  Italy
House  of  Pacific  Relations
and  Hall  of  Nations 
Auditorium

2125  Park  Blvd  4,736 1914
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No No $23,861 $1,198,784 $2,410,150 51 15 $867,654

000661
International  Cottage.  Norway
House  Of  Pacific  Relations 

Pan  American  Plaza  686 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $3,409 $83,504 $213,044 41 15 $55,391

000663
International  Cottage.  Poland
House  Of  Pacific  Relations 

Pan  American  Plaza  596 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $900 $56,481 $170,706 34 15 $32,434

010395 
International  Cottage.  Puerto
Rico  House  of  Pacific 
Relations 

2172  Pan  American  Road  936 2006
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $0 $3,382 $275,147 1 15 $0

000669 
International  Cottage.
Scotland  House  Of  Pacific 
Relations 

Pan  American  Plaza  444 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $2,353 $61,594 $151,511 42 15 $40,908

000664 
International  Cottage.
Sweden  House  Of  Pacific 
Relations 

Pan  American  Plaza  596 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $2,322 $62,038 $183,103 35 15 $36,621

000667 
International  Cottage.  Ukraine
and  Russia  House  Of  Pacific 
Relations 

Pan  American  Plaza  600 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $1,399 $57,911 $184,500 32 15 $31,365
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000668
International  Cottage.  USA
House  Of  Pacific  Relations

Pan  American  Plaza  456 1935
General
Fund

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Cultural
Center

No Yes $7,491 $82,892 $159,887 57 15 $67,153

000688
Museum.  Casa  de  Balboa
(including  Electrical  Room)

1649  El  Prado  155,000 1949
General
Fund 

3
Park  And
Recreation

Leased  Public 
Balboa  Park
Venues  (Not 

City-Occupied)
Museum Yes No $253,955 $28,983,150 $115,010,000 25 15 $11,501,000

010099

Museum.  House  of  Charm.
Mingei  Museum  and  Old
Globe  Theater  Auxiliary
Space

1439  El  Prado  75,000 1996
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum Yes Yes $138,207 $2,660,400 $58,983,750 5 15 $0

900607
Museum.  Marston  Carriage
House

3525  7th  Ave.  1,900 1905
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $6,662 $446,439 $664,069 68 15 $351,957

900606
Museum.  Marston  Lath
House

3525  7th  Ave.  300 1905
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $0 $11,374 $41,742 27 15 $5,009

001216 Museum.  Marston  Mansion 3525  7th  Ave.  8,216 1905
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $55,064 $1,729,575 $2,815,377 63 15 $1,351,381

000627
Museum.  San  Diego  Air  and
Space  Museum

2001  Pan  American  Plaza  95,900 1935 
General 
Fund 

3 
Park  And
Recreation

Leased  Public 
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $456,644 $25,886,473 $72,422,721 36 15 $15,208,771

000649
Museum.  San  Diego
Automotive 

2080  Pan  American  Plaza  38,180 1979
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum Yes Yes $183,815 $12,700,538 $29,684,950 43 15 $8,311,786

000641
Museum.  San  Diego  Museum
of  Art 

1450  El  Prado  100,483 1925
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $18,045 $5,757,557 $79,066,053 7 15 $0

000640
Museum.  San  Diego  Museum
of  Man 

1350  El  Prado  72,000 1915
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $273,507 $6,775,545 $48,245,040 15 15 $0

000630
Museum.  San  Diego  Museum
of  Man.  California  Tower 

1350  El  Prado  20,224 1913
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $0 $16,827 $6,280,159 0 15 $0

000643
Museum.  San  Diego  Natural
History  Museum 

1788  El  Prado  171,000 1932
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $231,276 $1,249,274 $127,634,400 1 15 $0

000169
Museum.  Timken  Museum  of
Art 

1500  El  Prado  13,416 1965
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $163,427 $504,992 $9,999,616 7 15 $0

009886

Museum.  Veterans  Museum
and  Memorial  Center  (on
Park  Blvd.  and  Presidents 
Way)

2115  Park  Blvd.  20,000 1945
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $2,535 $6,658,469 $13,603,000 49 15 $4,625,020

001398
Pavilion.  Spreckels  Organ
Pavilion 

2211  E.  Pan  American  Rd.  12,104 1914
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Performing
Arts  Center

No Yes $91,487 $418,817 $10,231,148 5 15 $0

000715
Railroad  Station.  Balboa  Park
Toy  Railroad  Station 

Zoo  Dr.  98 1950
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Railroad
Station

No Yes $0 $36,031 $46,816 77 15 $29,026

001370
Retail  Shop.  Tennis  Court  Pro
Shop 

2221  Morley  Field  Dr.  808 1982
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Retail No Yes $1,412 $127,367 $244,582 53 15 $92,941

000618
Senior  Center.  Morley  Field
Clubhouse 

Morley  Field.  Balboa  Park  1,548 1948
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $14,276 $515,985 $828,582 64 15 $406,005

000626
Theatre.  Balboa  Park
Starlight  Bowl 

2005  Pan  American  Plaza  16,046 1935
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Theatre No Yes $60,648 $6,047,571 $10,096,464 60 15 $4,543,409
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000505
Theatre.  Casa  Del  Prado
Building  (including  Patios)

1650  El  Prado  169,170 1916
General
Fund 

3
Park  And
Recreation

Leased  Public 
Balboa  Park
Venues  (Not 

City-Occupied)
Theatre No Yes $293,355 $8,977,485 $87,817,839 11 15 $0

900049 Theatre.  Lowell  Davis  Festival 1400  Old  Globe  Way  4,515 1985
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Theatre No Yes $0 $385,463 $2,516,796 15 15 $0

000638 Theatre.  Old  Globe  Theatre 1363  Old  Globeway  40,027 1955
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)
Theatre No No $37,484 $8,445,448 $27,787,944 31 15 $4,446,071

000639
Theatre.  Old  Globe  Theatre.
Old  Curio  Shop  and  offices 

1363  Old  Globeway  20,520 1947
General
Fund 

3
Park  And
Recreation

Leased  Public
Balboa  Park
Venues  (Not

City-Occupied)

Retail  and
Offices

No No $87,677 $96,050 $17,016,620 1 15 $0

000002 Event  Facility.  City  Concourse 202  C  Street  206,216 1965
General
Fund 

3
Real  Estate

Assets
Leased  Public City  Concourse

Special
Events
Center

Yes No $311,955 $111,806,259 $189,496,007 59 15 $83,378,243

000004 
Parking  Garage.  City 
Concourse  Parkade 

150  C  Street  498,806 1964 
General 
Fund 

3 
Real  Estate

Assets
Leased  Public City  Concourse

Parking
Garage

Yes No $186,420 $93,054,491 $173,973,557 54 15 $67,849,687

000003
Theatre.  City  Concourse  Civic
Theatre  and  Restrooms 

211  B  Street  111,809 1965 
General 
Fund 

3 
Real  Estate

Assets
Leased  Public City  Concourse Theatre No No $39,292 $49,893,206 $90,953,267 55 15 $36,381,307

001225

Community  Center  and  Police
Storefront.  tbd  and  Mira  Mesa 
Scripps  Ranch  Police 
Storefront

8450  Mira  Mesa  Blvd.X  Old
Mira  Mesa  Library 

 8,000 1977
General
Fund 

6
Real  Estate

Assets 
Leased  Public

Community 
Service 

Community
Center

Yes Yes $7,264 $3,288,112 $4,871,920 68 15 $2,582,118

000467
Community  Center.  Beach
Area  Womens  Health  Center 

3690  Mission  Blvd.  1,375 1947
General
Fund 

2
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No No $0 $427,973 $704,743 61 15 $324,182

001006
Community  Center.  Casa 
Familiar  Recreation  Center 

268  W.  Park  Avenue.  San
Ysidro

 11,300 1965
General
Fund

8
Real  Estate

Assets
Leased  Public

Community 
Service

Recreation
Center

No Yes $198,284 $754,591 $5,621,411 17 15 $112,428

009847
Community  Center.
Clairemont  Friendship  Center 

4425  Bannock  Ave.  8,194 1989
General
Fund

6
Park  And
Recreation

Leased  Public
Community 

Service
Community

Center
Yes Yes $5,860 $804,387 $4,813,647 17 15 $96,273

010296 
Community  Center.  Cortez
Hill  Family  Center  Homeless 
Shelter  (formerly  Days  Inn)

1449  9th  Ave.  60,000 1970
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No Yes $302,742 $1,782,470 $46,500,600 4 15 $0

010053 
Community  Center.  Jim
Howard  Hall.  Ocean  Beach 
Athletic  Area

2521  Bacon  St.  2,152 1995
General
Fund 

2
Park  And
Recreation 

Leased  Public
Community

Service
Athletic
Facility

No Yes $0 $145,094 $1,096,745 13 15 $0

000493
Community  Center.  Mid-City
Adult  Day  Health  Center

4077  Fairmount  Ave.  2,280 1938
General
Fund 

9
Park  And
Recreation 

Leased  Public
Community

Service

Community
Service
Center

No Yes $48,431 $336,411 $1,398,620 28 15 $181,821

009837
Community  Center.  Mid-City
Community  Clinic 

4290  Polk  Street  12,800 1916
General
Fund 

9
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No Yes $59,980 $4,163,894 $10,247,680 41 15 $2,664,397

001495
Community  Center.  Mid-City
Multi-Service  Center 

4069-71  30th  Street  8,000 1980
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No Yes $6,630 $3,872,181 $7,404,960 52 15 $2,739,835

001133

Community  Center.
Neighborhood  House
Association  -  NHA  Social 
Services  and  Homework  Help

841  S.  41st  Street  22,000 1974
General
Fund 

9
Park  And
Recreation 

Leased  Public
Community

Service

Community
Service
Center

No Yes $6,935 $7,963,115 $13,394,040 60 15 $6,027,318

009976
Community  Center.  Neil  Good
Day  Center 

299  17th  St.  5,214 1991
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No Yes $23,070 $1,112,358 $3,022,347 38 15 $695,140

050026 
Community  Center.  San
Diegans  United  for  Safe 
Neighborhoods 

3905  Adams  Avenue  3,100 1975
General
Fund 

9
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No Yes $600 $952,672 $1,377,113 69 15 $743,641

001005
Community  Center.  tbd  (near
Chicano  Park) 

1960  National  Ave.  9,890 1971
General
Fund 

8
Park  And
Recreation 

Leased  Public
Community 

Service 
Community

Center
No Yes $27,270 $4,104,576 $6,234,755 66 15 $3,179,725

001392 Event  Facility.  Soledad  Club 5050  Soledad  Rd.  8,420 1977
General
Fund 

2
Real  Estate

Assets 
Leased  Public

Community
Service

Special
Events
Center

No Yes $24,574 $1,276,438 $4,501,669 29 15 $630,234
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009879
Senior  Center.  Florence
Riford

6811  La  Jolla  Blvd.  6,500 1954
General
Fund

1
Park  And
Recreation

Leased  Public
Community

Service
Senior
Center

No No $3,255 $635,007 $3,340,610 19 15 $133,624

009848 
Senior  Center.  George  G. 
Glenner  Alzheimers  Family 
Center  House 

345  Pennsylvania  Ave.  1,290 1987 
General 
Fund 

3
Real  Estate

Assets 
Leased  Public 

Community
Service

Community
Service 
Center

No No $0 $83,665 $337,425 25 15 $33,743

009905

Senior  Center.  George  G.
Glenner  Alzheimers  Family
Center  Office  (Converted 
Garage)

3686  Fourth  Ave.  1,725 1987
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service 
Center

No No $0 $76,646 $450,639 17 15 $9,013

001280
Youth  Center.  Barrio  Youth
Facility  1 

2179  Newton  Ave.  7,784 1979
General
Fund 

8
Real  Estate

Assets 
Leased  Public

Community
Service 

Youth
Center

No Yes $2,976 $2,101,052 $4,048,069 52 15 $1,497,786

001281
Youth  Center.  Barrio  Youth
Facility  2 

2175  Newton  Ave.  4,556 1979
General
Fund 

8
Real  Estate

Assets 
Leased  Public

Community
Service 

Youth
Center

No Yes $9,874 $1,104,680 $2,563,707 43 15 $717,838

001282
Youth  Center.  Barrio  Youth
Facility  3 

2165  Newton  Ave.  10,075 1979
General
Fund 

8
Real  Estate

Assets 
Leased  Public

Community
Service 

Youth
Center

No Yes $2,288 $2,526,472 $5,700,234 44 15 $1,653,068

000762
Youth  Center.  Boy  Scout
Headquarters 

1207  Upas  St.  9,092 1950
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service 

Community
Center

No Yes $13,070 $4,154,873 $6,722,352 62 15 $3,159,505

001452 
Youth  Center.  Childrens 
Circle  Ocean  Beach  Child 
Care  Center 

2041  Chatsworth  Blvd.  1,984 1986
General
Fund 

2
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service 
Center

No No $0 $128,973 $530,660 24 15 $47,759

001456 
Youth  Center.  Childrens 
Circle  Ocean  Beach  Child 
Care  Center 

2031  Chatsworth  Blvd.  1,750 1986
General
Fund 

2
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service 
Center

No No $0 $113,761 $468,073 24 15 $42,127

010034
Youth  Center.  City  Heights
Community  Center 

3660  Fairmount  Ave.  6,246 1980
General
Fund 

9
Park  And
Recreation 

Leased  Public
Community

Service 
Community

Center
Yes Yes $0 $1,613,997 $3,360,473 48 15 $1,108,956

000456 
Youth  Center.  Educational 
Enrichment  Systems  Child 
Development  Center 

6960  Linda  Vista  Rd.  4,554 1950
General
Fund 

7
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service 
Center

No Yes $0 $1,506,256 $2,696,970 56 15 $1,105,758

000777 
Youth  Center.  Girl  Scout
Headquarters.  Event  Center. 
Balboa  Park

1231  Upas  St.  13,741 1956
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service 

Community
Center

No Yes $10,159 $2,915,722 $7,922,511  37 15 $1,742,952

000778 
Youth  Center.  Girl  Scout
Headquarters.  Residence. 
Balboa  Park

1231  Upas  St.  1,224 1956
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Residence No Yes $0 $182,831 $423,345 43 15 $118,537

000779 
Youth  Center.  Girl  Scout
Headquarters.  Retail  Shop. 
Balboa  Park

1231  Upas  St.  1,825 1956
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Retail No Yes $13,241 $567,332 $996,176 58 15 $428,356

TBD 
Youth  Center.  San  Diego
Youth  Services

2200  Broadway  6,800 1920
General
Fund 

3
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No Yes $12,734 $153,136 $3,343,628 5 15 $0

TBD 

Youth  Center.  Social
Advocates  for  Youth  (SAY)  02 
Extended  Day  Childcare  at 
Dingeman  Elementary

11107  Scripps  Poway
Parkway

 3,720 1998
General
Fund 

5
Real  Estate

Assets 
Leased  Public

Community
Service

Community
Service
Center

No No $9,159 $187,802 $665,768 30 15 $99,865

000232

Museum.  Assn.  of  Brothers
United  San  Diego  Fire
Fighters  -  Old  Fire  Station  19 
(Historical)

3601  Oceanview  Blvd.  3,100 1948
General
Fund 

9
Real  Estate

Assets 
Leased  Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $3,675 $554,543 $1,186,277 47 15 $379,609

000516 
Museum.  Chapel  of  the
Immaculate  Conception  (Old 
Adobe  Chapel  in  Old  Town)

3963  Conde  St.  1,400 1919
General
Fund 

3
Park  And
Recreation 

Leased  Public
Museum  (Not  in
Balboa  Park)

Chapel No Yes $3,274 $404,289 $772,800 53 15 $293,664

000801 Museum.  Junipero  Serra 2727  Presidio  Dr.  6,728 1928
General
Fund

3
Park  And
Recreation

Leased  Public
Museum  (Not  in
Balboa  Park)

Museum No Yes $11,658 $2,686,549 $4,319,040 62 15 $2,029,949

000210
Museum.  San  Diego
Firehouse  Museum

1562  Columbia  St.  10,672 1915
General
Fund

3
Real  Estate

Assets
Leased  Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $0 $3,977,476 $8,004,640 50 15 $2,801,624

000471
Museum.  San  Diego  Police
Museum

4710  College  Avenue  5,000 1954
General
Fund

9
Real  Estate

Assets
Leased  Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $26,678 $332,328 $2,059,050 17 15 $41,181
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APPENDIX A – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities – By Asset Function

Facility No. Description Address
Actual

Assessed
SF

Year 
Built

Asset 
Group

District Department Asset Function Service Group Asset Type
Solar

Survey
Accessibility

Survey

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement 

Value
Actual FCI

Proposed
Goal FCI

Proposed
Reinvestment

Amount

000526 Museum.  Villa  Montezuma 1925  K  St.  3,720 1887
General
Fund

8
Park  And
Recreation

Leased  Public
Museum  (Not  in
Balboa  Park)

Museum No No $26,635 $229,301 $2,150,420 12 15 $0

900027
Museum.  William  Heath  Davis
House  in  the  Gaslamp 

410  Island  3,885 1950 
General 
Fund 

3
Real  Estate

Assets 
Leased  Public 

Museum  (Not  in
Balboa  Park)

Museum No Yes $15,728 $660,369 $2,696,695 25 15 $269,670

010197 
Training  Center.  Camp  Nimitz 
NTC-479.  Police  Recruit 
Barracks 

4230  Spruance  Rd.  33,306 1969
General
Fund 

2
Real  Estate

Assets 
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Police
Training

No No $149,164 $11,615,900 $20,801,595 57 15 $8,736,670

010198 
Training  Center.  Camp  Nimitz 
NTC-480.  Fire  Recruit 
Barracks 

4176  Spruance  Rd.  33,306 1969
General
Fund 

2
Real  Estate

Assets
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Fire  Training No No $9,810 $16,621,901 $25,667,935 65 15 $12,833,968

010207 
Training  Center.  Camp  Nimitz 
NTC-557.  Fire  Recruit  In- 
Processing 

4285  Spruance  Rd.  106,718 1969
General
Fund 

2
Real  Estate

Assets
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Fire  Training No No $0 $49,398,055 $75,619,308 65 15 $37,809,654

770032 
Training  Center.  Camp  Nimitz 
NTC-608.  Fire  Fighting 
School 

2580  Kincaid  Rd.  17,786 1991
General
Fund 

2
Real  Estate

Assets
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Fire  Training Yes No $168,600 $5,271,931 $14,313,461 38 15 $3,292,096

010210 
Training  Center.  Camp  Nimitz
NTC-609.  Fire  Fighting 
Training

4140  McCain  Wy.  12,314 1990
General
Fund 

2
Real  Estate

Assets 
Leased  Semi-Public 

Police/Fire/
Lifeguard
Training Fire  Training No No $19,115 $3,278,965 $7,619,534 43 15 $2,133,469

010212 
Training  Center.  Camp  Nimitz 
NTC-611.  Fire  Gas  Mask 
Training 

4120  McCain  Wy.  1,437 1969
General
Fund 

2
Real  Estate

Assets
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Fire  Training No No $0 $412,360 $640,787 64 15 $313,986

010176 
Training  Center.  Camp  Nimitz 
NTC-88.  Fire  Recruit 
Barracks 

2556  McCain  Rd.  90,567 1969
General
Fund 

2
Real  Estate

Assets
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Fire  Training No No $148,575 $47,110,599 $69,301,868 68 15 $36,729,990

010177 
Training  Center.  Camp  Nimitz 
NTC-89.  Fire  Recruit 
Barracks 

2556  McCain  Rd.  90,567 1969
General
Fund 

2
Real  Estate

Assets
Leased  Semi-Public 

Police/Fire/
Lifeguard 
Training

Fire  Training No No $0 $44,774,017 $68,772,957 65 15 $34,386,479

000220 
Office.  College  Area  Business
Improvement  District  Office 
(Old  Fire  Station  10)

4704  College  Ave.  1,667 1934
General
Fund 

9
Real  Estate 

Assets 
Leased  Office/Work

Yard/Operations
Office Office Yes Yes $1,547 $605,954 $951,257 64 20 $418,553

000757
Storage.  Civic  Theatre 
Storage  -  Central  Yard 

20th  and  'B'  Street.  Central
Operations 

 7,200 1970
General
Fund 

3
Park  And 
Recreation 

Leased  Office/Work
Yard/Operations

Storage Storage Yes No $0 $1,453,975 $2,228,328 65 20 $1,002,748

001203
Boat  Center.  Santa  Clara
Point  Boat  Center 

1010Santa  Clara  Pl.  6,628 1976
General
Fund 

2
Park  And 
Recreation 

Leased
Commercial/Residential

Commercial Boat  Center No Yes $841 $1,590,552 $3,782,334 42 20 $832,114

000517
Clubhouse.  Presidio  Hills  Golf
Course 

Juan  St..  Old  Town  1,024 1948
General
Fund 

3
Real  Estate 

Assets 
Leased

Commercial/Residential
Commercial Clubhouse No Yes $0 $349,583 $479,724 73 20 $254,253

TBD 
Restaurant.  City  Concourse.
formerly  Downtown  Johnny 
Brown

1220  3rd  Avenue  5,026 1984
General
Fund 

3
Real  Estate 

Assets 
Leased

Commercial/Residential
Commercial Restaurant No Yes $0 $970,164 $2,018,944 48 20 $565,304

000141 
Retail  Shops.  Ocean  Beach
Pier  Café  and  Bait  and  Tackle 
Shop  and  Restrooms

5091  Niagera  Street  3,125 1966
General
Fund 

2
Real  Estate 

Assets 
Leased

Commercial/Residential
Commercial Retail No Yes $6,080 $229,473 $854,344 28 20 $68,348

TBD
Swimming  Pool.  Carmel  Mtn.
(near  FIT  Athletic  Club) 

12171  World  Trade  Drive  3,000 1995
General
Fund 

5
Real  Estate 

Assets 
Leased

Commercial/Residential 
Commercial

Swimming
Pool

No No $18,509 $15,183 $1,215,210 3 20 $0

900708
Training  Center.  San  Diego
Chargers  Training  Facility 

4020  Murphy  Canyon  Road  69,077 1998
General
Fund 

6
Real  Estate 

Assets 
Leased

Commercial/Residential 
Commercial

Athletic
Facility

No Yes $129,893 $2,849,329 $65,610,025 5 20 $0

010104 
Residence.  Del  Cerro.  ADA
Accessible  for Workmens 
Comp  Claim  (Police)

5680  Genoa  Rd.  3,500 1995
General
Fund 

7
Real  Estate 

Assets 
Leased

Commercial/Residential
Residence Residence No No $0 $254,648 $957,320 27 20 $67,012

TBD 
Residence.  Southeast
Counseling  and  Consulting 
Services  Temporary  Housing

5879  Imperial  Avenue  2,100 1960
General
Fund 

4
Real  Estate 

Assets 
Leased

Commercial/Residential
Residence Residence No Yes $773 $131,302 $527,373 25 20 $26,369

010268
Residence.  Vollmer  Estate  1.
Corbin  House.  Sunset  Cliffs 
Nature  Park  (Hist.  Eval.)

4101  Lomoland  Dr.  1
(Woodlands  Dr.) 

 3,272 1970
General
Fund 

2
Real  Estate 

Assets 
Leased

Commercial/Residential
Residence Residence No No $0 $472,624 $859,718 55 20 $300,901
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APPENDIX A – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities – By Asset Function

Facility No. Description Address
Actual

Assessed
SF

Year 
Built

Asset 
Group

District Department Asset Function Service Group Asset Type
Solar

Survey
Accessibility

Survey

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement 

Value
Actual FCI

Proposed
Goal FCI

Proposed
Reinvestment

Amount

001081 
Residence.  Vollmer  Estate.
Main  Residence.  Sunset  Cliffs 
Nature  Park  (Hist.  Eval.)

4515  Ladera  Street  3,850 1974
General
Fund

2
Real  Estate

Assets
Leased

Commercial/Residential
Residence Residence No No $0 $542,523 $1,085,392 50 20 $325,618

010562 
Community  Center.  Electrical 
Trade  Association  (to  be 
demolished  for  new  library) 

209  W.  Washington  St.  9,898 1961 
General 
Fund 

3
Real  Estate

Assets 
Leased  No  Service  Level 

To  Be
Demolished

Community
Service 
Center

No Yes $20,520 $5,126,369 $8,011,045 64 100 $0

010394
Office.  2  story  (purchased  for
OB  library  expansion) 

4817  Santa  Monica  Avenue  4,207 1960
General
Fund 

2
Real  Estate

Assets 
Leased  No  Service  Level

To  Be
Demolished

Residence No No $21,005 $1,509,666 $3,154,956 49 100 $0

010269
Residence.  Vollmer  Estate  2.
Vacant  House.  Sunset  Cliffs 
Nature  Park

4101  Lomoland  Dr.  2
(Woodlands  Dr.) 

 2,300 1979
General
Fund 

2
Real  Estate

Assets 
Leased  No  Service  Level

To  Be
Demolished

Residence No No $0 $287,169 $634,662 45 100 $0

010270
Residence.  Vollmer  Estate  3.
Pool  House.  Sunset  Cliffs 
Nature  Park

4101  Lomoland  Dr.  3
(Woodlands  Dr.) 

 2,300 1979
General
Fund 

2
Real  Estate

Assets 
Leased  No  Service  Level

To  Be
Demolished

Residence No No $0 $301,843 $605,176 50 100 $0

010271
Residence.  Vollmer  Estate  4.
Studio.  Sunset  Cliffs  Nature 
Park

4101  Lomoland  Dr.  4
(Woodlands  Dr.) 

 663 1979
General
Fund 

2
Real  Estate

Assets 
Leased  No  Service  Level

To  Be
Demolished

Residence No No $0 $95,662 $183,320 52 100 $0

001489
Hanger.  Montgomery  Field
Police  Air  Support 

Montgomery  Field  640 1986
General
Fund 

6
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Trailer No No $1,044 $94,959 $165,114 58 100 $0

900554
Hanger.  Montgomery  Field
Police  Air  Support 

Montgomery  Field  13,870 1989
General
Fund 

6
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Hanger No No $0 $1,022,027 $5,233,706 20 100 $0

000057
Residence  and  Garage.
Single  Family.  La  Jolla 

505  Via  Del  Norte  1,956 1964
General
Fund 

1
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Residence No No $0 $199,377 $532,130 37 100 $0

TBD
Residence.  San  Ysidro.
Rundell  House  (HRB  820) . 
adj.  to  new  SY  Library

123  E.  Seaward  Avenue.
San  Ysidro 

 1,400 1945
General
Fund 

8
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Residence No Yes $0 $246,933 $427,770 58 100 $0

000302
Residence.  Single  Family.
Lomita 

7629  Jamacha  Rd.  1,050 1964
General
Fund 

4
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Residence No No $0 $142,621  $278,859 51 100 $0

001055
Residence.  Truax  House.
Uptown 

2513-2515  Union  street  8,800 1910
General
Fund 

3
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Residence No Yes $77,865 $1,722,125  $2,937,880 61 100 $0

TBD 
Residence.  Uptown.  Single
Story  residence  near  Truax 
House

540  W.  Laurel  Street  1,320 1940
General
Fund 

3
Real  Estate

Assets 
Leased  No  Service  Level

To  Be  Sold/For
Sale/Sold

Residence No Yes $0 $193,916 $412,342 47 100 $0

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Appendix B – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities – Abbreviated Accessibility Assessment

Facility No. Description Address 
 Actual

Assessed 
SF 

Year Built
Asset
Group

District Department
Asset

Function
Service Level Asset Type

Solar
Survey

Accessibility
Survey

Accessibility
Backlog

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

000700
Art  Studio.  Spanish 
Village  1.  Studios  1 
-  6 

1770  Village
Pl. 

 3,350  1935 
General 
Fund 

3 
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $82,892 $10,181 $643,351 $1,187,575 55

000701

Art  Studio.  Spanish
Village  2.  Mineral 
and  Gem  Society 
Studio

1770  Village
Pl. 

 4,050  1972
General 
Fund

3 
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $128,229 $7,500 $404,052 $1,204,916 34

000702
Art  Studio.  Spanish 
Village  3.  Studios 
30  -  41 

1770  Village
Pl. 

 4,205  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $34,135 $14,808 $640,623 $1,394,210 47

000703
Art  Studio.  Spanish 
Village  4.  Studios 
20  -  29 

1770  Village
Pl. 

 5,370  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $22,485 $7,950 $646,343 $2,002,849 33

000704
Art  Studio.  Spanish 
Village  5.  Studios 
12  -  19 

1770  Village
Pl. 

 4,624  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $127,457 $20,177 $813,852 $1,885,344 44

000705
Art  Studio.  Spanish 
Village  6.  Studios  7 
-  10 

1770  Village
Pl. 

 3,395  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Studio No Yes $97,742 $15,000 $588,362 $1,180,951 51

000648
Carousel.  Balboa 
Park  Carousel 

1889  Zoo
Place 

 3,781  1957
General 
Fund

3 
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Carousel No Yes $63,837 $7,740 $151,656 $414,662 38

000485
Clubhouse  and 
Concession  Stand. 
Tennis  Lounge 

Morley  Field
Dr. 

 2,524  1968
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Clubhouse No Yes $58,332 $21,930 $140,141 $1,555,566 10

000628
Clubhouse.  Balboa 
Park  Tennis  Club 

Morley  Field
Dr. 

 1,906  1960
General 
Fund

3 
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Clubhouse No Yes $2,980 $9,405 $505,824 $950,065 54

000606
Clubhouse.  Lawn 
Bowling 

2525  6th
Ave. 

 840  1948
General
Fund 

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $27,343 $7,746 $53,460 $236,905 26

000602

Clubhouse.
Redwood
Shuffleboard  and
Bridge

3111  6th
Ave. 

 3,400  1947
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Clubhouse No Yes $21,281 $15,899 $1,143,083 $1,932,764 60

000644

Community  Center
and  Retail  Shop. 
United  Nations 
Building

2171  Pan
American  Pl. 

 2,110  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)

Community
Center

No Yes $21,216  $20,187 $220,225 $1,298,747 19

000672

Community  Center.
WorldBeat  Cultural
Center  Tank  - 
South  Pepper 
Grove

2100  Park
Blvd 

 9,750  1940
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $1,719 $0 $824,150 $6,426,225 13

000015
Concession  Stand. 
Balboa  Park 

1770  Village
Pl 

 1,728  1973
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)

Concession
Stand

No Yes $2,805 $13,325 $597,188 $971,257 63

001066 

Exhibit  Hall  and
Theatre.  Reuben  H. 
Fleet  Science 
Center

1875  El 
Prado 

 94,000  1973
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)

Exhibit  Hall  and
Theatre

No Yes $47,999 $224,686 $8,494,501 $75,550,620 12

000636 

Exhibit  Hall.  Hall  Of
Champions
Gymnasium
Federal  Building

2131  Pan
American 
Plaza 

 67,861  1936
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Athletic  Facility Yes Yes $0 $6,699 $8,940,417 $52,280,114 17

000706 
Exhibit  Hall. 
Photographic  Arts 

1780  Village
Pl.

 1,764  1934
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $20,221 $0 $658,902 $924,089 71
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Facility No. Description Address 
 Actual

Assessed 
SF 

Year Built
Asset
Group

District Department
Asset

Function
Service Level Asset Type

Solar
Survey

Accessibility
Survey

Accessibility
Backlog

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

000622

Garden  Building.
Botanical  Building
(not  including 
outside  pond  and
gardens)

1550  El
Prado 

 14,460  1914
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Lath  Structure No Yes $0 $51,555 $414,762 $2,576,338 18

000662

International
Cottage.  China
House  Of  Pacific 
Relations

Pan
American 
Plaza

 640  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $27,198 $4,721 $89,655 $197,517 48

000654 

International
Cottage. 
Czechoslovakia 
House  Of  Pacific 
Relations

Pan
American 
Plaza

 832  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $25,255 $4,917 $90,780 $256,697 37

000666

International
Cottage.  Denmark
House  Of  Pacific 
Relations

Pan
American 
Plaza

 558  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $23,340 $3,239 $65,207 $172,450 40

000656

International
Cottage.  England
House  Of  Pacific 
Relations

Pan
American 
Plaza

 594  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $23,653 $2,299 $78,773 $188,173 43

000655

International
Cottage.  Finland
House  Of  Pacific 
Relations

Pan
American 
Plaza

 434  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $27,198 $1,680 $63,117 $143,389 45

000659 

International
Cottage.  France 
and  Phillipine 
House  Of  Pacific 
Relations

Pan
American 
Plaza

 476  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $26,201 $2,540 $72,669 $158,637 47

000657

International
Cottage.  Germany
House  Of  Pacific 
Relations

Pan
American 
Plaza

 448  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $27,423 $1,734 $50,321 $129,763 40

010059

International
Cottage.  Hungary
and
Czechoslovakia 
House  Of  Pacific
Relations

Pan
American 
Plaza

 936  1995
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $20,542 $4,072 $61,352 $302,946 22

000665

International
Cottage.  Ireland
House  Of  Pacific 
Relations

Pan
American 
Plaza

 478  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $27,734 $2,075 $57,765 $161,392 37

000660

International
Cottage.  Israel
House  Of  Pacific 
Relations

Pan
American 
Plaza

 673  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $23,653 $10,244 $55,343 $216,773 30

000661

International
Cottage.  Norway
House  Of  Pacific 
Relations

Pan
American 
Plaza

 686  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $34,107 $3,409 $83,504 $213,044 41

000663

International
Cottage.  Poland
House  Of  Pacific 
Relations

Pan
American 
Plaza

 596  1935
General 
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $28,038 $900 $56,481 $170,706 34
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Facility No. Description Address 
 Actual

Assessed 
SF 

Year Built
Asset
Group

District Department
Asset

Function
Service Level Asset Type

Solar
Survey

Accessibility
Survey

Accessibility
Backlog

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

010395

International
Cottage.  Puerto
Rico  House  of
Pacific  Relations

2172  Pan
American
Road

 936  2006
General
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Cultural  Center No Yes $1,386 $0 $3,382 $275,147 1

000669

International
Cottage.  Scotland
House  Of  Pacific 
Relations

Pan
American 
Plaza

 444  1935 
General 
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Cultural  Center No Yes $24,621 $2,353 $61,594 $151,511 42

000664

International
Cottage.  Sweden
House  Of  Pacific 
Relations

Pan
American
Plaza

 596  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Cultural  Center No Yes $22,209 $2,322 $62,038 $183,103 35

000667

International
Cottage.  Ukraine
and  Russia  House 
Of  Pacific  Relations

Pan
American
Plaza

 600  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Cultural  Center No Yes $21,895 $1,399 $57,911 $184,500 32

000668

International
Cottage.  USA
House  Of  Pacific 
Relations

Pan
American
Plaza

 456  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Cultural  Center No Yes $24,062 $7,491 $82,892 $159,887 57

010099

Museum.  House  of
Charm.  Mingei
Museum  and  Old
Globe  Theater
Auxiliary  Space

1439  El
Prado 

 75,000  1996
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Museum Yes Yes $0 $138,207 $2,660,400 $58,983,750 5

900607
Museum.  Marston 
Carriage  House 

3525  7th
Ave. 

 1,900  1905
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Museum No Yes $881 $6,662 $446,439 $664,069 68

900606
Museum.  Marston 
Lath  House 

3525  7th
Ave.

 300  1905
General
Fund

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $1,423 $0 $11,374 $41,742 27

001216
Museum.  Marston 
Mansion 

3525  7th
Ave. 

 8,216  1905
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $5,748 $55,064 $1,729,575 $2,815,377 63

000627 
Museum.  San 
Diego  Air  and 
Space  Museum 

2001  Pan
American 
Plaza 

 95,900  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $35,912 $456,644 $25,886,473 $72,422,721 36

000649
Museum.  San
Diego  Automotive

2080  Pan
American 
Plaza

 38,180  1979
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum Yes Yes $2,110 $183,815 $12,700,538 $29,684,950 43

000641
Museum.  San
Diego  Museum  of 
Art 

1450  El
Prado 

 100,483  1925
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $22,381 $18,045 $5,757,557 $79,066,053 7

000640
Museum.  San
Diego  Museum  of 
Man 

1350  El
Prado 

 72,000  1915
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $3,848 $273,507 $6,775,545 $48,245,040 15

000630

Museum.  San
Diego  Museum  of 
Man.  California 
Tower

1350  El
Prado 

 20,224  1913
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $992 $0 $16,827 $6,280,159 0

000643
Museum.  San
Diego  Natural 
History  Museum 

1788  El
Prado 

 171,000  1932
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $28,332 $231,276 $1,249,274 $127,634,400 1

000169
Museum.  Timken 
Museum  of  Art 

1500  El
Prado 

 13,416  1965
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $14,438 $163,427 $504,992 $9,999,616 7
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Facility No. Description Address 
 Actual

Assessed 
SF 

Year Built
Asset
Group

District Department
Asset

Function
Service Level Asset Type

Solar
Survey

Accessibility
Survey

Accessibility
Backlog

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

009886

Museum.  Veterans
Museum  and
Memorial  Center
(on  Park  Blvd.  and
Presidents  Way)

2115  Park
Blvd.

 20,000  1945
General
Fund

3
Park  And
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Museum No Yes $28,172 $2,535 $6,658,469 $13,603,000 49

001398
Pavilion.  Spreckels
Organ  Pavilion 

2211  E.  Pan 
American 
Rd.

 12,104  1914
General 
Fund 

3
Park  And 
Recreation

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)

Performing
 Arts
Center

No Yes $8,282 $91,487 $418,817 $10,231,148 5

000715
Railroad  Station. 
Balboa  Park  Toy 
Railroad  Station

Zoo  Dr.  98  1950 
General 
Fund 

3
Park  And 
Recreation 

Leased
Public 

Balboa  Park
Venues  (Not

City-Occupied)

Railroad
Station

No Yes $314 $0 $36,031 $46,816 77

001370
Retail  Shop.  Tennis 
Court  Pro  Shop 

2221  Morley 
Field  Dr.

 808  1982 
General 
Fund

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Retail No Yes $6,142 $1,412 $127,367 $244,582 53

000618
Senior  Center. 
Morley  Field 
Clubhouse 

Morley  Field. 
Balboa  Park 

 1,548  1948 
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not 

City-Occupied)
Clubhouse No Yes $0 $14,276 $515,985 $828,582 64

000626 
Theatre.  Balboa
Park  Starlight  Bowl

2005  Pan
American 
Plaza 

 16,046  1935
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Theatre No Yes $435,125 $60,648 $6,047,571 $10,096,464 60

000505 
Theatre.  Casa  Del
Prado  Building 
(including  Patios) 

1650  El
Prado

 169,170  1916
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Theatre No Yes $77,641 $293,355 $8,977,485 $87,817,839 11

900049 
Theatre.  Lowell 
Davis  Festival 

1400  Old
Globe  Way

 4,515  1985
General
Fund 

3
Park  And 
Recreation 

Leased
Public

Balboa  Park
Venues  (Not

City-Occupied)
Theatre No Yes $23,550 $0 $385,463 $2,516,796 15

001225

Community  Center
and  Police 
Storefront.  tbd  and 
Mira  Mesa  Scripps 
Ranch  Police 
Storefront

8450  Mira
Mesa  Blvd.X
Old  Mira 
Mesa  Library

 8,000  1977
General
Fund 

6
Real  Estate 

Assets 
Leased 
Public 

Community 
Service 

Community
Center

Yes Yes $1,629 $7,264 $3,288,112 $4,871,920 68

001006 
Community  Center. 
Casa  Familiar 
Recreation  Center 

268  W.  Park
Avenue.  San 
Ysidro

 11,300  1965
General
Fund 

8
Real  Estate 

Assets 
Leased 
Public 

Community 
Service 

Recreation
Center

No Yes $23,926 $198,284 $754,591 $5,621,411 17

009847 
Community  Center. 
Clairemont 
Friendship  Center 

4425
Bannock 
Ave.

 8,194  1989
General
Fund 

6
Park  And 
Recreation 

Leased 
Public 

Community 
Service 

Community
Center

Yes Yes $3,564 $5,860 $804,387 $4,813,647 17

010296

Community  Center.
Cortez  Hill  Family
Center  Homeless 
Shelter  (formerly
Days  Inn)

1449  9th
Ave. 

 60,000  1970
General
Fund 

3
Real  Estate 

Assets 
Leased 
Public 

Community 
Service 

Community
Service  Center

No Yes $13,026 $302,742 $1,782,470 $46,500,600 4

010053

Community  Center.
Jim  Howard  Hall. 
Ocean  Beach 
Athletic  Area

2521  Bacon
St. 

 2,152  1995
General
Fund 

2
Park  And 
Recreation 

Leased 
Public 

Community
Service

Athletic  Facility No Yes $33,440 $0 $145,094 $1,096,745 13

000493 
Community  Center. 
Mid-City  Adult  Day 
Health  Center 

4077
Fairmount 
Ave.

 2,280  1938
General
Fund 

9
Park  And 
Recreation 

Leased 
Public 

Community 
Service 

Community
Service  Center

No Yes $8,922 $48,431 $336,411 $1,398,620 28

009837
Community  Center.
Mid-City 
Community  Clinic

4290  Polk
Street 

 12,800  1916
General
Fund 

9
Real  Estate 

Assets 
Leased 
Public 

Community 
Service 

Community
Service  Center

No Yes $21,297 $59,980 $4,163,894 $10,247,680 41

001495
Community  Center.
Mid-City  Multi- 
Service  Center

4069-71  30th
Street 

 8,000  1980
General
Fund 

3
Real  Estate 

Assets 
Leased 
Public 

Community 
Service 

Community
Service  Center

No Yes $62,307 $6,630 $3,872,181 $7,404,960 52
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Facility No. Description Address 
 Actual

Assessed 
SF 

Year Built
Asset
Group

District Department
Asset

Function
Service Level Asset Type

Solar
Survey

Accessibility
Survey

Accessibility
Backlog

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

001133

Community  Center.
Neighborhood
House  Association 
-  NHA  Social 
Services  and
Homework  Help

841  S.  41st
Street

 22,000  1974
General
Fund

9
Park  And
Recreation

Leased
Public

Community
Service

Community
Service  Center

No Yes $9,636 $6,935 $7,963,115 $13,394,040 60

009976 
Community  Center.
Neil  Good  Day 
Center

299  17th  St.  5,214  1991
General
Fund

3
Real  Estate

Assets
Leased
Public

Community 
Service

Community
Service  Center

No Yes $6,139 $23,070 $1,112,358 $3,022,347 38

050026

Community  Center.
San  Diegans 
United  for  Safe 
Neighborhoods

3905  Adams
Avenue 

 3,100  1975
General
Fund

9
Real  Estate

Assets
Leased
Public

Community 
Service

Community
Service  Center

No Yes $78,387 $600 $952,672 $1,377,113 69

001005 
Community  Center. 
tbd  (near  Chicano 
Park) 

1960
National
Ave.

 9,890  1971
General
Fund

8
Park  And
Recreation

Leased
Public

Community 
Service

Community
Center

No Yes $19,784 $27,270 $4,104,576 $6,234,755 66

001392
Event  Facility. 
Soledad  Club 

5050
Soledad  Rd. 

 8,420  1977
General
Fund

2
Real  Estate

Assets
Leased
Public

Community 
Service

Special  Events
Center

No Yes $1,145 $24,574 $1,276,438 $4,501,669 29

001280
Youth  Center.
Barrio  Youth
Facility  1

2179  Newton
Ave. 

 7,784  1979
General
Fund

8
Real  Estate

Assets
Leased
Public

Community
Service

Youth  Center No Yes $28,721 $2,976 $2,101,052 $4,048,069 52

001281
Youth  Center.
Barrio  Youth
Facility  2

2175  Newton
Ave. 

 4,556  1979
General
Fund

8
Real  Estate

Assets
Leased
Public

Community
Service

Youth  Center No Yes $49,795 $9,874 $1,104,680 $2,563,707 43

001282
Youth  Center.
Barrio  Youth
Facility  3

2165  Newton
Ave. 

 10,075  1979
General
Fund

8
Real  Estate

Assets
Leased
Public

Community
Service

Youth  Center No Yes $38,921 $2,288 $2,526,472 $5,700,234 44

000762
Youth  Center.  Boy
Scout
Headquarters

1207  Upas
St. 

 9,092  1950
General
Fund

3
Real  Estate

Assets
Leased
Public

Community 
Service

Community
Center

No Yes $65,502 $13,070 $4,154,873 $6,722,352 62

010034 
Youth  Center.  City 
Heights  Community 
Center 

3660
Fairmount
Ave.

 6,246  1980
General
Fund

9
Park  And
Recreation

Leased
Public

Community 
Service

Community
Center

Yes Yes $7,351 $0 $1,613,997 $3,360,473 48

000456

Youth  Center.
Educational
Enrichment 
Systems  Child 
Development
Center

6960  Linda
Vista  Rd. 

 4,554  1950
General
Fund

7
Real  Estate

Assets
Leased
Public

Community
Service

Community
Service  Center

No Yes $4,954 $0 $1,506,256 $2,696,970 56

000777

Youth  Center.  Girl
Scout
Headquarters.
Event  Center.
Balboa  Park

1231  Upas
St. 

 13,741  1956
General
Fund

3
Real  Estate

Assets
Leased
Public

Community
Service

Community
Center

No Yes $32,549 $10,159 $2,915,722 $7,922,511  37

000778

Youth  Center.  Girl
Scout
Headquarters.
Residence.  Balboa
Park

1231  Upas
St. 

 1,224  1956
General
Fund

3
Real  Estate

Assets
Leased
Public

Community
Service

Residence No Yes $21,140 $0 $182,831 $423,345 43

000779

Youth  Center.  Girl
Scout
Headquarters.
Retail  Shop.
Balboa  Park

1231  Upas
St. 

 1,825  1956
General
Fund

3
Real  Estate

Assets
Leased 
Public

Community
Service

Retail No Yes $674 $13,241 $567,332 $996,176 58

TBD
Youth  Center.  San
Diego  Youth
Services

2200
Broadway 

 6,800  1920
General
Fund

3
Real  Estate

Assets
Leased 
Public 

Community 
Service

Community
Service  Center

No Yes $0 $12,734 $153,136 $3,343,628 5
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Facility No. Description Address 
 Actual 

Assessed 
SF 

Year Built
Asset 
Group

District Department
Asset 

Function
Service Level Asset Type
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Survey 

Accessibility 
Survey 

Accessibility
Backlog

Total 
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

000232

Museum.  Assn.  of
Brothers  United
San  Diego  Fire
Fighters  -  Old  Fire 
Station  19
(Historical)

3601
Oceanview 
Blvd.

 3,100  1948 
General 
Fund 

9
Real  Estate 

Assets 
Leased 
Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $7,826 $3,675 $554,543 $1,186,277 47

000516

Museum.  Chapel  of
the  Immaculate
Conception  (Old 
Adobe  Chapel  in
Old  Town)

3963  Conde
St. 

 1,400  1919
General
Fund 

3
Park  And 
Recreation 

Leased 
Public

Museum  (Not  in
Balboa  Park)

Chapel No Yes $59,626 $3,274 $404,289 $772,800 53

000801
Museum.  Junipero 
Serra 

2727
Presidio  Dr. 

 6,728  1928
General
Fund 

3
Park  And 
Recreation 

Leased 
Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $67,595 $11,658 $2,686,549 $4,319,040 62

000210
Museum.  San
Diego  Firehouse 
Museum

1562
Columbia  St. 

 10,672  1915
General
Fund 

3
Real  Estate 

Assets 
Leased 
Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $17,468 $0 $3,977,476 $8,004,640 50

000471
Museum.  San
Diego  Police 
Museum

4710  College
Avenue 

 5,000  1954
General
Fund 

9
Real  Estate 

Assets 
Leased 
Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $0 $26,678 $332,328 $2,059,050 17

900027 
Museum.  William
Heath  Davis  House 
in  the  Gaslamp

410  Island  3,885  1950
General
Fund 

3
Real  Estate 

Assets 
Leased 
Public

Museum  (Not  in
Balboa  Park)

Museum No Yes $10,072 $15,728 $660,369 $2,696,695 25

000220

Office.  College
Area  Business
Improvement 
District  Office  (Old
Fire  Station  10)

4704  College
Ave. 

 1,667  1934
General
Fund

9
Real  Estate 

Assets 

Leased
Office/Work
Yard/Operati


ons

Office Office Yes Yes $3,385 $1,547 $605,954 $951,257 64

001203
Boat  Center.  Santa 
Clara  Point  Boat 
Center

1010Santa
Clara  Pl. 

 6,628  1976
General
Fund

2 
Park  And
Recreation

Leased
Commercial/
Residential

Commercial Boat  Center No Yes $34,154 $841 $1,590,552 $3,782,334 42

000517
Clubhouse. 
Presidio  Hills  Golf 
Course

Juan  St..  Old
Town 

 1,024  1948
General
Fund

3 
Real  Estate

Assets

Leased
Commercial/
Residential

Commercial Clubhouse No Yes $13,505 $0 $349,583 $479,724 73

TBD

Restaurant.  City
Concourse. 
formerly  Downtown 
Johnny  Brown

1220  3rd
Avenue 

 5,026  1984
General
Fund

3 
Real  Estate

Assets

Leased
Commercial/
Residential

Commercial Restaurant No Yes $99,668 $0 $970,164 $2,018,944 48

000141 

Retail  Shops.
Ocean  Beach  Pier 
Café  and  Bait  and 
Tackle  Shop  and 
Restrooms

5091 
Niagera 
Street

 3,125  1966
General
Fund

2
Real  Estate

Assets

Leased
Commercial/
Residential

Commercial Retail No Yes $365 $6,080 $229,473 $854,344 28

900708

Training  Center.
San  Diego
Chargers  Training 
Facility

4020  Murphy 
Canyon 
Road

 69,077  1998
General
Fund

6
Real  Estate

Assets

Leased
Commercial/
Residential

Commercial Athletic  Facility No Yes $13,013 $129,893 $2,849,329 $65,610,025 5

TBD

Residence.
Southeast
Counseling  and
Consulting 
Services
Temporary  Housing

5879 
Imperial 
Avenue

 2,100  1960
General
Fund

4
Real  Estate

Assets

Leased
Commercial/
Residential

Residence Residence No Yes $48,922 $773 $131,302 $527,373 25

010562 

Community  Center.
Electrical  Trade 
Association  (to  be 
demolished  for  new 
library)

209  W.
Washington 
St.

 9,898  1961
General
Fund 

3
Real  Estate 

Assets 
Leased  No 

Service  Level 
To  Be 

Demolished
Community

Service  Center
No Yes $445,073 $20,520 $5,126,369 $8,011,045 64

B-6



CITY  OF  SAN  DIEGO  FACILITIES  CONDITION  ASSESSMENT  FY14-  FY16  LEASED  (NON-CITY  OCCUPIED)   GENERAL  FUND  FACILITIES

70 

Appendix B – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities – Abbreviated Accessibility Assessment

Facility No. Description Address 
 Actual

Assessed 
SF 

Year Built
Asset
Group

District Department
Asset

Function
Service Level Asset Type

Solar
Survey

Accessibility
Survey

Accessibility
Backlog

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement

Value

Actual
FCI

TBD 

Residence.  San
Ysidro.  Rundell
House  (HRB  820) .
adj.  to  new  SY
Library

123  E.
Seaward
Avenue.  San
Ysidro

 1,400  1945
General
Fund

8
Real  Estate

Assets
Leased  No

Service  Level
To  Be  Sold/For

Sale/Sold
Residence No Yes $62,988 $0 $246,933 $427,770 58

001055
Residence.  Truax 
House.  Uptown 

2513-2515
Union  street 

 8,800  1910 
General 
Fund 

3 
Real  Estate 

Assets 
Leased  No 

Service  Level 
To  Be  Sold/For

Sale/Sold
Residence No Yes $339,658 $77,865 $1,722,125 $2,937,880 61

TBD

Residence.
Uptown.  Single 
Story  residence 
near  Truax  House

540  W.
Laurel  Street 

 1,320  1940
General
Fund 

3
Real  Estate 

Assets 
Leased  No 

Service  Level 
To  Be  Sold/For

Sale/Sold
Residence No Yes $56,150 $0 $193,916 $412,342 47

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.
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City  of  San  Diego

Facilities  Condition  Assessment  FY14-FY16

Leased  (Non-City  Occupied)  General  Fund  Facilities

APPENDIX  C

Solar  Energy  Feasibility  Assessment

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the

entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.
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Appendix C – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Facilities - Solar Energy Feasibility Assessment


Facility
No.

Description Address
Actual

Assessed
SF

Year
Built

Asset
Group

District Department Asset Function Service Level Asset Type
Solar

Survey

Solar
Energy

Feasible

Accessibility
Survey

Total
Maintenance

Backlog

Total Capital
Backlog

Plant
Replacement 

Value
Actual FCI

000671
Community  Center.  Cultural
de  la  Raza  Center  Tank  - 
North  Pepper  Grove

2004  Park
Boulevard 

 9,750  1940 
General 
Fund 

3
Park  And
Recreation 

Leased  Public 
Balboa  Park  Venues 
(Not  City-Occupied) 

Cultural
Center

Yes Yes No $2,306 $2,572,918 $4,957,290 52

000636
Exhibit  Hall.  Hall  Of
Champions  Gymnasium 
Federal  Building

2131  Pan
American  Plaza 

 67,861  1936
General
Fund 

3
Park  And
Recreation 

Leased  Public
Balboa  Park  Venues 
(Not  City-Occupied) 

Athletic
Facility

Yes Yes Yes $6,699 $8,940,417 $52,280,114  17

010222 
International  Cottage.
House  of  Hospitality  and 
Café

1549  El  Prado  56,245  1996
General
Fund 

3
Park  And
Recreation 

Leased  Public
Balboa  Park  Venues 
(Not  City-Occupied) 

Cultural
Center

Yes Yes No $45,456 $6,775,191 $42,021,202 16

000688
Museum.  Casa  de  Balboa
(including  Electrical  Room) 

1649  El  Prado  155,000  1949
General
Fund 

3
Park  And
Recreation 

Leased  Public
Balboa  Park  Venues
(Not  City-Occupied)

Museum Yes Yes No $253,955 $28,983,150 $115,010,000 25

010099

Museum.  House  of  Charm.
Mingei  Museum  and  Old
Globe  Theater  Auxiliary 
Space

1439  El  Prado  75,000  1996
General
Fund 

3
Park  And
Recreation 

Leased  Public
Balboa  Park  Venues
(Not  City-Occupied)

Museum Yes Yes Yes $138,207 $2,660,400 $58,983,750 5

000649
Museum.  San  Diego 
Automotive 

2080  Pan
American  Plaza 

 38,180  1979
General
Fund 

3
Park  And
Recreation 

Leased  Public
Balboa  Park  Venues
(Not  City-Occupied)

Museum Yes Yes Yes $183,815 $12,700,538 $29,684,950 43

000002
Event  Facility.  City
Concourse

202  C  Street  206,216  1965
General
Fund

3
Real  Estate

Assets
Leased  Public City  Concourse 

Special
Events 
Center

Yes No No $311,955 $111,806,259 $189,496,007 59

000004
Parking  Garage.  City
Concourse  Parkade

150  C  Street  498,806  1964
General
Fund

3
Real  Estate

Assets
Leased  Public City  Concourse

Parking
Garage

Yes No No $186,420 $93,054,491 $173,973,557 54

001225

Community  Center  and
Police  Storefront.  tbd  and
Mira  Mesa  Scripps  Ranch 
Police  Storefront

8450  Mira  Mesa
Blvd.X  Old  Mira 
Mesa  Library

 8,000  1977 
General 
Fund 

6
Real  Estate

Assets 
Leased  Public Community  Service 

Community
Center

Yes No Yes $7,264 $3,288,112 $4,871,920 68

009847
Community  Center.
Clairemont  Friendship 
Center

4425  Bannock
Ave. 

 8,194  1989
General
Fund 

6
Park  And
Recreation 

Leased  Public Community  Service
Community

Center
Yes Yes Yes $5,860 $804,387 $4,813,647 17

010034
Youth  Center.  City  Heights 
Community  Center 

3660  Fairmount
Ave. 

 6,246  1980
General
Fund 

9
Park  And
Recreation 

Leased  Public Community  Service
Community

Center
Yes Yes Yes $0 $1,613,997 $3,360,473 48

770032 
Training  Center.  Camp
Nimitz  NTC-608.  Fire 
Fighting  School

2580  Kincaid  Rd.  17,786  1991
General
Fund 

2
Real  Estate 

Assets 
Leased  Semi- 

Public 
Police/Fire/Lifeguard

Training
Fire  Training Yes No No $168,600 $5,271,931 $14,313,461 38

000220

Office.  College  Area
Business  Improvement
District  Office  (Old  Fire
Station  10)

4704  College
Ave. 

 1,667  1934
General
Fund 

9
Real  Estate

Assets

Leased
Office/Work

Yard/Operations
Office Office Yes No Yes $1,547 $605,954 $951,257 64

000757 
Storage.  Civic  Theatre
Storage  -  Central  Yard

20th  and  'B'
Street.  Central 
Operations 

 7,200  1970
General
Fund 

3
Park  And
Recreation

Leased
Office/Work

Yard/Operations
Storage Storage Yes No No $0 $1,453,975 $2,228,328 65

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.
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City  of  San  Diego

Facilities  Condition  Assessment  FY14-FY16

Leased  (Non-City  Occupied)  General  Fund  Facilities

APPENDIX  D

Current  Backlog  and  Multi-Year  Capital  Renewal  Projections

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the

entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.

Note:  This schedule projects the end of useful life cost estimate and year for each facility system or sub-system.  This

schedule is not meant to be a funding or capital renewal plan.
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Appendix D – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities - Current Backlog and Multi-Year Renewal Projections

System Sub System
Current Backlog

2015
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

BASEMENT 
CONSTRUCTION 

Basement
Walls 

503                    

 Total 503                    

CONVEYING
Elevators  and

Lifts 
26,920,899     1,604,775   9,026 544,102 26,485,516 12,822,375 352,131  13,723,416  4,141,694  336,037  7,839  658,829 722,309

 

Other
Conveying 

Systems
35,030                    

 Total 26,955,928     1,604,775   9,026 544,102 26,485,516 12,822,375 352,131  13,723,416  4,141,694  336,037 7,839  658,829 722,309

ELECTRICAL
Communication
s  and  Security

28,556,193   1,986   429,556  8,414,366  42,276  16,593  14,329  384,742  42,064     11,477       3,057

 

Electrical
Service 

Distribution
59,858,266 25,522 29,081  345,881 1,285,319  689,937 53,760 165,974 58,716 131,772  2,959,660 66,295 3,199,367 1,115,456 138,344 3,838,359 32,771 151,832  994,020

 

Lighting  and
Branch 
Wiring

57,665,783 44,691 1,126,343  4,649,009 21,172,257   382,831  990,110  8,175,633  7,912,753 3,167,672 91,977,694 12,584,154  42,964   3,189,200

 

Other
Electrical/ 
Generator

41,050     278,165 100,156     220,011       753,379  

 Total 146,121,292 70,213 1,157,410  5,424,445 31,150,106 832,369 70,353 563,135 443,458 1,163,947  11,355,304  66,295 11,112,119 4,294,605 92,116,038  16,422,513  75,735 905,211  4,186,277

EQUIPMENT
Commercial
Equipment

39,382         42,484           

 
Institutional
Equipment

83,439    1,115,384 275,455               

 
Other

Equipment
1,223,143    50,675      48,112  330,770   562,071   11,741   

 
Vehicular

Equipment
5,867,932   9,058  55,046 77,593              

 Total 7,213,896   9,058 1,166,059  330,501 77,593   90,596  330,770   562,071   11,741   

EXTERIOR 
ENCLOSURE

Exterior
Doors

8,334,364 40,001 44,890  2,382,057 3,212,644 37,831   1,698,850 19,750 28,438 23,650  725,994 915,241  178,109    67,098

 Exterior  Walls 1,580,769                    

 
Exterior

Windows
27,632,665 87,882 210,829  2,400,876 7,287,228    2,618,352 159,527 39,834 98,696  462,887 597,142 754,373    73,695 

 Total 37,547,798 127,883 255,719  4,782,933 10,499,872 37,831   4,317,202  179,278 68,272 122,347  1,188,882  1,512,383  932,483    140,793

FIRE  PROTECTION 

Other  Fire
Protection 
Systems

818,221                    

 Sprinklers 36,588,910 9,741 70,564  2,946,186 1,076,189  610,419   231,869  3,248,248  4,863,126 1,835,320 4,991,966 3,662,014    29,462

 Standpipes 4,553,749    45,529 543,219      341,538 4,997 570,090  294,319     5,757

 Total 41,960,879 9,741 70,564  2,991,714  1,619,408  610,419   231,869  3,589,786 4,997 5,433,216 1,835,320 5,286,285 3,662,014    35,219

FOUNDATIONS
Slab  on
Grade

12,713                    

 
Special

Foundations
19,370                    

 
Standard

Foundations
16,548                    

 Total 48,631                    

FURNISHINGS
Fixed

Furnishings
1,408,956   343,964 350,872 152,513  1,933,894 1,170,464  330,779 749,216 660,534 1,709,200  1,245,112 1,404,125  2,643  15,914  4,415,936

 Total 1,408,956   343,964 350,872 152,513  1,933,894 1,170,464  330,779 749,216 660,534 1,709,200  1,245,112 1,404,125  2,643  15,914  4,415,936
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Appendix D – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities - Current Backlog and Multi-Year Renewal Projections

System Sub System
Current Backlog

2015
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

HVAC
Controls  and

Instrumentation
4,296,820 749,117  201,533 279,124 2,219,947 1,072,003         2,073,307     

 

Cooling
Generating 

Systems
5,085     1,622,241  727,931  57,006   7,057,076 85,427 4,853,360  3,616,233 47,174,703 333,363   

 
Distribution

Systems
37,132,203 5,666 286,356 34,956 422,698 781,475 1,057,156  5,881 95,774 124,480 25,248 5,324,740 85,542 608,386 2,157,717  1,624,840 8,278,509 3,447,221  22,908 407,524 233,698

 
Energy
Supply 

605,859    121,822  198,658    26,777 1,208 299,497 7,832 152,638 1,141,430 209,780 105,609    

 

Heat
Generating 

Systems
1,883,581      41,092  110,877  123,891  14,615  1,135,436  414,833  862,559 4,175,991   74,962

 
Other  HVAC

Systems      107,317               

 

Terminal  and
Package 

Units
55,968,782 70,966 3,566,552 9,876,132 1,094,475 1,605,651  102,927 4,211,491 78,934 1,931,809  5,897,001 5,234,017 4,067,689 92,459 308,587 20,998 41,553 90,684 1,977,605  

 Total 99,892,330 825,748 3,852,909 10,112,621 1,918,119 6,535,288 3,001,109  4,217,372  342,590 2,206,957 5,938,071 19,050,766 4,246,490 6,121,675  3,607,734 8,407,718 59,776,366 3,871,269 2,000,513 482,486 233,698

INTERIOR
CONSTRUCTION

Fittings 5,158,575 1,629,488 93,343  9,412,150  2,993,449 2,843,759 11,427  2,582,455 27,573 11,459  683,804 67,826 2,112,002  188,231  281,676 49,459  

 Interior  Doors 38,763,700 37,678 31,335  12,069,213  9,719,991  1,937,138    175,894 4,467,430  3,930,276 3,711,829  6,747,861 15,058   

 Partitions 7,502,404    3,246,848 8,005,771 277,531 783,166 94,820 5,365,938 435,104    265,186 1,632,155  266,577    324,975

 Total 51,424,679 1,667,166  124,678  24,728,211  20,719,212  5,058,428 794,593 94,820 7,948,393 638,571 4,478,889  4,614,080 4,044,841  3,744,157 7,202,670 296,734 49,459  324,975

INTERIOR 
FINISHES 

Ceiling
Finishes 

50,168,475 785,832   5,733,658 13,876,766 4,562,622   2,056,600 4,937,863 5,481,299 15,327  364,209 283,286 836,177    776,260

 
Floor

Finishes
70,846,533 177,243 5,401,009  23,432,550 44,794,328 150,457 1,120,112 156,474 7,689,056           

 Wall  Finishes 13,178,283  887,222   6,592,668 21,329,233 66,219 250,825 21,167            

 Total 134,193,291 1,850,297 5,401,009  35,758,876 80,000,328 4,779,297 1,370,936 177,641  9,745,655 4,937,863 5,481,299 15,327  364,209 283,286 836,177    776,260

PLUMBING 

Domestic
Water 

Distribution
19,637,743 39,806 151,974  4,745 3,899,924 2,614,422  933,995 5,444 2,162,697  11,164 180,753 5,840,857 31,698 8,140,341  6,709,586 8,681,893 14,685,448 16,901  25,144 127,367

 

Other
Plumbing 
Systems

254,561     15,557 112,733  35,600 12,317  9,737 254,264  628,278       

 
Plumbing
Fixtures 

22,413,230 45,172 200,998  3,283,952 3,309,875  105,076  1,536,636 4,689 1,119,060 2,936,503 3,571,977 2,317,594 1,664,606 2,971,760 4,441,219  23,984 62,915 244,616

 
Rain  Water

Drainage 
9,231,492  29,447   400,405 64,337 132,463    4,064 2,412,569  1,806,540 2,286,965 4,304,631 6,113,714   68,289

 
Sanitary

Waste 
6,704,504 22,776 18,942  181,124 2,880,118  233,879  1,258,419  167,948 1,361,975  1,388,293 769,541 45,401 2,057,205 9,103  65,190

 Total 58,241,530 107,754 401,362 4,745 7,765,406 8,884,309 1,518,145 5,444 4,993,352 28,170 1,481,562  12,806,168  3,603,675 14,281,046  11,430,698  16,003,686 27,297,586 49,987  88,058 505,461

ROOFING
Roof

Coverings
32,451,266 5,560,306 4,913 5,823,583 6,913,026 1,583,504 248,068 100,172  51,991  527,791 1,861,283  345,083 178,254 120,176  324,192 2,218,455 2,480,511  14,379 96,299 12,104,489  567,031

 Total 32,451,266 5,560,306 4,913 5,823,583 6,913,026 1,583,504 248,068 100,172  51,991  527,791 1,861,283  345,083 178,254 120,176  324,192 2,218,455 2,480,511  14,379 96,299 12,104,489  567,031

SITE
CIVIL/MECHANICAL

UTILITIES

Fuel
Distribution 

122,857    9,800 28,797 77,900  40,019    3,961  331 7,324    2,908

 
Heating

Distribution 
747                    

 
Sanitary

Sewer 
1,668,970 3,380  256,724 100,390 247,576 5,230 127,332 35,416 4,374 9,633 24,580  15,595 26,423    294,636  48,193
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Appendix D – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City Occupied) General Fund Facilities - Current Backlog and Multi-Year Renewal Projections

System Sub System
Current Backlog

2015
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

 Storm  Sewer 467,382    244,040 198,695 197,966  142,484            25,198

 Water  Supply 620,543    129,228 137,882 106,104  4,483 985 15,178  1,875 4,129 10,535  6,683 9,988    126,273 20,876

 Total 2,880,500 3,380   639,792 465,764 629,547 9,713 310,819  50,594 6,249 13,762 39,076  22,609 43,735    423,817 94,267

SITE  ELECTRICAL 
UTILITIES 

Electrical
Distribution 

9,630,171  19,643 13,946 33,858 355,043 829,093 188,047 25,396 25,153  61,488 519,574  1,111,483 447,539 371,078 1,196,400  18,715  38,425 24,608

 

Site
Communicati

ons  and 
Security

1,647,745     49,630 32,817  21,404            

 Site  Lighting 1,110,206    335,547 2,797,201 221,910    15,804 251,232  397,643 61,588 9,454   146,815  

 Total 12,388,122  19,643 13,946 33,858 690,590 3,675,924 442,774 25,396 46,557  77,292 770,807  1,509,126  509,127 380,532 1,196,400  18,715  146,815  38,425 24,608

SITE
IMPROVEMENTS

Landscaping 2,134,894    178,304 801,107  4,675 17,052  6,947           

 Parking  Lots 2,229,485   96,469 701,830 328,713 8,884        8,497 1,162     

 
Pedestrian

Paving 
4,225,236   23 2,648,456  3,243,180 670,746  369,597 223,448 172,664 42,283 110,771  340,457 81,590   1,122,462  296,010

 Roadways 1,745,220    155,215  6,244 67,291   20,335     8,807      

 
Site

Development 
4,473,297 23,593 2,943  741,173  5,289,553     77,991 556,421  5,026  231,918  252,451 6,255  1,153,269

 Total 14,808,131 23,593 2,943 96,493 4,424,977 9,668,797 751,596 17,052 369,597 250,731 250,655 598,704 110,771 5,026 357,762 314,670 252,451 6,255  1,122,462  1,449,279

SITE 
PREPARATIONS

Site
Earthwork 

11,550                    

 Total 11,550                    

SPECIAL 
CONSTRUCTION

Special
Structures 

1,011,930             17,202 84,028      

 Total 1,011,930             17,202 84,028      

STAIRS
Stair

Construction
1,100,719    579,518 1,771,870 64,225 407,258  998,074      222,258     236,712

 Stair  Finishes 2,734,825 67,781   964,776 1,182,849 539,279   236,625     728,325 1,229    22,173  

 Total 3,835,544 67,781  1,544,294 2,954,719 603,504 407,258  1,234,700     728,325 223,487    22,173  236,712

SUPERSTRUCTURE
Floor

Construction
116,997                   

 
Roof

Construction
110,734                   

 Total 227,731                   

Grand Total  672,624,487 10,333,504 11,285,452 16,424,321 99,099,315 179,845,020 20,524,574 8,188,753 7,290,307 28,369,433 43,680,820 73,421,184 8,739,363 58,182,195 34,900,222 130,873,112 120,067,009 4,360,728 3,857,126 19,420,155 8,574,581

Note:  It is not industry best management practice for agencies to improve existing facilities to a FCI of 0 or complete the entire backlog.  Adopting an appropriate service level defines the FCI target for the portfolio.
Note:  This schedule projects the end of useful life cost estimate and year for each facility system or sub-system.  This schedule is not meant to be a funding or capital renewal plan. 
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Appendix E – City of San Diego Facilities Condition Assessment FY14-FY16 Leased (Non-City

Occupied) General Fund Facilities – Facilities Not Assessed

 Lessee Name 
Council
District

Department

 BARTELL  HOTELS 2
Real  Estate

Assets

 BH  PARTNERSHIP 2
Real  Estate

Assets

 CAMPLAND,  LLC 2
Real  Estate

Assets

 CHSP  MISSION  BAY  LLC 2
Real  Estate

Assets

 AMERICAN  GOLF  CORP 7
Real  Estate

Assets

 ASSOCIATED  STUDENTS  SDSU/REGENTS  OF  UCSD 2
Real  Estate

Assets

 AMERICAN  BICYCLE  ASSOCIATION 6
Real  Estate

Assets

 RANCHO  SANTA  FE  POLO  CLUB 1
Real  Estate

Assets

 TORREY  PINES  CLUB  CORP 1
Real  Estate

Assets

 DRISCOLL  MISSION  BAY  LLC 2
Real  Estate

Assets

 EVERINGHAM  BROS  BAIT  CO 2
Real  Estate

Assets

 KAPOLIOKA’  EHUKAI  OUTRIGGER  CANOE  CLUB 2
Real  Estate

Assets

 LHO  MISSION  BAY  HOTEL,  L.P. 2
Real  Estate

Assets

 LHO  MISSION  BAY  ROSIE  HOTEL,  LP 2
Real  Estate

Assets

 MISSION  BAY  YACHT  CLUB 2
Real  Estate

Assets

 SCPT  MARINA  VILLAGE  LLC 2
Real  Estate

Assets

 SD  ALLIANCE  FOR  ASIAN  PACIFIC  ISLANDER  AMERICANS 2
Real  Estate

Assets

 SD  CANOE  &  KAYAK  TEAM 2
Real  Estate

Assets

 SD  MISSION  BAY  BOAT  &  SKI  CLUB,  INC. 2
Real  Estate

Assets

 SD  ROWING  CLUB/INTERCOLLEGIATE  ROWING 2
Real  Estate

Assets

 SEA  WORLD,  LLC 2
Real  Estate

Assets

 SEAFORTH  SPORTFISHING  CORPORATION 2
Real  Estate

Assets

 SPORTSMEN’S  SEAFOOD  CO  INC. 2
Real  Estate

Assets

 
SYMPHONY  ASSETS  POOL  XVI  LLC 2

Real  Estate
Assets
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 Lessee Name 
Council
District

Department

 WESCO  SALES  CORP 2
Real  Estate

Assets

 OMBAC 2
Real  Estate

Assets

 LEE,  JUSTINE  D.  3
Real  Estate

Assets

 SD  UNIFIED  SCHOOL  DIST/01 3
Real  Estate

Assets

 SD  UNIFIED  SCHOOL  DIST/02 3
Real  Estate

Assets

 DOWNTOWN  SD  PARTNERSHIP 3
Real  Estate

Assets

 SD  UNIFIED  SCHOOL  DISTRICT/05 8
Real  Estate

Assets

 PRO  KIDS  GOLF  ACADEMY  INC 9
Real  Estate

Assets

 INSTITUTE  FOR  DEFENSE  ANALYSES 1
Real  Estate

Assets

 SCRIPPS  HEALTH 1
Real  Estate

Assets

 SD  HOUSING  COMMISSION/03 1
Real  Estate

Assets

 FAIRBANKS  RANCH  COUNTRY  CLUB 1
Real  Estate

Assets

 NISSAN  DESIGN  INTERNATIONAL 1
Real  Estate

Assets

 AIR  CALIFORNIA  ADVENTURE,  INC 1
Real  Estate

Assets

 AEG  MANAGEMENT  SD  LLC.-  SPORTS  ARENA 2
Real  Estate

Assets

 AEG  MANAGEMENT  SD  LLC-RETAIL  PADS 2
Real  Estate

Assets

 ALEXANDER  COURT  PROPERTIES,  LP 2
Real  Estate

Assets

 PIER  1  IMPORTS  (U.S.) ,  INC. 2
Real  Estate

Assets

 PROBUILD  COMPANY  LLC 2
Real  Estate

Assets

 SPORTS  ARENA  VILLAGE  LTD 2
Real  Estate

Assets

 STRAUSS  FAMILY  TRUST 2
Real  Estate

Assets

 TREND  FURNITURE 2
Real  Estate

Assets

 TUSCH-DERBONNE  COMPANY 2
Real  Estate

Assets
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 Lessee Name 
Council
District

Department

 MG  STONEWOOD  GARDEN  APARTMENTS,  L.P. 2
Real  Estate

Assets

 HEARTLAND  AUTOMOTIVE  SERVICES  II,  INC 3
Real  Estate

Assets

 STEEN,  FOLSOM  &  FOLSOM/02 3
Real  Estate

Assets

 ZOOLOGICAL  SOCIETY  OF  SD/06 3
Real  Estate

Assets

 LA  CASA  BALBOA,  LLC 6
Real  Estate

Assets

 OLIVEWOOD  HOUSING  PARTNERS,  LP 7
Real  Estate

Assets

 YMCA  OF  SD  COUNTY  -  LA  JOLLA  BRANCH 1
Real  Estate

Assets

 YMCA/02  FIREHOUSE 1
Real  Estate

Assets

 JEWISH  COMMUNITY  CENTER 1
Real  Estate

Assets

 YMCA  OF  SD  COUNTY 1
Real  Estate

Assets

 COUNTY  OF  SD/01 2
Real  Estate

Assets

 BOY  SCOUTS  OF  AMER.  DESERT  PAC.  CNCL/02 2
Real  Estate

Assets

 YMCA/03  PENINSULA  BRANCH 2
Real  Estate

Assets

 YOUTH  TENNIS  SAN  DIEGO 2
Real  Estate

Assets

 HOUSING  DEVELOPMENT  PARTNERS  OF  SD 3
Real  Estate

Assets

 CAMP  FIRE  SAN  DIEGO 3
Real  Estate

Assets

 JAPANESE  FRIENDSHIP  GARDEN  SOCIETY  OF  SD 3
Real  Estate

Assets

 ZOOLOGICAL  SOCIETY  OF  SD/04 3
Real  Estate

Assets

 ELEMENTARY  INSTITUTE  OF  SCIENCE/02 4
Real  Estate

Assets

 YMCA/06  PENASQUITOS 5
Real  Estate

Assets

 YMCA  OF  SD  COUNTY-SCRIPPS  RANCH 5
Real  Estate

Assets

 BOYS  &  GIRLS  CLUBS  OF  GREATER  SD/02 7
Real  Estate

Assets

 EDUCATIONAL  ENRICHMENT  SYSTEMS,  INC./02 7
Real  Estate

Assets

 VIETNAMESE  FEDERATION  OF  SAN  DIEGO 7
Real  Estate

Assets
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 Lessee Name 
Council
District

Department

 BOYS  &  GIRLS  CLUBS  OF  GREATER  SD/03 7
Real  Estate

Assets

 YWCA  OF  SD  COUNTY 7
Real  Estate

Assets

 BOYS  &  GIRLS  CLUBS  OF  GREATER  SD/01 8
Real  Estate

Assets

 CHH  TORREY  PINES  HOTEL  PARTNERS,  LP 1
Real  Estate

Assets

 BALTIMORE  DRIVE,  LLC 7
Real  Estate

Assets

 LODGE  AT  TORREY  PINES  PARTNERSHIP 1
Real  Estate

Assets

 ORCHARD  II  ASSOCIATES 2
Real  Estate

Assets

 MERCURY  STREET  ANNEX,  LLC 6
Real  Estate

Assets

 PRIMES,  JAMES  H 6
Real  Estate

Assets

 SDG&E/30 7
Real  Estate

Assets

 PREBYS,  CONRAD  T 7
Real  Estate

Assets

 CRYSTAL  PIER  MOTEL  INC 2
Real  Estate

Assets

 REGENTS  OF  THE  UNIVERSITY  OF  CA/03 1
Real  Estate

Assets

 SD  REGIONAL  PUBLIC  SAFETY  TRAINING  INSTITUTE 2
Real  Estate

Assets

 ST  ASSOCIATES 2
Real  Estate

Assets

 STATE  OF  CA/DEPT  OF  TRANS/01 5
Real  Estate

Assets

 STATE  OF  CA/DEPT  OF  TRANS/04 5
Real  Estate

Assets

 HERITAGE  REAL  ESTATE  ADVISORS,  INC 2
Real  Estate

Assets

 MDTQ  LLC  3
Real  Estate

Assets

 COLONIA  BARRIOS  SENIORS  INC 8
Real  Estate

Assets

 Former Woolworth  Building 3
Real  Estate

Assets

 Theater,  Old  North  Park  (Historical  Site) 3
Real  Estate

Assets

 QUALCOM  STADIUM 7
Real  Estate

Assets
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Occupied) General Fund Facilities – Facilities Not Assessed

 Lessee Name 
Council

District
Department

 PETCO  PARK* 3 Real  Estate  Assets

 HORTON  PLAZA  PARK  -  FOUNTAIN 3 Park  &  Recreation

 HORTON  PLAZA  PARK  -  SOUTH  PAVILION 3 Park  &  Recreation

 HORTON  PLAZA  PARK  -  SOUTH  PAVILION  /  TICKET  BOOTH 3 Park  &  Recreation

 HORTON  PLAZA  PARK  -  NORTHWEST  PAVILION 3 Park  &  Recreation

 HORTON  PLAZA  PARK  -  NORTHEAST  PAVILION 3 Park  &  Recreation

*PETCO PARK IS ONLY PARTIALLY OWNED BY THE CITY OF SAN DIEGO
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Occupied) General Fund Facilities - Glossary of Terms

Abbreviated Accessibility:  This  term  is  used  when  referencing  repair,  replacement,  or  modification  of  a
building  or  site  system  to  achieve  selected  accessibility  barrier  removal.

ADA:  Americans  with  Disabilities  Act

ALPHA:  ALPHA  Facilities  Solutions,  LLC

Alterations:  Work  performed  to  change  the  interior  arrangements  or  other  physical  characteristics  of  an
existing  facility  or  fixed  equipment  so  that  it  can  be  used  more  effectively  for  its  current  designated
purpose  or  adapted  to  a  new  use.

ASHRAE:  American  Society  of  Heating,  Refrigerating  and  Air  Conditioning  Engineers

ASTM:  American  Society  for  Testing  and  Materials

BOMA:  Building  Owners  and  Managers  Association

Backlog:  Backlog  is  a  term  used  to  refer  to  deficiencies  with  facility  components,  equipment,  or  whole
system  that  is  in  service  past  the  end  of  its  useful  life.  It  is  important  to  develop  a  plan  to  manage  the
backlog.

Budgeting:   A  process  and  method  using  an  estimate  of  income  and  expenditure  is  adjusted  to  account
for  operational  realities  in  order  to  provide  for  the  cost  of  maintaining  facilities.  Traditional  budgeting
issues  may  include  projected  backlogs,  renewals,  organizational  growth,  the  acquisition  of  new  assets,
capital  and  maintenance,  deferred  maintenance  and  insurance.

Building:  An  enclosed  and  roofed  structure  that  can  be  traversed  without  exiting  to  the  exterior.

Building Addition:  An  area,  space  or  component  of  a  building  added  to  the  existing  structure,  after  the
original  year  built  date.

Capital Renewal:  Capital  renewal  is  projected  or  future  work  (excluding  suitability  and  energy  audit  work)
that  includes  the  replacement  of  building  systems  or  elements  that  will  reach  the  end  of  their  life  cycle  in
the  future.
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Capital / Capital Planning: Process  of  planning  expenditures  on  assets  whose  cash  flows  are  expected
to  extend  beyond  one  year.  The  planning  takes  into  consideration  the  funding  available,  the  firm's
priorities  and  the  anticipated  return  on  investment.  Capital  planning  considers  a  broad  range  of  financial
considerations  (such  as  the  cost  of  capital,  organizational  risk,  and  return  on  investment…),  over  an
extended  timeline  so  as  to  more  effectively  predict  and  manage  the  fiscal  program  of  a  real  estate
portfolio.

Calculated Next Renewal

The  year  a  system  or  element  would  be  expected  to  expire,  based  solely  on  the  date  it  was  installed  and
the  expected  service  life  of  the  system.

Condition:  Condition  refers  to  the  state  of  physical  fitness  or  readiness  of  a  facility,  system  or  systemic
element  for  its  intended  use.

Cost Model: Parametric  equations  used  to  quantify  the  condition  of  building  systems  and  estimate  the
cost  necessary  to  sustain  a  facility  over  a  given  set  of  reporting  periods.  These  estimated  costs  can  be
presented  over  a  timeline  to  represent  a  capital  renewal  schedule.

Current Replacement Value (CRV): CRV  is  a  standard  industry  cost  estimate  of  materials,  supplies  and
labor  required  to  replace  facility  at  existing  size  and  functional  capability.  Please  note  that  the  terms  Plant
Replacement  Value  and  Current  Replacement  Value  have  the  same  meaning  in  the  context  of
determining  Facility  Condition  Index.

Deficiency:  A  deficiency  describes  a  condition  in  which  there  exists  the  need  to  repair  a  building  system
or  component  that  is  damaged,  missing,  inadequate  or  insufficient  for  an  intended  purpose.

Facility / Facilities:  Facility  or  Facilities  refers  to  an  individual  or  group  of  site(s),  building(s),  or  building
addition(s)  or  combinations  thereof  that  provide  a  particular  service  or  support  of  a  service.

Facility / Facilities Condition Assessment (FCA):  The  process  of  performing  a  physical  evaluation  of
the  condition  of  a  facility  and  its  systems.  The  findings  of  this  analysis  may  be  used  in  conjunction  with
cost  models  to  estimate  the  current  and  future  funding  streams  necessary  to  maintain  a  real  estate
portfolio  at  a  specified  service  level.

Facility Condition Index (FCI):  FCI  is  an  industry-standard  measurement  of  a  facility's  condition  that  is
the  ratio  of  the  cost  to  correct  a  facility's  backlog  to  the  Plant  Replacement  Value  of  the  facilities  -  the
higher  the  FCI,  the  poorer  the  condition  of  the  facility.  After  an  FCI  is  established  for  all  facilities  within  a
portfolio,  a  facility’s  condition  can  be  ranked  relative  to  other  facilities.  The  FCI  may  also  represent  the
condition  of  a  portfolio  based  on  the  cumulative  FCI  of  the  portfolio's  facilities.

Gross Square Feet (GSF):  The  size  of  the  enclosed  floor  space  of  a  building  in  square  feet,  measured  to
the  outside  face  of  the  enclosing  walls.
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Hard or Direct Costs:  Direct  costs  incurred  in  relation  to  a  specific  construction  project.  Hard  costs  may
include  labor,  materials,  equipment,  etc.

Heating, Ventilation and Air Conditioning (HVAC):  A  term  used  to  describe  building  systems
responsible  for  maintaining  the  temperature,  humidity  and  air  quality  control.

Inflation:  The  trend  of  increasing  prices  from  one  year  to  the  next,  representing  the  rate  at  which  the  real
value  of  an  investment  is  eroded  and  the  loss  in  spending  power  over  time.  Three  percent  (3%)  was  used
for  this  FCA.

Interest: The  charge  for  the  privilege  of  borrowing  money,  typically  expressed  as  an  annual  percentage
rate  and  commonly  calculated  using  simple  or  compound  interest  calculation.

Leased Facility:  A  facility  that  is  leased  to  a  tenant/occupant  by  the  owner.

Life Cycle:  The  period  of  time  that  a  building,  system  or  element  can  be  expected  to  adequately  serve  its
intended  function.

Maintenance:  Work  necessary  to  realize  the  originally  anticipated  life  of  a  fixed  asset,  including
buildings,  fixed  equipment  and  infrastructure.  Maintenance  is  preventative,  whereas  repairs  are  curative.

Maintenance backlog:  Is  condition  work  (excluding  suitability  and  energy  audits)  deferred  on  a  planned
or  unplanned  basis  to  a  future  budget  cycle  or  postponed  until  funds  are  available.

Mechanical, Electrical and Plumbing (MEP): A  term  used  to  describe  building  systems  related  to  the
provision  of  HVAC,  electric  and  plumbing  services  to  a  facility.

NACUBO:  Refers  to  the  National  Association  of  College  and  University  Business  Officers  (NACUBO).
NACUBO  published  their  version  and  method  for  calculating  the  Facility  Condition  Index  (FCI)  in  1991
which  is  widely  recognized  and  a  means  of  measuring  facility  condition.

Next Renewal:  The  assessor-adjusted  expected  useful  life  of  a  system  or  element  as  a  result  of  on-site
inspection.

Nominal Value: A  value  expressed  in  monetary  terms  for  a  specific  year  or  years,  without  adjusting  for
inflation  -  also  known  as  face  value  or  par  value.

Operations:  Activities  related  to  normal  performance  of  the  functions  for  which  a  building  is  used  (e.g.,
utilities,  janitorial  services,  waste  treatment).
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O&M:  Operations  and  Maintenance

Plant Replacement Value (PRV):  PRV  represents  the  cost  to  rebuild  the  same  facility  at  the  same
location.  Please  note  that  the  terms  Plant  Replacement  Value  (PRV)  and  Current  Replacement  Value
(CRV)  have  the  same  meaning  in  the  context  of  determining  Facility  Condition  Index  (FCI).

Reliability Level: Reliability  levels  are  used  to  determine  and  categorize  the  importance  and  priority  of
building  systems.  The  following  definitions  pertain  to  Reliability  Levels.

• Level 1 Operations Impacts

Level  1  Operations  Impacts  represent  systems  that  can  lead  to  partial  or  full  shut-downs  of  the

facility  if  the  systems  are  allowed  to  exceed  the  end  of  their  useful  life  or  are  not  properly

maintained.  This  would  include  building  electrical,  mechanical  (HVAC),  plumbing  fire  protection,

conveying  and  site  related  utility  systems.

• Level 2 Deterioration

Level  2  Deterioration  represents  systems  that  will  shorten  the  life  of  the  asset  and  cause

deterioration  to  other  systems  if  allowed  to  exceed  the  end  of  their  useful  life  or  are  not  properly

maintained  This  would  include  roofing,  windows,  doors,  walls,  and  flooring.

• Level 3 Appearance

Level  3  Appearance  represents  systems  that  provide  the  appearance  and  quality  of  the  facility.

This  would  include  systems  such  as  interior  ceiling,  and  wall  finishes  and  site  landscaping

Repairs:  Work  to  restore  damaged  or  worn-out  systems  or  equipment  to  normal  operating  condition.
Repairs  are  curative,  whereas  maintenance  is  preventative.

Replacements:  An  exchange  of  one  fixed  asset  for  another  that  has  the  same  capacity  to  perform  the
same  function.  In  contrast  to  repair,  replacement  generally  involves  a  complete  identifiable  item  of
reinvestment  (e.g.,  a  major  building  component  or  subsystem)  and  may  increase  the  FCI  of  a  facility.

RS Means:  An  independent  third  party  provider  of  building  industry  construction  cost  data.

Service Level:  Service  levels  are  goals  that  are  defined  and  used  to  evaluate  the  performance  of  a
system  or  service  provider.  For  this  FCA,  FCI  goals  have  been  proposed  for  the  facilities.

Site:  A  facility’s  grounds  and  its  utilities,  roadways,  landscaping,  fencing  and  other  typical  land
improvements  needed  to  support  the  facility.

Soft Costs:  Indirect  costs  incurred  in  addition  to  the  direct  construction  cost.  Soft  costs  may  include
professional  services,  financing,  taxes,  etc.
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System:  System  refers  to  building  and  site  work  elements  as  described  by  ASTM  Uniformat  II,
Classification  for  Building  Elements  (E1557-97),  and  a  format  for  classifying  major  facility  elements
common  to  most  buildings.  Elements  usually  perform  a  given  function,  such  as  HVAC  provides  heating,
ventilating,  air  conditioning.  See  also,  “Uniformat  II”.

Uniformat II:  Uniformat  II  (commonly  referred  to  simply  as  Uniformat),  is  ASTM  Uniformat  II,
Classification  for  Building  Elements  (E1557-97)  –  A  methodology  for  classifying  major  facility  components
common  to  most  buildings.  

Year Built:  The  year  that  a  building  or  addition  was  originally  built,  based  on  substantial  completion  or
occupancy.
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